
Honolulu High-Capacity Transit Corridor Project 
	

EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F G H 

1 Price Milestone Milestone Title SM Value Planned Baseline NTP # Unit 

2 Item Code (in dollars) Achievement Schedule 

3 Code (Date) Activity ID 

4 
5 
6 01A B.G.00.01.78.00 Payment & Performance Bonds $5,267,000 7-Dec-09 A1000 NIP 1 

7 01A B.G.00.01.73.00 Insurance $2,046,000 7-Dec-09 A1010 NIP 1 

8 01A B.G.00 Mobilization 1- 50% @ 5% of Contract $11,637,000 1-Apr-10 A1020.10 NIP 1 

9 01A B.G.00 Activate Design Office $200,000 31-Dec-09 A1020.10A NIP 1 

10 01A B.G.00 Activate Hub Field Office $800,000 2-Mar-10 A1020.10B NIP 1 

11 01A B.G.00 Activate Design Team $400,000 1-Apr-10 A1020.10C NIP 1 

12 01A B.G.00 Activate Construction Management Team $1,600,000 2-Aug-10 A1020.10D NIP 1 

13 01A B.G.00 Activate Equipment $200,000 1-Apr-10 A1020.10E NIP 1 

14 01A B.G.00 Activate Sub & Suppliers $800,000 1-Apr-10 A1020.10F NIP 1 

15 01A B.G.00 Project Management Phase 1 $3,900,000 7-Dec-10 A1030.10 NIP 1 

16 01A B.G.00 Project Management Plan Draft $70,000 13-Jan-10 A1030.A NIP 1 

17 01A B.G.00 Project Management Plan Final $30,000 26-Feb-10 A1030.B NIP 1 

18 01A B.G.00 Project Quality Management Plan Draft $213,000 13-Jan-10 A1040.10 NIP 1 

19 01A B.G.00 Project Quality Management Plan Final $71,000 24-Feb-10 A1040.20 NIP 1 

20 01A B.G.00 Project Quality Management $18,183,000 21-Oct-13 A1041 NIP 1 

21 01A B.G.00 Safety Plan Administration $600,000 21-Oct-13 A1050 NIP 1 

22 01A B.G.00 Safety Plan Draft $50,000 28-Jan-10 A1050.A NIP 1 

23 01A B.G.00 Safety Plan final $32,000 26-Feb-10 A1050.B NIP 1 

24 01A B.G.00 Coordination with Local Agencies $659,000 21-Oct-13 A1060 NIP 1 

25 01A B.G.00 On Site Security, Communications, & Proj Signing $455,000 21-Oct-13 A1070 NIP 1 

26 01A B.G.00 Provide Facilities & Equip. for City $523,000 25-May-10 A1080 NIP 1 

27 01A B.G.00 Utility Permits $284,000 4-Aug-10 D271 NIP 1 

28 01A B.G.00 Other Permits $114,000 4-Aug-10 D272 NIP 1 

29 02A B.G.00.01.22.00 Design Management & Quality $17,460,384 10-Aug-11 D1.1 NIP 1 

30 02A B.G.00.01.22.00 CSS Plan $77,647 6-May-10 D1.10 NIP 1 

31 02A B.G.00.01.22.00 Archeological-Historical Plan $60,661 27-Apr-10 D1.12 NIP 1 

32 02A B.G.00.01.22.00 Hazmat Plan $14,556 27-Apr-10 D1.13 NIP 1 

33 02A B.G.00.01.22.00 Track Alignment & Profile Plans $1,128,341 1-Mar-10 D1.14 NIP 1 

34 02A B.G.00.01.22.00 Systems Interface Plan $441,627 23-Jul-10 D1.15 NIP 1 

35 02A B.G.00.01.22.00 Agency Master Plan $60,661 28-Jan-10 D1.17 NIP 1 

36 02A B.G.00.01.22.00 Design Workshop $399,770 10-Feb-10 D1.2 NIP 1 

37 02A B.G.00.01.22.00 3D Subsurface Modeling $48,529 28-Jan-10 D1.20 NIP 1 

38 02A B.G.00.01.22.00 Design QA Plan $662,748 1-Feb-10 D1.3 NIP 1 

39 02A B.G.00.01.22.00 Agency Coordination & Permitting $1,205,000 10-Aug-11 D2.7 NIP 1 

40 02A B.G.00.02.32.00 Field Investigation Program $2,000,000 2-Aug-10 D211 NIP 1 

41 02A B.G.00 Field Investigation Plan Draft $8,000 13-Jan-10 D211.A NIP 1 

42 02A B.G.00 Field Investigation Plan Final $2,669 11-Feb-10 D211.B NIP 1 

43 02A B.G.00.01.22.00 Design Foundations Area 1 $300,729 2-Jul-10 D221-1 NIP 1 

44 02A B.G.00.01.22.00 Design Foundations Area 4 $300,710 24-Jun-10 D221-4 NIP 1 
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45 02A B.G.00.01.22.00 Construction engineering $842,332 6-Jun-11 D227 NIP 1 

46 04A B.G.00 NPDES Implementation & Permits $168,000 28-Jun-10 A4010 NIP 1 

47 04A B.G.00 Environmental Compliance Plan Draft $268,500 26-Feb-10 A4020.10 NIP 1 

48 04A B.G.00 Environmental Compliance Plan Final $89,500 27-Apr-10 A4020.20 NIP 1 

49 04A B.G.00.01.22.00 Sustainability/Aesthetics Plan Draft $352,200 26-Feb-10 A4060.10 NIP 1 

50 04A B.G.00.01.22.00 Sustainability/Aesthetics Plan Final $234,800 16-Jul-10 A4060.20 NIP 1 

51 05A B.G.00 Public Information Plan $57,000 26-Feb-10 A5000 NIP 1 

52 05A B.G.00 Public Information Program Implementation $2,339,000 21-Oct-13 A5010 NIP 1 

53 05A B.G.00 Coordination with Other Contractors $34,000 21-Oct-13 A5020 NIP 1 

54 01A B.G.00 Mobilization 2 - 75% @ 10% of Contract $5,818,500 2-Aug-10 A1020.20 NIP 2 

55 01A B.G.00 Project Management Phase 2 $4,903,000 27-Feb-12 A1030.20 NIP 2 

56 01A B.G.00 Construction Staking & Survey Control $5,500,000 21-Oct-13 A1090 NIP 2 

57 02A B.G.00.01.22.00 Design Guideway Illumination $176,528 25-May-10 D1.16 NIP 2 

58 02A B.G.00.01.22.00 Design Mechanical Systems $77,647 27-Apr-10 D1.18 NIP 2 

59 02A B.G.00.01.22.00 Design Roadway Illumination $490,159 27-Apr-10 D1.19 NIP 2 

60 02A B.G.00.01.22.00 Design Guideway Sound Barriers $230,519 23-Jul-10 D1.6 NIP 2 

61 02A B.G.00.01.22.00 Design Drainage $104,945 23-Jul-10 D1.7 NIP 2 

62 02A B.G.00.01.22.00 Design Guideway Structural Details $181,988 23-Jul-10 D1.8 NIP 2 

63 02A B.G.00.02.32.00 Borings (300 ea) $1,869,933 5-Nov-10 D2.1 BOR NIP 2 

64 02A B.G.00.02.32.00 Geotechnical Data Report $791,044 19-Nov-10 D212 NIP 2 

65 02A B.G.00.01.22.00 Design Foundations Area 2 $300,710 18-Feb-11 D221-2 NIP 2 

66 02A B.G.00.01.22.00 Design Foundations at Grade Area 5 $300,710 21-Sep-10 D221-5 NIP 2 

67 02A B.G.00.01.22.00 Design Foundations Area 6 $300,710 21-Dec-10 D221-6 NIP 2 

68 02A B.G.00.01.22.00 Design Foundations Area 7 $300,710 20-Oct-10 D221-7 NIP 2 

69 02A B.G.00.01.22.00 Design Station Foundations Area 7 $130,839 9-Sep-10 D222-7 NIP 2 

70 02A B.G.00.01.22.00 Design Piers Area 1 $388,032 9-Jul-10 D223-1 NIP 2 

71 02A B.G.00.01.22.00 Design Piers Area 2 $388,032 6-Jan-11 D223-2 NIP 2 

72 02A B.G.00.01.22.00 Design Piers Area 3 $388,032 21-Sep-10 D223-3 NIP 2 

73 02A B.G.00.01.22.00 Design Piers Area 4 $388,032 9-Jul-10 D223-4 NIP 2 

74 02A B.G.00.01.22.00 Design Piers Area 6 $388,032 4-Nov-10 D223-6 NIP 2 

75 02A B.G.00.01.22.00 Design Piers Area 7 $388,032 21-Sep-10 D223-7 NIP 2 

76 02A B.G.00.01.22.00 Design Superstructure SBS Area 1 $926,564 14-Dec-10 D225-1 NIP 2 

77 02A B.G.00.01.22.00 Design Superstructure SBS Area 2 $926,564 4-Feb-11 D225-2 NIP 2 

78 02A B.G.00.01.22.00 Design Superstructure SBS Area 3 $926,564 7-Sep-10 D225-3 NIP 2 

79 02A B.G.00.01.22.00 Design Superstructure SBS Area 4 $926,564 20-Oct-10 D225-4 NIP 2 

80 02A B.G.00.01.22.00 Design Superstructure SBS Area 7 $926,564 23-Jul-10 D225-7 NIP 2 

81 02A B.G.00.01.22.00 Design Balanced Cantilever Area 6 $927,688 9-Sep-10 D226-6 NIP 2 

82 02A B.G.00.01.22.00 Design North South Access Road $1,040,684 29-Jun-10 D241 NIP 2 

83 02A B.G.00.01.22.00 Design Farrington Phase 7 $147,534 29-Sep-10 D2410 NIP 2 

84 02A B.G.00.01.22.00 Design Farrington Phase 8 $144,445 30-Aug-10 D2411 NIP 2 

85 02A B.G.00.01.22.00 Design Farrington Phase 9 $147,534 29-Jul-10 D2412 NIP 2 

86 02A B.G.00.01.22.00 Design Farrington Phase 10 $308,009 29-Jun-10 D2413 NIP 2 

87 02A B.G.00.01.22.00 Design Hoopili Access Rd. $146,762 29-Jun-10 D242 NIP 2 

88 02A B.G.00.01.22.00 Design Farrington Phase 1 $744,632 27-Apr-11 D243 NIP 2 
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89 02A B.G.00.01.22.00 Design Farrington Phase 2 $154,100 29-Mar-11 D244 NIP 2 

90 02A B.G.00.01.22.00 Design Farrington Phase 3 $169,163 28-Feb-11 D245 NIP 2 

91 02A B.G.00.01.22.00 Design Farrington Phase 4 $163,369 31-Jan-11 D246 NIP 2 

92 02A B.G.00.01.22.00 Design Farrington Phase 5 $166,459 30-Dec-10 D247 NIP 2 

93 02A B.G.00.01.22.00 Design Farrington Phase 6a $120,112 1-Dec-10 D248 NIP 2 

94 02A B.G.00.01.22.00 Design Farrington Phase 6b $602,696 28-Oct-10 D249 NIP 2 

95 02A B.G.00.02.32.00 Demonstration Shaft 1 St a 425+00 - Crane $112,171 7-Apr-10 DT 01 NIP 2 

96 02A B.G.00.02.32.00 Demonstration Shaft 2 St a 475+74 - Crane $112,171 22-Mar-10 DT 02 NIP 2 

97 02A B.G.00.02.32.00 Demonstration Shaft 3 St a 525+50 - Crane $112,171 8-Mar-10 DT 03 NIP 2 

98 02A B.G.00.02.32.00 Demonstration Shaft 4 St a 565+10 - BG-40 $112,171 21-Apr-10 DT 04 NIP 2 

99 02A B.G.00.02.32.00 Demonstration Shaft 5 St a 590+21 - BG-40 $112,171 7-Apr-10 DT 05 NIP 2 

100 02A B.G.00.02.32.00 Demonstration Shaft 6 St a 614+94 - BG-40 $112,171 22-Mar-10 DT 06 NIP 2 

101 02A B.G.00.02.32.00 Demonstration Shaft 7 St a 655+60 - Oscillator $112,171 4-May-10 DT 07 NIP 2 

102 02A B.G.00.02.32.00 Demonstration Shaft 8 St a 694+89 - Oscillator $112,171 20-Apr-10 DT 08 NIP 2 

103 02A B.G.00.02.32.00 Demonstration Shaft 9 St a 742+05 - BG 40 $112,171 8-Mar-10 DT 09 NIP 2 

104 02A B.G.00.02.32.00 Drill Cure & Test Shaft 1 St a 425+00 - Crane $112,171 28-Apr-10 LT 01 NIP 2 

105 02A B.G.00.02.32.00 Drill Cure & Test Shaft 2 St a 475+74 - Crane $112,171 14-Apr-10 LT 02 NIP 2 

106 02A B.G.00.02.32.00 Drill Cure & Test Shaft 3 St a 525+50 - Crane $112,171 30-Mar-10 LT 03 NIP 2 

107 02A B.G.00.02.32.00 Drill Cure & Test Shaft 4 St a 565+10 - BG 40 $112,171 12-May-10 LT 04 NIP 2 

108 02A B.G.00.02.32.00 Drill Cure & Test Shaft 5 St a 590+21 - GB 40 $112,171 28-Apr-10 LT 05 NIP 2 

109 02A B.G.00.02.32.00 Drill Cure & Test Shaft 6 St a 614+94 - BG 40 $112,171 14-Apr-10 LT 06 NIP 2 

110 02A B.G.00.02.32.00 Drill Cure & Test Shaft 7 St a 655+90-Oscillator $112,171 25-May-10 LT 07 NIP 2 

111 02A B.G.00.02.32.00 Drill Cure & Test Shaft 8 St a 695+19- Oscillator $112,171 11-May-10 LT 08 NIP 2 

112 02A B.G.00.02.32.00 Drill Cure & Test Shaft 9 St a 742+05 - BG 40 $112,171 30-Mar-10 LT 09 NIP 2 

113 02A B.G.00.02.32.00 Load Test Results & Report 1 St a 425+00 $165,364 3-Jun-10 RP 01 NIP 2 

114 02A B.G.00.02.32.00 Load Test Results & Report 2 St a 475+74 $165,364 19-May-10 RP 02 NIP 2 

115 02A B.G.00.02.32.00 Load Test Results & Report 3 St a 525+50 $165,364 5-May-10 RP 03 NIP 2 

116 02A B.G.00.02.32.00 Load Test Results & Report 4 St a 565+10 $165,364 18-Jun-10 RP 04 NIP 2 

117 02A B.G.00.02.32.00 Load Test Results & Report 5 St a 590+21 $165,364 3-Jun-10 RP 05 NIP 2 

118 02A B.G.00.02.32.00 Load Test Results & Report 6 St a 614+94 $165,364 19-May-10 RP 06 NIP 2 

119 02A B.G.00.02.32.00 Load Test Results & Report 7 St a 655+90 $165,364 1-Jul-10 RP 07 NIP 2 

120 02A B.G.00.02.32.00 Load Test Results & Report 8 St a 695+19 $165,364 17-Jun-10 RP 08 NIP 2 

121 02A B.G.00.02.32.00 Load Test Results & Report 9 St a 742+05 $165,364 5-May-10 RP 09 NIP 2 

122 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 1 $342,201 9-Jul-10 A3010.10 NIP 2 

123 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 2 - 5 $342,200 16-Dec-10 A3010.20 NIP 2 

124 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 6 $342,200 29-Jul-10 A3010.30 NIP 2 

125 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 7 -8 $342,200 1-Jun-10 A3010.40 NIP 2 

126 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 9 - 10 $342,200 15-Apr-10 A3010.50 NIP 2 

127 03A B.G.00 Maintenance of Traffic Operations $5,853,028 21-Oct-13 A3020 NIP 2 

128 03A B.G.00 Emergency Response Plan Draft $270,000 11-May-10 A3030.10 NIP 2 

129 03A B.G.00 Emergency Response Plan Final $90,000 24-Jun-10 A3030.20 NIP 2 

130 03A B.G.04.34.01.13 Temporary ITS, Signals All Phases $2,585,000 6-Aug-10 UTY100 NIP 2 

131 04A B.G.00 Environmental Compliance, Monitoring & Reports $180,000 21-Oct-13 A4030 NIP 2 

132 01A B.G.00 Mobilization 3 - 100% @ 20% of Contract $5,818,500 3-Jan-11 A1020.30 NIP 3 
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133 01A B.G.00 Project Management Phase 3 $3,000,000 18-Dec-12 A1030.30 NIP 3 

134 02A B.G.00.01.22.00 As Built Drawings, Manuals, & Reports $1,443,181 29-Jan-13 D ASBUILT NIP 3 

135 02A B.G.00.01.22.00 Design Foundations Area 3 $300,710 23-Aug-10 D221-3 NIP 3 

136 02A B.G.00.01.22.00 Design Station Foundations Area 1 $130,839 27-Jul-10 D222-1 NIP 3 

137 02A B.G.00.01.22.00 Design Station Foundations Area 2 $130,839 16-Nov-10 D222-2 NIP 3 

138 02A B.G.00.01.22.00 Design Station Foundations Area 3 $130,839 23-Sep-10 D222-3 NIP 3 

139 02A B.G.00.01.22.00 Design Station Foundations Area 5 $130,839 6-Oct-10 D222-5 NIP 3 

140 02A B.G.00.01.22.00 Design Station Piers Area 1 $395,052 6-Aug-10 D224-1 NIP 3 

141 02A B.G.00.01.22.00 Design Station Piers Area 2 $395,052 6-Jan-11 D224-2 NIP 3 

142 02A B.G.00.01.22.00 Design Station Piers Area 3 $395,052 7-Dec-10 D224-3 NIP 3 

143 02A B.G.00.01.22.00 Design Station Piers Area 7 $395,052 4-Nov-10 D224-7 NIP 3 

144 02A B.G.00.01.22.00 Integrated Shop Drawings $561,576 9-Jun-10 D228 NIP 3 

145 02A B.G.00.01.22.00 Design System Sites Area 1 $70,026 18-Jan-11 D231-1 NIP 3 

146 02A B.G.00.01.22.00 Design System Sites Area 2 $70,026 16-Mar-11 D231-2 NIP 3 

147 02A B.G.00.01.22.00 Design System Sites Area 3 $70,026 13-May-11 D231-3 NIP 3 

148 02A B.G.00.01.22.00 Design System Sites Area 4 $70,026 13-Jul-11 D231-4 NIP 3 

149 02A B.G.00.01.22.00 Design System Sites Area 5 $70,026 10-Aug-11 D231-5 NIP 3 

150 02A B.G.00.01.22.00 Design System Sites Area 7 $70,026 9-Sep-11 D231-7 NIP 3 

151 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 1 $50,836 18-Mar-11 D2310 NIP 3 

152 02A B.G.00.01.22.00 Design WHS Portable Buildings $73,791 15-Apr-10 D2311 NIP 3 

153 02A B.G.00.01.22.00 Design Retaining Walls $142,508 4-Jan-11 D232 NIP 3 

154 02A B.G.00.01.22.00 Design LCC Access Structures $204,248 16-Jul-10 D233 NIP 3 

155 02A B.G.00.01.22.00 Design LCC Portable Buildings $134,595 15-Apr-10 D234 NIP 3 

156 02A B.G.00.01.22.00 Design Alike Underpass $203,871 28-Oct-10 D235 NIP 3 

157 02A B.G.00.01.22.00 Design Cane Haul Rd Underpass $198,976 29-Jun-10 D236 NIP 3 

158 02A B.G.00.01.22.00 Design Abutment 251 $149,091 7-Jul-10 D237 NIP 3 

159 02A B.G.00.01.22.00 Design Abutment 252 $75,108 7-Sep-10 D238 NIP 3 

160 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 2 $16,940 14-Jun-11 D239-2 NIP 3 

161 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 3 $16,940 13-Jul-11 D239-3 NIP 3 

162 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 4 $16,940 10-Aug-11 D239-4 NIP 3 

163 02A B.G.00.01.22.00 Design Roadway & Civil At Grade Area 5 $556,929 24-Sep-10 D2414 NIP 3 

164 02A B.G.00.01.22.00 Design Roadway & Civil BC Area 6 $294,298 23-Jul-10 D2415 NIP 3 

165 02A B.G.00.01.22.00 Design Roadway & Civil Pearl Highlands Area 7 $205,274 28-Jul-10 D2416 NIP 3 

166 02A B.G.00.01.22.00 Design Special Trackwork $168,708 23-Jul-10 D251 NIP 3 

167 02A B.G.00.01.22.00 Design MSF Yard Leads $24,098 13-May-10 D252 NIP 3 

168 02A B.G.00.01.22.00 Design Ballast Track $73,262 28-May-10 D253 NIP 3 

169 02A B.G.00.01.22.00 Design Acoustic Attenuation $336,438 23-Jul-10 D254 NIP 3 

170 02A B.G.00.01.22.00 Design contact Rail $380,781 28-May-10 D255 NIP 3 

171 02A B.G.00.01.22.00 Design Direct fixation Track $115,679 28-May-10 D256 NIP 3 

172 02A B.G.00.01.22.00 Design Raceway $1,172,233 28-May-10 D257 NIP 3 

173 02A B.G.00.01.22.00 Design Guideway Aesthetics $300,000 16-Jul-10 D261 NIP 3 

174 02A B.G.00.01.22.00 Landscape Design $268,000 27-Apr-11 D262 NIP 3 

175 01A B.G.00 Project Finish Work, Demob & Punchlist $2,760,000 1-Aug-13 A9000 NIP 4 

176 02A B.G.00.01.22.00 Post Design Services - HA $3,639,816 6-May-13 D PDS NIP 4 
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177 02A B.G.00.01.22.00 Design Temp ITS, Signals $758,293 9-Jun-10 D1000 NTP 4 

178 04A B.G.00 Tree Removal & Replacement $168,000 21-Oct-13 A4000 NTP 4 

179 04A B.G.00 Environmental Mitigation Measures $5,327,452 23-Nov-10 A4040 NTP 4 

180 04A B.G.00.01.22.00 Aesthetics Implementation ($5,000,000 Proposed) $5,000,000 13-Jun-12 A4060.30 NTP 4 

181 06B B.G.01.34.01.13 Struc. Access Area 1 $954,000 11-Aug-10 MOT1000 NTP 4 

182 06B B.G.01.32 Hoopili Access Road $1,500,000 24-Sep-10 R5030 NTP 4 

183 06C B.G.00 Set up Field Offices & Staging Areas $492,669 13-May-10 A1025 NTP 4 

184 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 1 $98,533 8-Nov-11 MOT2100 NTP 4 

185 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 2 $295,600 23-May-11 M0T2200 NTP 4 

186 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 3 $98,533 8-Sep-11 M0T2300 NTP 4 

187 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 4 $98,533 11-Aug-11 M0T2400 NTP 4 

188 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 5 $98,533 21-Jul-11 M0T2500 NTP 4 

189 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 6A $98,533 14-Jun-11 M0T2600 NTP 4 

190 06C B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 6B $98,533 17-Jun-11 M0T3600 NTP 4 

191 06C B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 7 $98,533 11-Apr-11 M0T3700 NTP 4 

192 06D B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 8 $287,666 10-Jan-11 M0T3800 NTP 4 

193 06D B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 9 $287,666 1-Nov-10 M0T3900 NTP 4 

194 06D B.G.04.34.01.13 Struc. Access Area 4 MOT Ph 10 $191,777 21-Jul-10 MOT4100 NTP 4 

195 06D B.G.05 Relocate Portable Buildings Waipahu HS & LCC $575,338 13-Aug-10 R100 NTP 4 

196 06D B.G.05.31 Mass Excavation/Emb Area 5 $479,444 24-Nov-10 R5000 NTP 4 

197 06D B.G.05.02.41.00 Demo Waipahu HS & LCC $191,777 7-Sep-10 R5010 NTP 4 

198 06D B.G.05.31.11.00 Clear & Grub Area 5 $287,666 21-Sep-10 R5020 NTP 4 

199 06D B.G.05.32 MSF Site Access $2,013,666 24-Feb-11 R5040 NTP 4 

200 06E B.G.06.31.63.30 Pull Sheets & Backfill BC Pier 252 $46,221 19-Apr-11 BK252 NTP 4 

201 06E B.G.06.31.63.30 Pull Sheets & Backfill BC Pier 253 $46,221 23-Mar-11 BK253 NTP 4 

202 06E B.G.06.31.63.30 Pull Sheets & Backfill BC Pier 254 $46,221 7-Mar-11 BK254 NTP 4 

203 06E B.G.06.31.63.30 Backfill BC Pier 255 $5,776 14-Feb-11 BK255 NTP 4 

204 06E B.G.06.31.63.30 Backfill BC Pier 256 $5,776 27-Jan-11 BK256 NTP 4 

205 06E B.G.06.31.63.30 Shore/Exc Abutment 252 $92,443 5-Oct-10 EX252 NTP 4 

206 06E B.G.06.31.63.30 Shore/Exc BC Pier 253 $92,443 27-Oct-10 EX253 NTP 4 

207 06E B.G.06.31.63.30 Shore/Exc BC Pier 254 $92,443 19-Nov-10 EX254 NTP 4 

208 06E B.G.06.31.63.30 Exc BC Pier 255 $11,554 30-Nov-10 EX255 NTP 4 

209 06E B.G.06.31.63.30 Exc BC Pier 256 $11,554 7-Dec-10 EX256 NTP 4 

210 06E B.G.06.31.63.30 Exc BC Pier 257 $11,554 14-Dec-10 EX257 NTP 4 

211 06E B.G.06.34.01.13 Struc. Access Area 6 $346,684 14-Sep-10 MOT6000 NTP 4 

212 06E B.G.07.34.01.13 Struc. Access Area 7 $231,110 20-Oct-10 MOT7000 NTP 4 

213 07B B.G.01.33.10.00 Utility Relocates Water Area 1 $2,444,000 21-Jul-10 UTY1000 NTP 4 

214 07B B.G.01.33.70.00 Utility Relocates Electrical Area 1 $2,444,000 27-Jul-10 UTY1010 NTP 4 

215 07C B.G.02.34 Signals Area 2 MOT Ph 1 $932,522 1-Jun-12 R2110 NTP 4 

216 07C B.G.02.34 Signals Area 2 MOT Ph 2 $932,522 18-Jan-12 R2210 NTP 4 

217 07C B.G.02.34 Signals Area 2 MOT Ph 3 $932,522 9-Dec-11 R2310 NTP 4 

218 07C B.G.02.34 Signals Area 2 MOT Ph 4 $932,522 21-Nov-11 R2410 NTP 4 

219 07C B.G.02.34 Signals Area 2 MOT Ph 5 $932,522 9-Nov-11 R2510 NTP 4 

220 07C B.G.02.34 Signals Area 2 MOT Ph 6A $932,522 12-Oct-11 R2610 NTP 4 
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221 07C B.G.03.34 Signals Area 3 MOT Ph 7 $1,119,026 29-Aug-11 R3710 NIP 4 

222 07C B.G.00.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 1 $1,305,545 15-Aug-11 U1Y2100 NIP 4 

223 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 1 $1,119,026 2-Sep-11 U1Y2150 NIP 4 

224 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 2 $1,119,026 12-Apr-11 U1Y2200 NIP 4 

225 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 2 $746,017 9-May-11 U1Y2250 NIP 4 

226 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 3 $746,017 7-Mar-11 U1Y2300 NIP 4 

227 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 3 $559,512 1-Apr-11 U1Y2350 NIP 4 

228 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 4 $746,017 7-Feb-11 U1Y2400 NIP 4 

229 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 4 $559,512 3-Mar-11 U1Y2450 NIP 4 

230 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 5 $746,017 14-Jan-11 U1Y2500 NIP 4 

231 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 5 $559,512 16-Feb-11 U1Y2550 NIP 4 

232 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 6A $932,522 7-Jan-11 U1Y2600 NIP 4 

233 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 6A $559,512 9-Feb-11 U1Y2650 NIP 4 

234 07C B.G.02.33.10.00 Utility Relocates H20/Drainage Area 3 MOT Ph 6B $932,539 8-Dec-10 U1Y3600 NIP 4 

235 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 6B $559,512 2-Feb-11 U1Y3650 NIP 4 

236 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 3 MOT Ph 7 $932,539 28-Oct-10 U1Y3700 NIP 4 

237 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 7 $746,017 19-Jan-11 U1Y3750 NIP 4 

238 07D B.G.03.34 Signals Area 3 MOT Ph 8 $1,127,626 6-Jul-11 R3810 NIP 4 

239 07D B.G.03.34 Signals Area 3 MOT Ph 9 $1,127,626 27-May-11 R3910 NIP 4 

240 07D B.G.02.33.10.00 Utility Relocates Water/Drainage Area 3 MOT Ph 8 $939,689 21-Sep-10 U1Y3800 NIP 4 

241 07D B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 8 $939,689 17-Nov-10 U1Y3850 NIP 4 

242 07D B.G.02.33.10.00 Utility Relocates Water/Drainage Area 3 MOT Ph 9 $939,689 19-Aug-10 U1Y3900 NIP 4 

243 07D B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 9 $939,689 18-Oct-10 U1Y3950 NIP 4 

244 07D B.G.04.33.40.00 Utility Relocates /Drainage Area 4 MOT Ph 10 $939,711 7-Jul-10 UTY4100 NIP 4 

245 07D B.G.04.33.70.00 Utility Relocates Elect/Signals Area 4 MOT PH 10 $751,750 24-Sep-10 U1Y4150 NIP 4 

246 07D B.G.05.33 Sewer & Water Area 5 $1,181,464 3-Mar-11 UTY5000 NIP 4 

247 07D B.G.05.33 Electrical & Signals Area 5 $1,315,565 3-Mar-11 UTY5010 NIP 4 

248 07D B.G.05.33 Site System Ductbank Area 5 $1,503,502 2-May-11 U1Y5020 NIP 4 

249 07E B.G.06.33.10.00 Utility Relocates Water/Drainage Area 6 $2,892,631 6-Aug-10 UTY6100 NIP 4 

250 07E B.G.06.33.70.00 Utility Relocates Electrical Area 6 $1,446,313 30-Aug-10 U1Y6150 NIP 4 

251 07E B.G.07.33 Utility Relocates Sewer/Gas Area 7 $1,084,743 4-Aug-10 UTY7100 NIP 4 

252 07E B.G.07.33 Utility Relocates Electrical Area 7 $1,446,313 2-Sep-10 U1Y7150 NIP 4 

253 08B B.G.01.31.63.30 Drilled Shafts Pier 001 $158,594 2-Mar-11 SH001 NIP 4 

254 08B B.G.01.31.63.30 Drilled Shafts Pier 002 $158,594 28-Feb-11 5H002 NIP 4 

255 08B B.G.01.31.63.30 Drilled Shafts Pier 003 $158,594 24-Feb-11 5H003 NIP 4 

256 08B B.G.01.31.63.30 Drilled Shafts Pier 004 $158,594 22-Feb-11 5H004 NIP 4 

257 08B B.G.01.31.63.30 Drilled Shafts Pier 005 E Kapolei Station $158,594 17-Feb-11 SHOOS NIP 4 

258 08B B.G.01.31.63.30 Drilled Shafts Pier 006 E Kapolei Station $158,594 15-Feb-11 5H006 NIP 4 

259 08B B.G.01.31.63.30 Drilled Shafts Pier 007 E Kapolei Station $158,594 11-Feb-11 5H007 NIP 4 

260 08B B.G.01.31.63.30 Drilled Shafts Pier 008 $158,594 9-Feb-11 5H008 NIP 4 

261 08B B.G.01.31.63.30 Drilled Shafts Pier 009 $158,594 7-Feb-11 5H009 NIP 4 

262 08B B.G.01.31.63.30 Drilled Shafts Pier 010 $158,594 3-Feb-11 SH010 NIP 4 

263 08B B.G.01.31.63.30 Drilled Shafts Pier 011 $158,594 1-Feb-11 SH011 NIP 4 

264 08B B.G.01.31.63.30 Drilled Shaft Pier 012 $95,156 28-Jan-11 5H012 NIP 4 
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265 08B B.G.01.31.63.30 Drilled Shaft Pier 013 $95,156 27-Jan-11 SH013 NIP 4 

266 08B B.G.01.31.63.30 Drilled Shaft Pier 014 $95,156 26-Jan-11 SH014 NIP 4 

267 08B B.G.01.31.63.30 Drilled Shaft Pier 015 $95,156 25-Jan-11 SH015 NIP 4 

268 08B B.G.01.31.63.30 Drilled Shaft Pier 016 $95,156 24-Jan-11 SH016 NIP 4 

269 08B B.G.01.31.63.30 Drilled Shaft Pier 017 $95,156 21-Jan-11 SH017 NIP 4 

270 08B B.G.01.31.63.30 Drilled Shaft Pier 018 $95,156 20-Jan-11 SH018 NIP 4 

271 08B B.G.01.31.63.30 Drilled Shaft Pier 019 $95,156 19-Jan-11 SH019 NIP 4 

272 08B B.G.01.31.63.30 Drilled Shaft Pier 020 $95,156 18-Jan-11 SH020 NIP 4 

273 08B B.G.01.31.63.30 Drilled Shaft Pier 021 $95,156 14-Jan-11 SH021 NIP 4 

274 08B B.G.01.31.63.30 Drilled Shaft Pier 022 $95,156 13-Jan-11 SH022 NIP 4 

275 08B B.G.01.31.63.30 Drilled Shaft Pier 023 $95,156 12-Jan-11 SH023 NIP 4 

276 08B B.G.01.31.63.30 Drilled Shaft Pier 024 $95,156 11-Jan-11 SH024 NIP 4 

277 08B B.G.01.31.63.30 Drilled Shaft Pier 025 $95,156 10-Jan-11 SH025 NIP 4 

278 08B B.G.01.31.63.30 Drilled Shaft Pier 026 $95,156 7-Jan-11 SH026 NIP 4 

279 08B B.G.01.31.63.30 Drilled Shaft Pier 027 $95,156 6-Jan-11 SH027 NIP 4 

280 08B B.G.01.31.63.30 Drilled Shaft Pier 028 $95,156 5-Jan-11 SH028 NIP 4 

281 08B B.G.01.31.63.30 Drilled Shaft Pier 029 $95,156 4-Jan-11 SH029 NIP 4 

282 08B B.G.01.31.63.30 Drilled Shaft Pier 030 $95,156 3-Jan-11 SH030 NIP 4 

283 08B B.G.01.31.63.30 Drilled Shaft Pier 031 $95,156 30-Dec-10 SH031 NIP 4 

284 08B B.G.01.31.63.30 Drilled Shaft Pier 032 $95,156 29-Dec-10 SH032 NIP 4 

285 08B B.G.01.31.63.30 Drilled Shaft Pier 033 $95,156 28-Dec-10 SH033 NIP 4 

286 08B B.G.01.31.63.30 Drilled Shaft Pier 034 $95,156 27-Dec-10 SH034 NIP 4 

287 08B B.G.01.31.63.30 Drilled Shaft Pier 035 $95,156 23-Dec-10 SH035 NIP 4 

288 08B B.G.01.31.63.30 Drilled Shaft Pier 036 $95,156 22-Dec-10 SH036 NIP 4 

289 08B B.G.01.31.63.30 Drilled Shaft Pier 037 $95,156 21-Dec-10 SH037 NIP 4 

290 08B B.G.01.31.63.30 Drilled Shaft Pier 038 $95,156 20-Dec-10 SH038 NIP 4 

291 08B B.G.01.31.63.30 Drilled Shaft Pier 039 $95,156 17-Dec-10 SH039 NIP 4 

292 08B B.G.01.31.63.30 Drilled Shaft Pier 040 $95,156 16-Dec-10 SH040 NIP 4 

293 08B B.G.01.31.63.30 Drilled Shaft Pier 041 $95,156 15-Dec-10 SH041 NIP 4 

294 08B B.G.01.31.63.30 Drilled Shaft Pier 042 $95,156 14-Dec-10 SH042 NIP 4 

295 08B B.G.01.31.63.30 Drilled Shaft Pier 043 $95,156 13-Dec-10 SH043 NIP 4 

296 08B B.G.01.31.63.30 Drilled Shaft Pier 044 $95,156 10-Dec-10 SH044 NIP 4 

297 08B B.G.01.31.63.30 Drilled Shaft Pier 045 $95,156 9-Dec-10 SH045 NIP 4 

298 08B B.G.01.31.63.30 Drilled Shaft Pier 046 W Oahu Station $95,156 8-Dec-10 SH046 NIP 4 

299 08B B.G.01.31.63.30 Drilled Shaft Pier 047 W Oahu Station $95,156 7-Dec-10 SH047 NIP 4 

300 08B B.G.01.31.63.30 Drilled Shaft Pier 048 W Oahu Station $95,156 6-Dec-10 SH048 NIP 4 

301 08B B.G.01.31.63.30 Drilled Shaft Pier 049 W Oahu Station $95,156 3-Dec-10 SH049 NIP 4 

302 08B B.G.01.31.63.30 Drilled Shaft Pier 050 $95,156 2-Dec-10 SH050 NIP 4 

303 08B B.G.01.31.63.30 Drilled Shaft Pier 051 Kaloi Canal $95,156 1-Dec-10 SH051 NIP 4 

304 08B B.G.01.31.63.30 Drilled Shaft Pier 052 Kaloi Canal $95,156 30-Nov-10 SH052 NIP 4 

305 08B B.G.01.31.63.30 Drilled Shaft Pier 053 Kaloi Canal $95,156 29-Nov-10 SH053 NIP 4 

306 08B B.G.01.31.63.30 Drilled Shaft Pier 054 $95,156 24-Nov-10 SH054 NIP 4 

307 08B B.G.01.31.63.30 Drilled Shaft Pier 055 $95,156 23-Nov-10 SH055 NIP 4 

308 08B B.G.01.31.63.30 Drilled Shaft Pier 056 $95,156 22-Nov-10 SH056 NIP 4 
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309 08B B.G.01.31.63.30 Drilled Shaft Pier 057 $95,156 19-Nov-10 SH057 NIP 4 

310 08B B.G.01.31.63.30 Drilled Shaft Pier 058 $95,156 18-Nov-10 5H058 NIP 4 

311 08B B.G.01.31.63.30 Drilled Shaft Pier 059 $95,156 17-Nov-10 5H059 NIP 4 

312 08B B.G.01.31.63.30 Drilled Shaft Pier 060 $95,156 16-Nov-10 5H060 NIP 4 

313 08B B.G.01.31.63.30 Drilled Shaft Pier 061 $95,156 15-Nov-10 5H061 NIP 4 

314 08B B.G.01.31.63.30 Drilled Shaft Pier 062 $95,156 12-Nov-10 5H062 NIP 4 

315 08B B.G.01.31.63.30 Drilled Shaft Pier 063 $95,156 10-Nov-10 5H063 NIP 4 

316 08B B.G.01.31.63.30 Drilled Shaft Pier 064 $95,156 9-Nov-10 5H064 NIP 4 

317 08B B.G.01.31.63.30 Drilled Shaft Pier 065 $95,156 8-Nov-10 5H065 NIP 4 

318 08B B.G.01.31.63.30 Drilled Shaft Pier 066 $95,156 5-Nov-10 5H066 NIP 4 

319 08B B.G.01.31.63.30 Drilled Shaft Pier 067 $95,156 4-Nov-10 5H067 NIP 4 

320 08B B.G.01.31.63.30 Drilled Shaft Pier 068 $95,156 3-Nov-10 5H068 NIP 4 

321 08B B.G.01.31.63.30 Drilled Shaft Pier 069 $95,156 1-Nov-10 5H069 NIP 4 

322 08B B.G.01.31.63.30 Drilled Shaft Pier 070 $95,156 29-Oct-10 5H070 NIP 4 

323 08B B.G.01.31.63.30 Drilled Shaft Pier 071 $95,156 28-Oct-10 5H071 NIP 4 

324 08B B.G.01.31.63.30 Drilled Shaft Pier 072 $95,156 27-Oct-10 5H072 NIP 4 

325 08B B.G.01.31.63.30 Drilled Shaft Pier 073 $95,156 26-Oct-10 5H073 NIP 4 

326 08B B.G.01.31.63.30 Drilled Shaft Pier 074 $95,156 25-Oct-10 5H074 NIP 4 

327 08B B.G.01.31.63.30 Drilled Shaft Pier 075 $95,156 22-Oct-10 5H075 NIP 4 

328 08B B.G.01.31.63.30 Drilled Shaft Pier 076 $95,156 21-Oct-10 5H076 NIP 4 

329 08B B.G.01.31.63.30 Drilled Shaft Pier 077 $95,156 20-Oct-10 5H077 NIP 4 

330 08B B.G.01.31.63.30 Drilled Shaft Pier 078 $95,156 19-Oct-10 5H078 NIP 4 

331 08B B.G.01.31.63.30 Drilled Shaft Pier 079 $95,156 18-Oct-10 5H079 NIP 4 

332 08B B.G.01.31.63.30 Drilled Shaft Pier 080 $95,156 15-Oct-10 5H080 NIP 4 

333 08B B.G.01.31.63.30 Drilled Shaft Pier 081 $95,156 14-Oct-10 5H081 NIP 4 

334 08B B.G.01.31.63.30 Drilled Shaft Pier 082 $95,156 13-Oct-10 5H082 NIP 4 

335 08B B.G.01.31.63.30 Drilled Shaft Pier 083 $95,156 12-Oct-10 5H083 NIP 4 

336 08B B.G.01.31.63.30 Drilled Shaft Pier 084 $95,156 8-Oct-10 5H084 NIP 4 

337 08B B.G.01.31.63.30 Drilled Shaft Pier 085 $95,156 7-Oct-10 5H085 NIP 4 

338 08B B.G.01.31.63.30 Drilled Shaft Pier 086 $95,156 6-Oct-10 5H086 NIP 4 

339 08B B.G.01.31.63.30 Drilled Shaft Pier 087 $95,156 5-Oct-10 5H087 NIP 4 

340 08B B.G.01.31.63.30 Drilled Shaft Pier 088 $95,156 4-Oct-10 5H088 NIP 4 

341 08B B.G.01.31.63.30 Drilled Shaft Pier 089 Hoopili Station $95,209 1-Oct-10 5H089 NIP 4 

342 08B B.G.01.31.63.30 Drilled Shaft Pier 090 Hoopili Station $95,245 30-Sep-10 5H090 NIP 4 

343 08C B.G.01.31.63.30 Drilled Shaft Pier 091 Hoopili Station $91,312 29-Sep-10 5H091 NIP 4 

344 08C B.G.01.31.63.30 Drilled Shaft Pier 092 $91,312 28-Sep-10 5H092 NIP 4 

345 08C B.G.01.31.63.30 Drilled Shaft Pier 093 $91,312 27-Sep-10 5H093 NIP 4 

346 08C B.G.01.31.63.30 Drilled Shaft Pier 094 $91,312 24-Sep-10 5H094 NIP 4 

347 08C B.G.01.31.63.30 Drilled Shaft Pier 095 $91,312 23-Sep-10 5H095 NIP 4 

348 08C B.G.01.31.63.30 Drilled Shaft Pier 096 $91,312 22-Sep-10 5H096 NIP 4 

349 08C B.G.01.31.63.30 Drilled Shaft Pier 097 $91,312 21-Sep-10 5H097 NIP 4 

350 08C B.G.01.31.63.30 Drilled Shaft Pier 098 $91,312 20-Sep-10 5H098 NIP 4 

351 08C B.G.01.31.63.30 Drilled Shaft Pier 099 $91,312 17-Sep-10 5H099 NIP 4 

352 08C B.G.01.31.63.30 Drilled Shaft Pier 100 $91,312 16-Sep-10 SH100 NIP 4 
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353 08C B.G.01.31.63.30 Drilled Shaft Pier 101 $91,312 15-Sep-10 5H101 NIP 4 

354 08C B.G.01.31.63.30 Drilled Shaft Pier 102 $91,312 14-Sep-10 5H102 NIP 4 

355 08C B.G.01.31.63.30 Drilled Shaft Pier 103 $91,312 13-Sep-10 5H103 NIP 4 

356 08C B.G.01.31.63.30 Drilled Shaft Pier 104 $91,312 10-Sep-10 5H104 NIP 4 

357 08C B.G.01.31.63.30 Drilled Shaft Pier 105 $91,312 9-Sep-10 5H105 NIP 4 

358 08C B.G.01.31.63.30 Drilled Shaft Pier 106 $91,312 8-Sep-10 5H106 NIP 4 

359 08C B.G.01.31.63.30 Drilled Shaft Pier 107 $91,312 7-Sep-10 5H107 NIP 4 

360 08C B.G.01.31.63.30 Drilled Shaft Pier 108 $91,312 3-Sep-10 5H108 NIP 4 

361 08C B.G.01.31.63.30 Drilled Shaft Pier 109 $91,312 2-Sep-10 5H109 NIP 4 

362 08C B.G.01.31.63.30 Drilled Shaft Pier 110 $121,750 1-Sep-10 SH110 NIP 4 

363 08C B.G.01.31.63.30 Drilled Shaft Pier 111 $146,100 30-Aug-10 SH111 NIP 4 

364 08C B.G.01.31.63.30 Drilled Shaft Pier 112 $158,275 25-Aug-10 5H112 NIP 4 

365 08C B.G.01.31.63.30 Drilled Shaft Pier 113 $182,810 18-Aug-10 5H113 NIP 4 

366 08C B.G.02.31.63.30 Drilled Shafts Pier 114 Straddle Bent - BG 40 $331,161 17-Apr-12 5H114 NIP 4 

367 08C B.G.02.31.63.30 Drilled Shaft Pier 115- BG 40 $165,580 11-Apr-12 5H115 NIP 4 

368 08C B.G.02.31.63.30 Drilled Shaft Pier 116- BG 40 $165,580 9-Apr-12 5H116 NIP 4 

369 08C B.G.02.31.63.30 Drilled Shaft Pier 117- BG 40 $165,580 4-Apr-12 5H117 NIP 4 

370 08C B.G.02.31.63.30 Drilled Shaft Pier 118- BG 40 $165,580 2-Apr-12 5H118 NIP 4 

371 08C B.G.02.31.63.30 Drilled Shaft Pier 119- BG 40 $165,580 29-Mar-12 5H119 NIP 4 

372 08C B.G.02.31.63.30 Drilled Shaft Pier 120- BG 40 $165,580 27-Mar-12 5H120 NIP 4 

373 08C B.G.02.31.63.30 Drilled Shaft Pier 121- BG 40 $165,580 22-Mar-12 5H121 NIP 4 

374 08C B.G.02.31.63.30 Drilled Shaft Pier 122- BG 40 $165,580 20-Mar-12 5H122 NIP 4 

375 08C B.G.02.31.63.30 Drilled Shaft Pier 123- BG 40 $165,580 16-Mar-12 5H123 NIP 4 

376 08C B.G.02.31.63.30 Drilled Shaft Pier 124- BG 40 $165,580 14-Mar-12 5H124 NIP 4 

377 08C B.G.02.31.63.30 Drilled Shaft Pier 125- BG 40 $165,580 12-Mar-12 5H125 NIP 4 

378 08C B.G.02.31.63.30 Drilled Shaft Pier 126- BG 40 $165,580 8-Mar-12 5H126 NIP 4 

379 08C B.G.02.31.63.30 Drilled Shaft Pier 127- BG 40 $165,580 6-Mar-12 5H127 NIP 4 

380 08C B.G.02.31.63.30 Drilled Shaft Pier 128- BG 40 $165,580 2-Mar-12 5H128 NIP 4 

381 08C B.G.02.31.63.30 Drilled Shaft Pier 129- BG 40 $165,580 29-Feb-12 5H129 NIP 4 

382 08C B.G.02.31.63.30 Drilled Shaft Pier 130- BG 40 $165,580 27-Feb-12 5H130 NIP 4 

383 08C B.G.02.31.63.30 Drilled Shaft Pier 131- BG 40 $165,580 23-Feb-12 5H131 NIP 4 

384 08C B.G.02.31.63.30 Drilled Shaft Pier 132- BG 40 $165,580 21-Feb-12 5H132 NIP 4 

385 08C B.G.02.31.63.30 Drilled Shaft Pier 133 - BG 40 $165,580 16-Feb-12 5H133 NIP 4 

386 08C B.G.02.31.63.30 Drilled Shaft Pier 134- BG 40 $165,580 14-Feb-12 5H134 NIP 4 

387 08C B.G.02.31.63.30 Drilled Shaft Pier 135 - BG 40 $165,580 10-Feb-12 5H135 NIP 4 

388 08C B.G.02.31.63.30 Drilled Shaft Pier 136- BG 40 $165,580 8-Feb-12 5H136 NIP 4 

389 08C B.G.02.31.63.30 Drilled Shaft Pier 137- BG 40 $165,580 6-Feb-12 5H137 NIP 4 

390 08C B.G.02.31.63.30 Drilled Shaft Pier 138- BG 40 $165,580 2-Feb-12 5H138 NIP 4 

391 08C B.G.02.31.63.30 Drilled Shaft Pier 139- BG 40 $248,370 31-Jan-12 5H139 NIP 4 

392 08C B.G.02.31.63.30 Drilled Shaft Pier 140- BG 40 $248,370 26-Jan-12 5H140 NIP 4 

393 08C B.G.02.31.63.30 Drilled Shaft Pier 141- BG 40 $248,370 23-Jan-12 5H141 NIP 4 

394 08C B.G.02.31.63.30 Drilled Shaft Pier 142- BG 40 $248,370 18-Jan-12 5H142 NIP 4 

395 08C B.G.02.31.63.30 Drilled Shaft Pier 143- BG 40 $248,370 12-Jan-12 5H143 NIP 4 

396 08C B.G.02.31.63.30 Drilled Shaft Pier 144- BG 40 $248,370 9-Jan-12 5H144 NIP 4 
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397 08C B.G.02.31.63.30 Drilled Shaft Pier 145- BG 40 $248,370 4-Jan-12 SH145 NIP 4 

398 08C B.G.02.31.63.30 Drilled Shaft Pier 146 - BG 40 $248,370 29-Dec-11 SH146 NIP 4 

399 08C B.G.02.31.63.30 Drilled Shaft Pier 147 - BG 40 $248,370 23-Dec-11 SH147 NIP 4 

400 08C B.G.02.31.63.30 Drilled Shaft Pier 148 - BG 40 $248,370 20-Dec-11 SH148 NIP 4 

401 08C B.G.02.31.63.30 Drilled Shaft Pier 149 - BG 40 $248,370 15-Dec-11 SH149 NIP 4 

402 08C B.G.02.31.63.30 Drilled Shaft Pier 150- BG 40 $248,370 12-Dec-11 SH150 NIP 4 

403 08C B.G.02.31.63.30 Drilled Shaft Pier 151- BG 40 $248,370 7-Dec-11 SH151 NIP 4 

404 08C B.G.02.31.63.30 Drilled Shaft Pier 152- BG 40 $248,370 2-Dec-11 SH152 NIP 4 

405 08C B.G.02.31.63.30 Drilled Shaft Pier 153- BG 40 $248,370 29-Nov-11 SH153 NIP 4 

406 08C B.G.02.31.63.30 Drilled Shaft Pier 154- BG 40 $248,370 22-Nov-11 SH154 NIP 4 

407 08C B.G.02.31.63.30 Drilled Shaft Pier 155- BG 40 $248,370 17-Nov-11 SH155 NIP 4 

408 08C B.G.02.31.63.30 Drilled Shaft Pier 156- BG 40 $248,370 14-Nov-11 SH156 NIP 4 

409 08C B.G.02.31.63.30 Drilled Shaft Pier 157 W Loch Station - BG 40 $248,370 14-Jun-11 5H157 NIP 4 

410 08C B.G.02.31.63.30 Drilled Shaft Pier 158W Loch Station - BG 40 $248,370 8-Jun-11 5H158 NIP 4 

411 08C B.G.02.31.63.30 Drilled Shaft Pier 159W Loch Station - BG 40 $248,370 3-Jun-11 5H159 NIP 4 

412 08C B.G.02.31.63.30 Drilled Shaft Pier 160W Loch Station - BG 40 $413,952 31-May-11 5H160 NIP 4 

413 08C B.G.02.31.63.30 Drilled Shaft Pier 161- BG 40 $248,370 8-Nov-11 5H161 NIP 4 

414 08C B.G.02.31.63.30 Drilled Shaft Pier 162- BG 40 $248,370 3-Nov-11 5H162 NIP 4 

415 08C B.G.02.31.63.30 Drilled Shaft Pier 163- BG 40 $248,370 31-Oct-11 5H163 NIP 4 

416 08C B.G.02.31.63.30 Drilled Shaft Pier 164- BG 40 $248,370 26-Oct-11 5H164 NIP 4 

417 08C B.G.02.31.63.30 Drilled Shaft Pier 165- BG 40 $248,370 21-Oct-11 5H165 NIP 4 

418 08C B.G.02.31.63.30 Drilled Shaft Pier 166 - BG 40 $248,370 18-Oct-11 5H166 NIP 4 

419 08C B.G.02.31.63.30 Drilled Shaft Pier 167 - BG 40 $248,370 13-Oct-11 5H167 NIP 4 

420 08C B.G.02.31.63.30 Drilled Shaft Pier 168- BG 40 $248,370 7-Oct-11 5H168 NIP 4 

421 08C B.G.02.31.63.30 Drilled Shaft Pier 169- BG 40 $248,370 4-Oct-11 5H169 NIP 4 

422 08C B.G.02.31.63.30 Drilled Shaft Pier 170- BG 40 $248,370 29-Sep-11 5H170 NIP 4 

423 08C B.G.02.31.63.30 Drilled Shaft Pier 171- BG 40 $248,370 26-Sep-11 5H171 NIP 4 

424 08C B.G.02.31.63.30 Drilled Shaft Pier 172- BG 40 $248,370 21-Sep-11 5H172 NIP 4 

425 08C B.G.02.31.63.30 Drilled Shaft Pier 173 - BG 40 $248,370 16-Sep-11 5H173 NIP 4 

426 08C B.G.02.31.63.30 Drilled Shaft Pier 174- BG 40 $248,370 13-Sep-11 5H174 NIP 4 

427 08C B.G.02.31.63.30 Drilled Shaft Pier 175- BG 40 $248,370 8-Sep-11 5H175 NIP 4 

428 08C B.G.02.31.63.30 Drilled Shaft Pier 176- BG 40 $248,370 2-Sep-11 5H176 NIP 4 

429 08C B.G.02.31.63.30 Drilled Shaft Pier 177 - BG 40 $248,370 30-Aug-11 5H177 NIP 4 

430 08C B.G.02.31.63.30 Drilled Shaft Pier 178 - BG 40 $248,370 25-Aug-11 5H178 NIP 4 

431 08C B.G.02.31.63.30 Drilled Shaft Pier 179- BG 40 $248,370 22-Aug-11 5H179 NIP 4 

432 08C B.G.02.31.63.30 Drilled Shaft Pier 180- BG 40 $248,370 16-Aug-11 5H180 NIP 4 

433 08C B.G.02.31.63.30 Drilled Shaft Pier 181- BG 40 $248,370 11-Aug-11 5H181 NIP 4 

434 08C B.G.02.31.63.30 Drilled Shaft Pier 182- BG 40 $248,370 8-Aug-11 5H182 NIP 4 

435 08C B.G.02.31.63.30 Drilled Shaft Pier 183- BG 40 $248,370 3-Aug-11 5H183 NIP 4 

436 08C B.G.02.31.63.30 Drilled Shaft Pier 184- BG 40 $248,370 29-Jul-11 5H184 NIP 4 

437 08C B.G.02.31.63.30 Drilled Shaft Pier 185- BG 40 $248,370 26-Jul-11 5H185 NIP 4 

438 08C B.G.02.31.63.30 Drilled Shaft Pier 186- BG 40 $248,370 21-Jul-11 5H186 NIP 4 

439 08C B.G.02.31.63.30 Drilled Shaft Pier 187- BG 40 $248,370 18-Jul-11 5H187 NIP 4 

440 08C B.G.02.31.63.30 Drilled Shaft Pier 188- BG 40 $248,370 13-Jul-11 5H188 NIP 4 
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441 08C B.G.02.31.63.30 Drilled Shaft Pier 189- BG 40 $248,370 8-Jul-11 SH189 NIP 4 

442 08C B.G.02.31.63.30 Drilled Shaft Pier 190- BG 40 $248,370 5-Jul-11 SH190 NIP 4 

443 08C B.G.02.31.63.30 Drilled Shaft Pier 191- BG 40 $248,370 29-Jun-11 SH191 NIP 4 

444 08C B.G.02.31.63.30 Drilled Shaft Pier 192- BG 40 $331,161 24-Jun-11 SH192 NIP 4 

445 08C B.G.02.31.63.30 Drilled Shaft Pier 193- BG 40 $331,161 20-Jun-11 SH193 NIP 4 

446 08C B.G.03.31.63.30 Drilled Shaft Pier 194- Oscillator $331,161 26-Aug-11 SH194 NIP 4 

447 08C B.G.03.31.63.30 Drilled Shaft Pier 195- Oscillator $331,161 22-Aug-11 SH195 NIP 4 

448 08C B.G.03.31.63.30 Drilled Shaft Pier 196- Oscillator $331,161 15-Aug-11 SH196 NIP 4 

449 08C B.G.03.31.63.30 Drilled Shaft Pier 197- Oscillator $331,161 9-Aug-11 SH197 NIP 4 

450 08C B.G.03.31.63.30 Drilled Shaft Pier 198- Oscillator $331,161 3-Aug-11 SH198 NIP 4 

451 08C B.G.03.31.63.30 Drilled Shaft Pier 199- Oscillator $331,161 28-Jul-11 SH199 NIP 4 

452 08C B.G.03.31.63.30 Drilled Shaft Pier 200- Oscillator $331,161 22-Jul-11 SH200 NIP 4 

453 08C B.G.03.31.63.30 Drilled Shaft Pier 201- Oscillator $331,161 18-Jul-11 SH201 NIP 4 

454 08C B.G.03.31.63.30 Drilled Shaft Pier 202- Oscillator $331,161 12-Jul-11 SH202 NIP 4 

455 08C B.G.03.31.63.30 Drilled Shaft Pier 203- Oscillator $331,161 6-Jul-11 SH203 NIP 4 

456 08C B.G.03.31.63.30 Drilled Shaft Pier 204- Oscillator $331,161 29-Jun-11 SH204 NIP 4 

457 08C B.G.03.31.63.30 Drilled Shaft Pier 205- Oscillator $331,161 23-Jun-11 SH205 NIP 4 

458 08C B.G.03.31.63.30 Drilled Shaft Pier 206- Oscillator $331,161 15-Jun-11 SH206 NIP 4 

459 08C B.G.03.31.63.30 Drilled Shaft Pier 207- Oscillator $331,161 8-Jun-11 SH207 NIP 4 

460 08C B.G.03.31.63.30 Drilled Shaft Pier 208- Oscillator $331,161 2-Jun-11 SH208 NIP 4 

461 08C B.G.03.31.63.30 Drilled Shaft Pier 209- Oscillator $331,161 26-May-11 SH209 NIP 4 

462 08C B.G.03.31.63.30 Drilled Shaft Pier 210- Oscillator $331,161 20-May-11 SH210 NIP 4 

463 08C B.G.03.31.63.30 Drilled Shaft Pier 211- Oscillator $331,161 16-May-11 SH211 NIP 4 

464 08C B.G.03.31.63.30 Drilled Shaft Pier 212- Oscilla Waipahu Station $331,161 10-May-11 SH212 NIP 4 

465 08C B.G.03.31.63.30 Drilled Shaft Pier 213- Oscilla Waipahu Station $331,161 4-May-11 SH213 NIP 4 

466 08C B.G.03.31.63.30 Drilled Shaft Pier 214- Oscilla Waipahu Station $331,161 28-Apr-11 SH214 NIP 4 

467 08C B.G.03.31.63.30 Drilled Shaft Pier 215- Oscilla Waipahu Station $331,161 21-Apr-11 SH215 NIP 4 

468 08D B.G.03.31.63.30 Drilled Shaft Pier 216- Oscillator $323,264 15-Apr-11 SH216 NIP 4 

469 08D B.G.03.31.63.30 Drilled Shaft Pier 217- Oscillator $323,264 7-Apr-11 SH217 NIP 4 

470 08D B.G.03.31.63.30 Drilled Shaft Pier 218- Oscillator $323,264 1-Apr-11 SH218 NIP 4 

471 08D B.G.03.31.63.30 Drilled Shaft Pier 219- Oscillator $323,264 28-Mar-11 SH219 NIP 4 

472 08D B.G.03.31.63.30 Drilled Shaft Pier 220- Oscillator $323,264 21-Mar-11 SH220 NIP 4 

473 08D B.G.03.31.63.30 Drilled Shaft Pier 221- Oscillator $323,264 15-Mar-11 SH221 NIP 4 

474 08D B.G.03.31.63.30 Drilled Shaft Pier 222- Oscillator $323,264 9-Mar-11 SH222 NIP 4 

475 08D B.G.03.31.63.30 Drilled Shaft Pier 223- Oscillator $323,264 3-Mar-11 SH223 NIP 4 

476 08D B.G.03.31.63.30 Drilled Shaft Pier 224- Oscillator $323,264 25-Feb-11 SH224 NIP 4 

477 08D B.G.03.31.63.30 Drilled Shaft Pier 225 - Oscillator $323,264 18-Feb-11 SH225 NIP 4 

478 08D B.G.03.31.63.30 Drilled Shaft Pier 226 - Oscillator $323,264 14-Feb-11 SH226 NIP 4 

479 08D B.G.03.31.63.30 Drilled Shaft Pier 227- Oscillator $323,264 8-Feb-11 SH227 NIP 4 

480 08D B.G.03.31.63.30 Drilled Shaft Pier 228- Oscillator $323,264 2-Feb-11 SH228 NIP 4 

481 08D B.G.03.31.63.30 Drilled Shaft Pier 229- Oscillator $323,264 27-Jan-11 SH229 NIP 4 

482 08D B.G.03.31.63.30 Drilled Shaft Pier 230- Oscillator $323,264 21-Jan-11 SH230 NIP 4 

483 08D B.G.03.31.63.30 Drilled Shaft Pier 231- Oscillator $323,264 14-Jan-11 SH231 NIP 4 

484 08D B.G.03.31.63.30 Drilled Shaft Pier 232- Oscillator $323,264 10-Jan-11 SH232 NIP 4 
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485 08D B.G.03.31.63.30 Drilled Shaft Pier 233- Oscillator $323,264 4-Jan-11 SH233 NIP 4 

486 08D B.G.03.31.63.30 Drilled Shaft Pier 234- Oscillator $323,264 28-Dec-10 SH234 NIP 4 

487 08D B.G.03.31.63.30 Drilled Shaft Pier 235 - Oscillator $323,264 21-Dec-10 SH235 NIP 4 

488 08D B.G.03.31.63.30 Drilled Shaft Pier 236 - Oscillator $323,264 15-Dec-10 SH236 NIP 4 

489 08D B.G.03.31.63.30 Drilled Shaft Pier 237 - Oscillator $323,264 9-Dec-10 SH237 NIP 4 

490 08D B.G.03.31.63.30 Drilled Shaft Pier 238 - Oscillator $323,264 3-Dec-10 SH238 NIP 4 

491 08D B.G.03.31.63.30 Drilled Shaft Pier 239- Oscillator $323,264 29-Nov-10 SH239 NIP 4 

492 08D B.G.03.31.63.30 Drilled Shaft Pier 240- Oscillator $323,264 19-Nov-10 SH240 NIP 4 

493 08D B.G.03.31.63.30 Drilled Shaft Pier 241 - Oscillator $323,264 15-Nov-10 SH241 NIP 4 

494 08D B.G.03.31.63.30 Drilled Shaft Pier 242 Island - Oscillator $323,264 8-Nov-10 SH242 NIP 4 

495 08D B.G.04.31.63.30 Drilled Shaft Pier 243 Island - Oscillator $323,264 17-Sep-10 5H243 NIP 4 

496 08D B.G.04.31.63.30 Drilled Shaft Pier 244 Straddle Bent - Oscillato $323,264 13-Sep-10 5H244 NIP 4 

497 08D B.G.04.31.63.30 Drilled Shaft Pier 245 - Oscillator $323,264 7-Sep-10 5H245 NIP 4 

498 08D B.G.04.31.63.30 Drilled Shaft Pier 246 - Oscillator $323,264 31-Aug-10 5H246 NIP 4 

499 08D B.G.04.31.63.30 Drilled Shaft Pier 247 - Oscillator $323,264 25-Aug-10 5H247 NIP 4 

500 08D B.G.04.31.63.30 Drilled Shaft Pier 248 - Oscillator $323,264 18-Aug-10 5H248 NIP 4 

501 08D B.G.04.31.63.30 Drilled Shaft Pier 249 - Oscillator $323,264 12-Aug-10 5H249 NIP 4 

502 08D B.G.04.31.63.30 Drilled Shaft Pier 250- Oscillator $323,264 6-Aug-10 5H250 NIP 4 

503 08D B.G.04.31.63.30 Drilled Shaft Abutment 251- Oscillator $636,760 2-Aug-10 5H251 NIP 4 

504 08E B.G.06.31.63.30 Footing Abutment 252 $181,526 13-Apr-11 FND252 NIP 4 

505 08E B.G.06.31.63.30 Footing Pier 253 $177,394 17-Mar-11 FND253 NIP 4 

506 08E B.G.06.31.63.30 Footing Pier 254 $177,394 1-Mar-11 FND254 NIP 4 

507 08E B.G.06.31.63.30 Footing Pier 255 $177,394 10-Feb-11 FND255 NIP 4 

508 08E B.G.06.31.63.30 Footing Pier 256 $177,394 25-Jan-11 FND256 NIP 4 

509 08E B.G.06.31.63.30 Drilled Shafts Abutment 252- BG 40 $336,638 22-Mar-11 5H252 NIP 4 

510 08E B.G.06.31.63.30 Drilled Shaft Pier 253- BG 40 $673,276 14-Mar-11 5H253 NIP 4 

511 08E B.G.06.31.63.30 Drilled Shaft Pier 254- BG 40 $673,276 24-Feb-11 5H254 NIP 4 

512 08E B.G.06.31.63.30 Drilled Shaft Pier 255- BG 40 $673,276 7-Feb-11 5H255 NIP 4 

513 08E B.G.06.31.63.30 Drilled Shaft Pier 256- BG 40 $673,276 20-Jan-11 5H256 NIP 4 

514 08E B.G.06.31.63.30 Drilled Shaft Pier 257- BG 40 $673,276 3-Jan-11 5H257 NIP 4 

515 08E B.G.07.31.63.30 Drilled Shaft Pier 258- BG 40 $168,318 2-Dec-10 5H258 NIP 4 

516 08E B.G.07.31.63.30 Drilled Shaft Pier 259- BG 40 $168,318 29-Nov-10 5H259 NIP 4 

517 08E B.G.07.31.63.30 Drilled Shaft Pier 260- BG 40 $168,318 22-Nov-10 5H260 NIP 4 

518 08E B.G.07.31.63.30 Drilled Shaft Pier 261 Pearl Highlands Station $168,318 17-Nov-10 5H261 NIP 4 

519 08E B.G.07.31.63.30 Drilled Shaft Pier 262 Pearl Highlands Station $168,318 12-Nov-10 5H262 NIP 4 

520 08E B.G.07.31.63.30 Drilled Shaft Pier 263 Pearl Highlands Station $168,318 8-Nov-10 5H263 NIP 4 

521 08E B.G.07.31.63.30 Drilled Shaft Pier 264 Farrington Hwy $168,318 3-Nov-10 5H264 NIP 4 

522 08E B.G.07.31.63.30 Drilled Shaft Pier 265- BG 40 $168,318 28-Oct-10 5H265 NIP 4 

523 08E B.G.07.31.63.30 Drilled Shaft Pier 266 End of Project - BG 40 $168,336 25-Oct-10 5H266 NIP 4 

524 09B B.G.01.03.30.01 Cap Beam Pier 005 E Kapole St a $277,744 19-Mar-12 CAP005 NIP 4 

525 09B B.G.01.03.30.01 Cap Beam Pier 006 E Kapole St a $277,744 1-Mar-12 CAP006 NIP 4 

526 09B B.G.01.03.30.01 Cap Beam Pier 007 E Kapole St a $277,744 13-Feb-12 CAP007 NIP 4 

527 09B B.G.01.03.30.01 Cap Beam Pier 46 W Oahu Station $277,744 21-May-12 CAP046 NIP 4 

528 09B B.G.01.03.30.01 Cap Beam Pier 49 W Oahu Station $277,744 23-Apr-12 CAP049 NIP 4 
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529 09B B.G.01.03.30.01 Column Pier 001 $73,742 27-Sep-11 COL001 NTP 4 

530 09B B.G.01.03.30.01 Column Pier 002 $73,742 22-Sep-11 COL002 NTP 4 

531 09B B.G.01.03.30.01 Column Pier 003 $49,161 19-Sep-11 COL003 NTP 4 

532 09B B.G.01.03.30.01 Column Pier 004 $49,161 15-Sep-11 COL004 NTP 4 

533 09B B.G.01.03.30.01 Column Pier 005 E Kapole Station $73,742 13-Sep-11 COL005 NIP 4 

534 09B B.G.01.03.30.01 Columns Pier 006 - E Kapole Station $147,486 8-Sep-11 COL006 NIP 4 

535 09B B.G.01.03.30.01 Column Pier 007 - E Kapole Station $73,742 30-Aug-11 COL007 NIP 4 

536 09B B.G.01.03.30.01 Column Pier 008 $49,161 25-Aug-11 COL008 NTP 4 

537 09B B.G.01.03.30.01 Column Pier 009 $73,742 23-Aug-11 COL009 NTP 4 

538 09B B.G.01.03.30.01 Column Pier 010 $73,742 17-Aug-11 COL010 NTP 4 

539 09B B.G.01.03.30.01 Column Pier 011 $73,742 12-Aug-11 COL011 NTP 4 

540 09B B.G.01.03.30.01 Column Pier 012 Interface Pier $73,742 9-Aug-11 COL012 NIP 4 

541 09B B.G.01.03.30.01 Column Pier 013 $49,161 4-Aug-11 COL013 NTP 4 

542 09B B.G.01.03.30.01 Column Pier 014 $49,161 2-Aug-11 COL014 NTP 4 

543 09B B.G.01.03.30.01 Column Pier 015 $49,161 29-Jul-11 COL015 NTP 4 

544 09B B.G.01.03.30.01 Column Pier 016 $49,161 27-Jul-11 COL016 NTP 4 

545 09B B.G.01.03.30.01 Column Pier 017 $49,161 25-Jul-11 COL017 NTP 4 

546 09B B.G.01.03.30.01 Column Pier 018 $49,161 21-Jul-11 COL018 NTP 4 

547 09B B.G.01.03.30.01 Column Pier 019 $49,161 19-Jul-11 COL019 NTP 4 

548 09B B.G.01.03.30.01 Column Pier 020 $49,161 15-Jul-11 COL020 NTP 4 

549 09B B.G.01.03.30.01 Column Pier 021 $49,161 13-Jul-11 COL021 NTP 4 

550 09B B.G.01.03.30.01 Column Pier 022 $49,161 11-Jul-11 C0L022 NTP 4 

551 09B B.G.01.03.30.01 Column Pier 023 $49,161 7-Jul-11 C0L023 NTP 4 

552 09B B.G.01.03.30.01 Column Pier 024 $49,161 5-Jul-11 C0L024 NTP 4 

553 09B B.G.01.03.30.01 Column Pier 025 $49,161 30-Jun-11 C0L025 NTP 4 

554 09B B.G.01.03.30.01 Column Pier 026 $49,161 28-Jun-11 C0L026 NTP 4 

555 09B B.G.01.03.30.01 Column Pier 027 $49,161 24-Jun-11 C0L027 NTP 4 

556 09B B.G.01.03.30.01 Column Pier 028 $49,161 22-Jun-11 C0L028 NTP 4 

557 09B B.G.01.03.30.01 Column Pier 029 $49,161 20-Jun-11 C0L029 NTP 4 

558 09B B.G.01.03.30.01 Column Pier 030 $49,161 16-Jun-11 COL030 NTP 4 

559 09B B.G.01.03.30.01 Column Pier 031 $49,161 14-Jun-11 COL031 NTP 4 

560 09B B.G.01.03.30.01 Column Pier 032 $49,161 9-Jun-11 C0L032 NTP 4 

561 09B B.G.01.03.30.01 Column Pier 033 $49,161 7-Jun-11 C0L033 NTP 4 

562 09B B.G.01.03.30.01 Column Pier 034 $49,161 3-Jun-11 C0L034 NTP 4 

563 09B B.G.01.03.30.01 Column Pier 035 $49,161 1-Jun-11 C0L035 NTP 4 

564 09B B.G.01.03.30.01 Column Pier 036 $49,161 27-May-11 C0L036 NTP 4 

565 09B B.G.01.03.30.01 Column Pier 037 $49,161 25-May-11 C0L037 NTP 4 

566 09B B.G.01.03.30.01 Column Pier 038 $49,161 23-May-11 C0L038 NTP 4 

567 09B B.G.01.03.30.01 Column Pier 039 $49,161 19-May-11 C0L039 NTP 4 

568 09B B.G.01.03.30.01 Column Pier 040 $49,161 17-May-11 COL040 NTP 4 

569 09B B.G.01.03.30.01 Column Pier 041 $49,161 13-May-11 COL041 NTP 4 

570 09B B.G.01.03.30.01 Column Pier 042 $49,161 11-May-11 C0L042 NTP 4 

571 09B B.G.01.03.30.01 Column Pier 043 $49,161 9-May-11 C0L043 NTP 4 

572 09B B.G.01.03.30.01 Column Pier 044 $49,161 5-May-11 C0L044 NTP 4 
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573 09B B.G.01.03.30.01 Column Pier 045 $49,161 3-May-11 C0L045 NTP 4 

574 09B B.G.01.03.30.01 Column Pier 046 W O'ahu Station $49,161 29-Apr-11 C0L046 NIP 4 

575 09B B.G.01.03.30.01 Column Pier 047 W O'ahu Station $49,161 27-Apr-11 C0L047 NIP 4 

576 09B B.G.01.03.30.01 Column Pier 048 W O'ahu Station $49,161 25-Apr-11 C0L048 NIP 4 

577 09B B.G.01.03.30.01 Column Pier 049 W O'ahu Station $49,161 20-Apr-11 C0L049 NIP 4 

578 09B B.G.01.03.30.01 Column Pier 050 $49,161 18-Apr-11 COL050 NTP 4 

579 09B B.G.01.03.30.01 Column Pier 051 Kaloi Canal $49,161 14-Apr-11 COL051 NIP 4 

580 09B B.G.01.03.30.01 Column Pier 052 Kaloi Canal $49,161 12-Apr-11 C0L052 NIP 4 

581 09B B.G.01.03.30.01 Column Pier 053 Kaloi Canal $49,161 8-Apr-11 C0L053 NIP 4 

582 09B B.G.01.03.30.01 Column Pier 054 $49,161 6-Apr-11 C0L054 NTP 4 

583 09B B.G.01.03.30.01 Column Pier 055 $49,161 4-Apr-11 C0L055 NTP 4 

584 09B B.G.01.03.30.01 Column Pier 056 $49,161 31-Mar-11 C0L056 NTP 4 

585 09B B.G.01.03.30.01 Column Pier 057 $49,161 29-Mar-11 C0L057 NTP 4 

586 09B B.G.01.03.30.01 Column Pier 058 $49,161 24-Mar-11 C0L058 NTP 4 

587 09B B.G.01.03.30.01 Column Pier 059 $49,161 22-Mar-11 C0L059 NTP 4 

588 09B B.G.01.03.30.01 Column Pier 060 $49,161 18-Mar-11 COL060 NTP 4 

589 09B B.G.01.03.30.01 Column Pier 061 $49,161 16-Mar-11 COL061 NTP 4 

590 09B B.G.01.03.30.01 Column Pier 062 $49,161 14-Mar-11 C0L062 NTP 4 

591 09B B.G.01.03.30.01 Column Pier 063 $49,161 10-Mar-11 C0L063 NTP 4 

592 09B B.G.01.03.30.01 Column Pier 064 $49,161 8-Mar-11 C0L064 NTP 4 

593 09B B.G.01.03.30.01 Column Pier 065 $73,742 4-Mar-11 C0L065 NTP 4 

594 09B B.G.01.03.30.01 Column Pier 066 $73,742 1-Mar-11 C0L066 NTP 4 

595 09B B.G.01.03.30.01 Column Pier 067 $73,742 24-Feb-11 C0L067 NTP 4 

596 09B B.G.01.03.30.01 Column Pier 068 $73,742 18-Feb-11 C0L068 NTP 4 

597 09B B.G.01.03.30.01 Column Pier 069 $73,742 15-Feb-11 C0L069 NTP 4 

598 09B B.G.01.03.30.01 Column Pier 070 $73,742 10-Feb-11 COL070 NTP 4 

599 09B B.G.01.03.30.01 Column Pier 071 $73,742 7-Feb-11 COL071 NTP 4 

600 09B B.G.01.03.30.01 Column Pier 072 $73,742 2-Feb-11 C0L072 NTP 4 

601 09B B.G.01.03.30.01 Column Pier 073 $73,742 28-Jan-11 C0L073 NTP 4 

602 09B B.G.01.03.30.01 Column Pier 074 $73,742 25-Jan-11 C0L074 NTP 4 

603 09B B.G.01.03.30.01 Column Pier 075 $73,742 20-Jan-11 C0L075 NTP 4 

604 09B B.G.01.03.30.01 Column Pier 076 $73,742 14-Jan-11 C0L076 NTP 4 

605 09B B.G.01.03.30.01 Column Pier 077 $73,742 11-Jan-11 C0L077 NIP 4 

606 09B B.G.01.03.30.01 Column Pier 078 $73,742 6-Jan-11 C0L078 NTP 4 

607 09B B.G.01.03.30.01 Column Pier 079 $73,742 3-Jan-11 C0L079 NTP 4 

608 09B B.G.01.03.30.01 Column Pier 080 $73,742 28-Dec-10 COL080 NTP 4 

609 09B B.G.01.03.30.01 Column Pier 081 $73,742 22-Dec-10 COL081 NTP 4 

610 09B B.G.01.03.30.01 Column Pier 082 $73,742 17-Dec-10 C0L082 NTP 4 

611 09B B.G.01.03.30.01 Column Pier 083 $73,742 14-Dec-10 C0L083 NTP 4 

612 09B B.G.01.03.30.01 Column Pier 084 $73,742 9-Dec-10 C0L084 NTP 4 

613 09B B.G.01.03.30.01 Column Pier 085 $73,742 6-Dec-10 C0L085 NTP 4 

614 09B B.G.01.03.30.01 Column Pier 086 $73,742 1-Dec-10 C0L086 NTP 4 

615 09B B.G.01.03.30.01 Column Pier 087 $73,742 24-Nov-10 C0L087 NTP 4 

616 09B B.G.01.03.30.01 Column Pier 088 $98,323 19-Nov-10 C0L088 NTP 4 

Printed: 
	

Page 14 of 27 

AR00115941 



Honolulu High-Capacity Transit Corridor Project 
	

EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F G H 

617 09B B.G.01.03.30.01 Column Pier 089 Hoopili Station $73,742 15-Nov-10 C0L089 NIP 4 

618 09B B.G.01.03.30.01 Column Pier 090 Hoopili Station $73,872 9-Nov-10 COL090 NIP 4 

619 09C B.G.01.03.30.01 Cap Beam Pier 089 Hoopili St a $220,926 13-Jan-12 CAP089 NIP 4 

620 09C B.G.01.03.30.01 Cap Beam Pier 090 Hoopili St a $220,926 27-Dec-11 CAP090 NIP 4 

621 09C B.G.01.03.30.01 Cap Beam Pier 091 Hoopili St a $220,926 8-Dec-11 CAP091 NIP 4 

622 09C B.G.02.03.30.01 Cap Beam Pier 157 W Loch Station $220,926 4-Aug-11 CAP157 NIP 4 

623 09C B.G.02.03.30.01 Cap Beam Pier 160W Loch Station $220,926 7-Jul-11 CAP160 NIP 4 

624 09C B.G.01.03.30.01 Column Pier 091 Hoopili Station $39,104 4-Nov-10 COL091 NIP 4 

625 09C B.G.01.03.30.01 Column Pier 092 Hoopili Station $39,104 1-Nov-10 C0L092 NIP 4 

626 09C B.G.01.03.30.01 Column Pier 093 $39,104 28-Oct-10 C0L093 NTP 4 

627 09C B.G.01.03.30.01 Column Pier 094 $39,104 26-Oct-10 C0L094 NTP 4 

628 09C B.G.01.03.30.01 Column Pier 095 $39,104 22-Oct-10 C0L095 NTP 4 

629 09C B.G.01.03.30.01 Column Pier 096 $39,104 20-Oct-10 C0L096 NTP 4 

630 09C B.G.01.03.30.01 Column Pier 097 $39,104 18-Oct-10 C0L097 NTP 4 

631 09C B.G.01.03.30.01 Column Pier 098 $39,104 14-Oct-10 C0L098 NTP 4 

632 09C B.G.01.03.30.01 Column Pier 099 $39,104 12-Oct-10 C0L099 NTP 4 

633 09C B.G.01.03.30.01 Column Pier 100 $39,104 7-Oct-10 COL100 NIP 4 

634 09C B.G.01.03.30.01 Column Pier 101 $39,104 5-Oct-10 COL101 NIP 4 

635 09C B.G.01.03.30.01 Column Pier 102 $39,104 1-Oct-10 COL102 NIP 4 

636 09C B.G.01.03.30.01 Column Pier 103 $39,104 29-Sep-10 COL103 NIP 4 

637 09C B.G.01.03.30.01 Column Pier 104 $39,104 27-Sep-10 COL104 NIP 4 

638 09C B.G.01.03.30.01 Column Pier 105 $39,104 23-Sep-10 COL105 NIP 4 

639 09C B.G.01.03.30.01 Column Pier 106 $39,104 21-Sep-10 COL106 NIP 4 

640 09C B.G.01.03.30.01 Column Pier 107 $39,104 17-Sep-10 COL107 NIP 4 

641 09C B.G.01.03.30.01 Column Pier 108 $39,104 15-Sep-10 COL108 NIP 4 

642 09C B.G.01.03.30.01 Column Pier 109 $39,104 13-Sep-10 COL109 NIP 4 

643 09C B.G.01.03.30.01 Column Pier 110 $39,104 9-Sep-10 COL110 NIP 4 

644 09C B.G.01.03.30.01 Column Pier 111 $58,657 7-Sep-10 COL111 NIP 4 

645 09C B.G.01.03.30.01 Column Pier 112 $78,095 1-Sep-10 COL112 NIP 4 

646 09C B.G.01.03.30.01 Column Pier 113 $97,928 26-Aug-10 COL113 NIP 4 

647 09C B.G.02.03.30.01 Column Pier 114 $39,104 11-May-12 COL114 NIP 4 

648 09C B.G.02.03.30.01 Column Pier 115 $39,104 9-May-12 COL115 NIP 4 

649 09C B.G.02.03.30.01 Column Pier 116 $39,104 7-May-12 COL116 NIP 4 

650 09C B.G.02.03.30.01 Column Pier 117 $39,104 3-May-12 COL117 NIP 4 

651 09C B.G.02.03.30.01 Column Pier 118 $39,104 1-May-12 COL118 NIP 4 

652 09C B.G.02.03.30.01 Column Pier 119 $58,657 27-Apr-12 COL119 NIP 4 

653 09C B.G.02.03.30.01 Column Pier 120 $58,657 24-Apr-12 COL120 NIP 4 

654 09C B.G.02.03.30.01 Column Pier 121 $58,657 19-Apr-12 COL121 NIP 4 

655 09C B.G.02.03.30.01 Column Pier 122 $58,657 16-Apr-12 C0L122 NIP 4 

656 09C B.G.02.03.30.01 Column Pier 123 $58,657 11-Apr-12 C0L123 NIP 4 

657 09C B.G.02.03.30.01 Column Pier 124 $39,104 5-Apr-12 C0L124 NIP 4 

658 09C B.G.02.03.30.01 Column Pier 125 $39,104 3-Apr-12 COL125 NIP 4 

659 09C B.G.02.03.30.01 Column Pier 126 $39,104 30-Mar-12 C0L126 NIP 4 

660 09C B.G.02.03.30.01 Column Pier 127 $39,104 28-Mar-12 C0L127 NIP 4 
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661 09C B.G.02.03.30.01 Column Pier 128 $39,104 23-Mar-12 C0L128 NIP 4 

662 09C B.G.02.03.30.01 Column Pier 129 $39,104 21-Mar-12 C0L129 NIP 4 

663 09C B.G.02.03.30.01 Column Pier 130 $39,104 19-Mar-12 COL130 NIP 4 

664 09C B.G.02.03.30.01 Column Pier 131 $39,104 15-Mar-12 COL131 NIP 4 

665 09C B.G.02.03.30.01 Column Pier 132 $39,104 13-Mar-12 C0L132 NIP 4 

666 09C B.G.02.03.30.01 Column Pier 133 $39,104 9-Mar-12 C0L133 NIP 4 

667 09C B.G.02.03.30.01 Column Pier 134 $39,104 7-Mar-12 C0L134 NIP 4 

668 09C B.G.02.03.30.01 Column Pier 135 $39,104 5-Mar-12 C0L135 NIP 4 

669 09C B.G.02.03.30.01 Column Pier 136 $39,104 1-Mar-12 C0L136 NIP 4 

670 09C B.G.02.03.30.01 Column Pier 137 $39,104 28-Feb-12 C0L137 NIP 4 

671 09C B.G.02.03.30.01 Column Pier 138 $58,657 24-Feb-12 C0L138 NIP 4 

672 09C B.G.02.03.30.01 Column Pier 139 $58,657 21-Feb-12 C0L139 NIP 4 

673 09C B.G.02.03.30.01 Column Pier 140 $58,657 15-Feb-12 COL140 NIP 4 

674 09C B.G.02.03.30.01 Column Pier 141 $78,209 10-Feb-12 COL141 NIP 4 

675 09C B.G.02.03.30.01 Column Pier 142 $78,209 6-Feb-12 C0L142 NIP 4 

676 09C B.G.02.03.30.01 Column Pier 143 $78,209 31-Jan-12 C0L143 NIP 4 

677 09C B.G.02.03.30.01 Column Pier 144 $78,209 25-Jan-12 C0L144 NIP 4 

678 09C B.G.02.03.30.01 Column Pier 145 Fort Weaver Road $78,209 19-Jan-12 C0L145 NIP 4 

679 09C B.G.02.03.30.01 Column Pier 146 $78,209 12-Jan-12 C0L146 NIP 4 

680 09C B.G.02.03.30.01 Column Pier 147 $78,209 6-Jan-12 C0L147 NIP 4 

681 09C B.G.02.03.30.01 Column Pier 148 $78,209 30-Dec-11 C0L148 NIP 4 

682 09C B.G.02.03.30.01 Column Pier 149 $78,209 23-Dec-11 C0L149 NIP 4 

683 09C B.G.02.03.30.01 Column Pier 150 $78,209 19-Dec-11 COL150 NIP 4 

684 09C B.G.02.03.30.01 Column Pier 151 $78,209 13-Dec-11 COL151 NIP 4 

685 09C B.G.02.03.30.01 Column Pier 152 $58,657 7-Dec-11 C0L152 NIP 4 

686 09C B.G.02.03.30.01 Column Pier 153 $39,104 1-Dec-11 C0L153 NIP 4 

687 09C B.G.02.03.30.01 Column Pier 154 $39,104 28-Nov-11 C0L154 NIP 4 

688 09C B.G.02.03.30.01 Column Pier 155 $39,104 21-Nov-11 C0L155 NIP 4 

689 09C B.G.02.03.30.01 Column Pier 156 $39,104 16-Nov-11 C0L156 NIP 4 

690 09C B.G.02.03.30.01 Column Pier 157 W Loch Station $58,657 22-Jun-11 C0L157 NIP 4 

691 09C B.G.02.03.30.01 Column Pier 158 W Loch Station $58,657 17-Jun-11 C0L158 NIP 4 

692 09C B.G.02.03.30.01 Column Pier 159 W Loch Station $78,209 14-Jun-11 C0L159 NIP 4 

693 09C B.G.02.03.30.01 Column Pier 160W Loch Station $97,763 7-Jun-11 COL160 NIP 4 

694 09C B.G.02.03.30.01 Column Pier 161 $39,104 10-Nov-11 COL161 NIP 4 

695 09C B.G.02.03.30.01 Column Pier 162 $39,104 7-Nov-11 C0L162 NIP 4 

696 09C B.G.02.03.30.01 Column Pier 163 $39,104 2-Nov-11 C0L163 NIP 4 

697 09C B.G.02.03.30.01 Column Pier 164 $39,104 28-Oct-11 C0L164 NIP 4 

698 09C B.G.02.03.30.01 Column Pier 165 $39,104 25-Oct-11 C0L165 NIP 4 

699 09C B.G.02.03.30.01 Column Pier 166 $39,104 20-Oct-11 C0L166 NIP 4 

700 09C B.G.02.03.30.01 Column Pier 167 $39,104 17-Oct-11 C0L167 NIP 4 

701 09C B.G.02.03.30.01 Column Pier 168 $39,104 12-Oct-11 C0L168 NIP 4 

702 09C B.G.02.03.30.01 Column Pier 169 $39,104 6-Oct-11 C0L169 NIP 4 

703 09C B.G.02.03.30.01 Column Pier 170 $39,104 3-Oct-11 C0L170 NIP 4 

704 09C B.G.02.03.30.01 Column Pier 171 $39,104 28-Sep-11 COL171 NIP 4 
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705 09C B.G.02.03.30.01 Column Pier 172 $39,104 23-Sep-11 C0L172 NIP 4 

706 09C B.G.02.03.30.01 Column Pier 173 $39,104 20-Sep-11 C0L173 NIP 4 

707 09C B.G.02.03.30.01 Column Pier 174 $39,104 15-Sep-11 C0L174 NIP 4 

708 09C B.G.02.03.30.01 Column Pier 175 $39,104 12-Sep-11 C0L175 NIP 4 

709 09C B.G.02.03.30.01 Column Pier 176 $39,104 7-Sep-11 C0L176 NIP 4 

710 09C B.G.02.03.30.01 Column Pier 177 $39,104 1-Sep-11 C0L177 NIP 4 

711 09C B.G.02.03.30.01 Column Pier 178 $39,104 29-Aug-11 C0L178 NIP 4 

712 09C B.G.02.03.30.01 Column Pier 179 $39,104 24-Aug-11 C0L179 NIP 4 

713 09C B.G.02.03.30.01 Column Pier 180 $39,104 18-Aug-11 COL180 NIP 4 

714 09C B.G.02.03.30.01 Column Pier 181 $39,104 15-Aug-11 COL181 NIP 4 

715 09C B.G.02.03.30.01 Column Pier 182 $39,104 10-Aug-11 C0L182 NIP 4 

716 09C B.G.02.03.30.01 Column Pier 183 $39,104 5-Aug-11 C0L183 NIP 4 

717 09C B.G.02.03.30.01 Column Pier 184 $39,104 2-Aug-11 C0L184 NIP 4 

718 09C B.G.02.03.30.01 Column Pier 185 $39,104 28-Jul-11 C0L185 NIP 4 

719 09C B.G.02.03.30.01 Column Pier 186 $39,104 25-Jul-11 C0L186 NIP 4 

720 09C B.G.02.03.30.01 Column Pier 187 $39,104 20-Jul-11 C0L187 NIP 4 

721 09C B.G.02.03.30.01 Column Pier 188 $39,104 15-Jul-11 C0L188 NIP 4 

722 09C B.G.02.03.30.01 Column Pier 189 $39,104 12-Jul-11 C0L189 NIP 4 

723 09C B.G.02.03.30.01 Column Pier 190 $39,104 7-Jul-11 COL190 NIP 4 

724 09C B.G.02.03.30.01 Column Pier 191 $39,104 1-Jul-11 COL191 NIP 4 

725 09C B.G.02.03.30.01 Column Pier 192 $39,104 28-Jun-11 C0L192 NIP 4 

726 09C B.G.02.03.30.01 Column Pier 193 $39,104 22-Jun-11 C0L193 NIP 4 

727 09C B.G.03.03.30.01 Column Pier 194 $39,104 30-Aug-11 C0L194 NIP 4 

728 09C B.G.03.03.30.01 Column Pier 195 $39,104 24-Aug-11 C0L195 NIP 4 

729 09C B.G.03.03.30.01 Column Pier 196 $39,104 17-Aug-11 C0L196 NIP 4 

730 09C B.G.03.03.30.01 Column Pier 197 $39,104 11-Aug-11 C0L197 NIP 4 

731 09C B.G.03.03.30.01 Column Pier 198 $39,104 5-Aug-11 C0L198 NIP 4 

732 09C B.G.03.03.30.01 Column Pier 199 $39,104 1-Aug-11 C0L199 NIP 4 

733 09C B.G.03.03.30.01 Column Pier 200 $39,104 26-Jul-11 C0L200 NIP 4 

734 09C B.G.03.03.30.01 Column Pier 201 $39,104 20-Jul-11 C0L201 NIP 4 

735 09C B.G.03.03.30.01 Column Pier 202 $39,104 14-Jul-11 C0L202 NIP 4 

736 09C B.G.03.03.30.01 Column Pier 203 $39,104 8-Jul-11 C0L203 NIP 4 

737 09C B.G.03.03.30.01 Column Pier 204 $39,104 1-Jul-11 C0L204 NIP 4 

738 09C B.G.03.03.30.01 Column Pier 205 $39,104 27-Jun-11 C0L205 NIP 4 

739 09C B.G.03.03.30.01 Column Pier 206 $39,104 17-Jun-11 C0L206 NIP 4 

740 09C B.G.03.03.30.01 Column Pier 207 $39,104 13-Jun-11 C0L207 NIP 4 

741 09C B.G.03.03.30.01 Column Pier 208 $39,104 6-Jun-11 C0L208 NIP 4 

742 09C B.G.03.03.30.01 Column Pier 209 $39,104 31-May-11 C0L209 NIP 4 

743 09C B.G.03.03.30.01 Column Pier 210 $39,104 24-May-11 C0L210 NIP 4 

744 09C B.G.03.03.30.01 Column Pier 211 $39,104 18-May-11 COL211 NIP 4 

745 09C B.G.03.03.30.01 Column Pier 212 Waipahu Station $39,104 12-May-11 C0L212 NIP 4 

746 09C B.G.03.03.30.01 Column Pier 213 Waipahu Station $39,104 6-May-11 C0L213 NIP 4 

747 09C B.G.03.03.30.01 Column Pier 214 Waipahu Station $39,104 2-May-11 C0L214 NIP 4 

748 09C B.G.03.03.30.01 Column Pier 215 Waipahu Station $39,104 26-Apr-11 C0L215 NIP 4 
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749 09D B.G.03.03.30.01 Cap Beam Pier 212 Waipahu IC Station $262,739 19-Sep-11 CAP212 NIP 4 

750 09D B.G.03.03.30.01 Cap Beam Pier 215 Waipahu IC Station $262,739 2-Sep-11 CAP215 NIP 4 

751 09D B.G.03.03.30.01 Column Pier 216 $46,505 19-Apr-11 C0L216 NIP 4 

752 09D B.G.03.03.30.01 Column Pier 217 $46,505 11-Apr-11 C0L217 NIP 4 

753 09D B.G.03.03.30.01 Column Pier 218 $46,505 5-Apr-11 C0L218 NIP 4 

754 09D B.G.03.03.30.01 Column Pier 219 $46,505 30-Mar-11 C0L219 NIP 4 

755 09D B.G.03.03.30.01 Column Pier 220 $46,505 23-Mar-11 C0L220 NIP 4 

756 09D B.G.03.03.30.01 Column Pier 221 $46,505 17-Mar-11 C0L221 NIP 4 

757 09D B.G.03.03.30.01 Column Pier 222 $46,505 11-Mar-11 C0L222 NIP 4 

758 09D B.G.03.03.30.01 Column Pier 223 $46,505 7-Mar-11 C0L223 NIP 4 

759 09D B.G.03.03.30.01 Column Pier 224 $46,505 1-Mar-11 C0L224 NIP 4 

760 09D B.G.03.03.30.01 Column Pier 225 $46,505 23-Feb-11 C0L225 NIP 4 

761 09D B.G.03.03.30.01 Column Pier 226 $46,505 16-Feb-11 C0L226 NIP 4 

762 09D B.G.03.03.30.01 Column Pier 227 $46,505 10-Feb-11 C0L227 NIP 4 

763 09D B.G.03.03.30.01 Column Pier 228 $46,505 4-Feb-11 C0L228 NIP 4 

764 09D B.G.03.03.30.01 Column Pier 229 $46,505 31-Jan-11 C0L229 NIP 4 

765 09D B.G.03.03.30.01 Column Pier 230 $46,505 25-Jan-11 C0L230 NIP 4 

766 09D B.G.03.03.30.01 Column Pier 231 $46,505 19-Jan-11 C0L231 NIP 4 

767 09D B.G.03.03.30.01 Column Pier 232 $46,505 12-Jan-11 C0L232 NIP 4 

768 09D B.G.03.03.30.01 Column Pier 233 $46,505 6-Jan-11 C0L233 NIP 4 

769 09D B.G.03.03.30.01 Column Pier 234 $46,505 30-Dec-10 C0L234 NIP 4 

770 09D B.G.03.03.30.01 Column Pier 235 $46,505 23-Dec-10 C0L235 NIP 4 

771 09D B.G.03.03.30.01 Column Pier 236 $46,505 17-Dec-10 C0L236 NIP 4 

772 09D B.G.03.03.30.01 Column Pier 237 $46,505 13-Dec-10 C0L237 NIP 4 

773 09D B.G.03.03.30.01 Column Pier 238 $46,505 7-Dec-10 C0L238 NIP 4 

774 09D B.G.03.03.30.01 Column Pier 239 $46,505 1-Dec-10 C0L239 NIP 4 

775 09D B.G.03.03.30.01 Column Pier 240 $46,505 23-Nov-10 C0L240 NIP 4 

776 09D B.G.03.03.30.01 Column Pier 241 $46,505 17-Nov-10 C0L241 NIP 4 

777 09D B.G.03.03.30.01 Column Pier 242 $46,505 10-Nov-10 C0L242 NIP 4 

778 09D B.G.04.03.30.01 Column Pier 243 $46,505 21-Sep-10 C0L243 NIP 4 

779 09D B.G.04.03.30.01 Column Pier 244 $46,505 15-Sep-10 C0L244 NIP 4 

780 09D B.G.04.03.30.01 Column Pier 245 $46,505 9-Sep-10 C0L245 NIP 4 

781 09D B.G.04.03.30.01 Column Pier 246 $46,505 2-Sep-10 C0L246 NIP 4 

782 09D B.G.04.03.30.01 Column Pier 247 $46,505 27-Aug-10 C0L247 NIP 4 

783 09D B.G.04.03.30.01 Column Pier 248 $46,505 23-Aug-10 C0L248 NIP 4 

784 09D B.G.04.03.30.01 Column Pier 249 $46,505 16-Aug-10 C0L249 NIP 4 

785 09D B.G.04.03.30.01 Column Pier 250 $46,505 10-Aug-10 C0L250 NIP 4 

786 09D B.G.04.03.30.01 Abutment Pier 251 $57,262 24-Aug-10 C0L251 NIP 4 

787 09D B.G.05.03.30.00 LCC Station Work $2,200,281 14-Feb-11 R150 NIP 4 

788 09D B.G.05.03.30.00 Cane Haul Rd Box Culvert Extension $673,753 7-Sep-10 R5100 NIP 4 

789 09D B.G.05.03.30.00 LCC Underpass $619,797 11-Jan-11 R5110 NIP 4 

790 09D B.G.05.03.30.00 CIP Walls Area 5 $1,414,754 23-May-11 R5250 NIP 4 

791 09E B.G.07.03.30.01 Cap Beam Pier 260 Pearl Highlands St a $398,169 12-May-11 CAP260 NIP 4 

792 09E B.G.07.03.30.01 Cap Beam Pier 261 Pearl Highlands St a $398,169 26-Apr-11 CAP261 NIP 4 
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793 09E B.G.07.03.30.01 Cap Beam Pier 262 Pearl Highlands St a $398,169 7-Apr-11 CAP262 NIP 4 

794 09E B.G.06.03.30.01 Abutment Pier 252 $86,779 28-Apr-11 C0L252 NIP 4 

795 09E B.G.06.03.30.01 Column Pier 253 Balanced Cant $422,868 31-May-11 C0L253 NIP 4 

796 09E B.G.06.03.30.01 Column Pier 254 Balanced Cant $422,868 12-May-11 C0L254 NIP 4 

797 09E B.G.06.03.30.01 Column Pier 255 Balanced Cant. $704,782 26-Apr-11 C0L255 NIP 4 

798 09E B.G.06.03.30.01 Column Pier 256 Balanced Cant. $704,782 28-Mar-11 C0L256 NIP 4 

799 09E B.G.06.03.30.01 Column Pier 257 Balanced Cant. $704,782 25-Feb-11 C0L257 NIP 4 

800 09E B.G.07.03.30.01 Column Pier 258 $140,954 20-Dec-10 C0L258 NIP 4 

801 09E B.G.07.03.30.01 Column Pier 259 $140,954 14-Dec-10 C0L259 NIP 4 

802 09E B.G.07.03.30.01 Column Pier 260 $140,954 8-Dec-10 C0L260 NIP 4 

803 09E B.G.07.03.30.01 Column Pier 261 Pearl Highlands Station $140,954 2-Dec-10 C0L261 NIP 4 

804 09E B.G.07.03.30.01 Column Pier 262 Pearl Highlands Station $176,195 24-Nov-10 C0L262 NIP 4 

805 09E B.G.07.03.30.01 Column Pier 263 Pearl Highlands Station $140,954 17-Nov-10 C0L263 NIP 4 

806 09E B.G.07.03.30.01 Column Pier 264 $140,954 10-Nov-10 C0L264 NIP 4 

807 09E B.G.07.03.30.01 Column Pier 265 $140,954 4-Nov-10 C0L265 NIP 4 

808 09E B.G.07.03.30.01 Column Pier 266 End of Project $105,759 28-Oct-10 C0L266 NIP 4 

809 10B B.G.01.03.43.00 Erect Segments Span 1 $404,542 20-Jul-12 SEG001 NIP 4 

810 10B B.G.01.03.43.00 Erect Segments Span 2 $404,542 18-Jul-12 SEG002 NIP 4 

811 10B B.G.01.03.43.00 Erect Segments Span 3 $404,542 16-Jul-12 SEG003 NIP 4 

812 10B B.G.01.03.43.00 Erect Segments Span 4 $404,542 12-Jul-12 SEG004 NIP 4 

813 10B B.G.01.03.43.00 Erect Segments on FW Span 5 E Kapolei Station $2,022,719 3-Apr-12 SEG005 NIP 4 

814 10B B.G.01.03.43.00 Erect Segments on FW Span 6 E Kapolei Station $2,022,719 15-Mar-12 SEG006 NIP 4 

815 10B B.G.01.03.43.00 Erect Segments Span 7 $404,542 10-Jul-12 SEG007 NIP 4 

816 10B B.G.01.03.43.00 Erect Segments Span 8 $404,542 6-Jul-12 SEG008 NIP 4 

817 10B B.G.01.03.43.00 Erect Segments Span 9 $404,542 3-Jul-12 SEG009 NIP 4 

818 10B B.G.01.03.43.00 Erect Segments Span 10 $404,542 29-Jun-12 SEG010 NIP 4 

819 10B B.G.01.03.43.00 Erect Segments Span 11 $404,542 27-Jun-12 SEG011 NIP 4 

820 10B B.G.01.03.43.00 Erect Segments Span 12 $404,542 25-Jun-12 SEG012 NIP 4 

821 10B B.G.01.03.43.00 Erect Segments Span 13 $404,542 21-Jun-12 SEG013 NIP 4 

822 10B B.G.01.03.43.00 Erect Segments Span 14 $404,542 19-Jun-12 SEG014 NIP 4 

823 10B B.G.01.03.43.00 Erect Segments Span 15 $404,542 15-Jun-12 SEG015 NIP 4 

824 10B B.G.01.03.43.00 Erect Segments Span 16 $404,542 13-Jun-12 SEG016 NIP 4 

825 10B B.G.01.03.43.00 Erect Segments Span 17 $404,542 8-Jun-12 SEG017 NIP 4 

826 10B B.G.01.03.43.00 Erect Segments Span 18 $404,542 6-Jun-12 SEG018 NIP 4 

827 10B B.G.01.03.43.00 Erect Segments Span 19 $404,542 4-Jun-12 SEG019 NIP 4 

828 10B B.G.01.03.43.00 Erect Segments Span 20 $404,542 31-May-12 SEG020 NIP 4 

829 10B B.G.01.03.43.00 Erect Segments Span 21 $404,542 29-May-12 SEG021 NIP 4 

830 10B B.G.01.03.43.00 Erect Segments Span 22 $404,542 24-May-12 5EG022 NIP 4 

831 10B B.G.01.03.43.00 Erect Segments Span 23 $404,542 22-May-12 5EG023 NIP 4 

832 10B B.G.01.03.43.00 Erect Segments Span 24 $404,542 18-May-12 5EG024 NIP 4 

833 10B B.G.01.03.43.00 Erect Segments Span 25 $404,542 16-May-12 5EG025 NIP 4 

834 10B B.G.01.03.43.00 Erect Segments Span 26 $404,542 14-May-12 5EG026 NIP 4 

835 10B B.G.01.03.43.00 Erect Segments Span 27 $404,542 10-May-12 5EG027 NIP 4 

836 10B B.G.01.03.43.00 Erect Segments Span 28 $404,542 8-May-12 5EG028 NIP 4 
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837 10B B.G.01.03.43.00 Erect Segments Span 29 $404,542 4-May-12 5EG029 NIP 4 

838 10B B.G.01.03.43.00 Erect Segments Span 30 $404,542 2-May-12 SEG030 NIP 4 

839 10B B.G.01.03.43.00 Erect Segments Span 31 $404,542 30-Apr-12 SEG031 NIP 4 

840 10B B.G.01.03.43.00 Erect Segments Span 32 $404,542 26-Apr-12 5EG032 NIP 4 

841 10B B.G.01.03.43.00 Erect Segments Span 33 $404,542 24-Apr-12 5EG033 NIP 4 

842 10B B.G.01.03.43.00 Erect Segments Span 34 $404,542 20-Apr-12 5EG034 NIP 4 

843 10B B.G.01.03.43.00 Erect Segments Span 35 $404,542 18-Apr-12 5EG035 NIP 4 

844 10B B.G.01.03.43.00 Erect Segments Span 36 $404,542 16-Apr-12 5EG036 NIP 4 

845 10B B.G.01.03.43.00 Erect Segments Span 37 $404,542 12-Apr-12 5EG037 NIP 4 

846 10B B.G.01.03.43.00 Erect Segments Span 38 $404,542 10-Apr-12 5EG038 NIP 4 

847 10B B.G.01.03.43.00 Erect Segments Span 39 $404,542 5-Apr-12 5EG039 NIP 4 

848 10B B.G.01.03.43.00 Erect Segments Span 40 $404,542 3-Apr-12 SEG040 NIP 4 

849 10B B.G.01.03.43.00 Erect Segments Span 41 $404,542 30-Mar-12 SEG041 NIP 4 

850 10B B.G.01.03.43.00 Erect Segments Span 42 $404,542 28-Mar-12 5EG042 NIP 4 

851 10B B.G.01.03.43.00 Erect Segments Span 43 $404,542 23-Mar-12 5EG043 NIP 4 

852 10B B.G.01.03.43.00 Erect Segments Span 44 $404,542 21-Mar-12 5EG044 NIP 4 

853 10B B.G.01.03.43.00 Erect Segments Span 45 $404,542 19-Mar-12 5EG045 NIP 4 

854 10B B.G.01.03.43.00 Erect Segments Span 46 W Oahu Station $1,377,725 15-Mar-12 5EG046 NIP 4 

855 10B B.G.01.03.43.00 Flat Slab Deck on FW Span 47 W Oahu St a $4,045,439 18-Apr-12 5EG047 NIP 4 

856 10B B.G.01.03.43.00 Erect Segments Span 48 W Oahu Station $1,377,725 8-Mar-12 5EG048 NIP 4 

857 10B B.G.01.03.43.00 Erect Segments on FW Span 49 $404,542 1-Mar-12 5EG049 NIP 4 

858 10B B.G.01.03.43.00 Erect Segments Span 50 $404,542 28-Feb-12 SEG050 NIP 4 

859 10B B.G.01.03.43.00 Erect Segments Span 51 $404,542 24-Feb-12 SEG051 NIP 4 

860 10B B.G.01.03.43.00 Erect Segments Span 52 Kaloi Canal $404,542 22-Feb-12 5EG052 NIP 4 

861 10B B.G.01.03.43.00 Erect Segments Span 53 Kaloi Canal $404,542 17-Feb-12 5EG053 NIP 4 

862 10B B.G.01.03.43.00 Erect Segments Span 54 $404,542 15-Feb-12 5EG054 NIP 4 

863 10B B.G.01.03.43.00 Erect Segments Span 55 $404,542 13-Feb-12 5EG055 NIP 4 

864 10B B.G.01.03.43.00 Erect Segments Span 56 $404,542 9-Feb-12 5EG056 NIP 4 

865 10B B.G.01.03.43.00 Erect Segments Span 57 $404,542 7-Feb-12 5EG057 NIP 4 

866 10B B.G.01.03.43.00 Erect Segments Span 58 $404,542 3-Feb-12 5EG058 NIP 4 

867 10B B.G.01.03.43.00 Erect Segments Span 59 $404,542 1-Feb-12 5EG059 NIP 4 

868 10B B.G.01.03.43.00 Erect Segments Span 60 $404,542 30-Jan-12 SEG060 NIP 4 

869 10B B.G.01.03.43.00 Erect Segments Span 61 $404,542 26-Jan-12 SEG061 NIP 4 

870 10B B.G.01.03.43.00 Erect Segments Span 62 $404,542 24-Jan-12 5EG062 NIP 4 

871 10B B.G.01.03.43.00 Erect Segments Span 63 $404,542 20-Jan-12 5EG063 NIP 4 

872 10B B.G.01.03.43.00 Erect Segments Span 64 $404,542 18-Jan-12 5EG064 NIP 4 

873 10B B.G.01.03.43.00 Erect Segments Span 65 $404,542 13-Jan-12 5EG065 NIP 4 

874 10B B.G.01.03.43.00 Erect Segments Span 66 $404,542 11-Jan-12 5EG066 NIP 4 

875 10B B.G.01.03.43.00 Erect Segments Span 67 $404,542 9-Jan-12 5EG067 NIP 4 

876 10B B.G.01.03.43.00 Erect Segments Span 68 $404,542 5-Jan-12 5EG068 NIP 4 

877 10B B.G.01.03.43.00 Erect Segments Span 69 $404,542 3-Jan-12 5EG069 NIP 4 

878 10B B.G.01.03.43.00 Erect Segments Span 70 $404,542 29-Dec-11 SEG070 NIP 4 

879 10B B.G.01.03.43.00 Erect Segments Span 71 $404,542 27-Dec-11 SEG071 NIP 4 

880 10B B.G.01.03.43.00 Erect Segments Span 72 $404,542 22-Dec-11 5EG072 NIP 4 
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881 B.G.01.03.43.00 Erect Segments Span 73 $404,542 20-Dec-11 5EG073 NIP 4 

882 10B B.G.01.03.43.00 Erect Segments Span 74 $404,542 16-Dec-11 5EG074 NIP 4 

883 10B B.G.01.03.43.00 Erect Segments Span 75 $404,542 14-Dec-11 5EG075 NIP 4 

884 10B B.G.01.03.43.00 Erect Segments Span 76 $404,542 12-Dec-11 5EG076 NIP 4 

885 10B B.G.01.03.43.00 Erect Segments Span 77 $404,542 8-Dec-11 5EG077 NIP 4 

886 10B B.G.01.03.43.00 Erect Segments Span 78 $404,542 6-Dec-11 5EG078 NIP 4 

887 10B B.G.01.03.43.00 Erect Segments Span 79 $404,542 2-Dec-11 5EG079 NIP 4 

888 10B B.G.01.03.43.00 Erect Segments Span 80 $404,542 30-Nov-11 SEG080 NIP 4 

889 10B B.G.01.03.43.00 Erect Segments Span 81 $404,542 28-Nov-11 SEG081 NIP 4 

890 10B B.G.01.03.43.00 Erect Segments Span 82 $404,542 22-Nov-11 5EG082 NIP 4 

891 10B B.G.01.03.43.00 Erect Segments Span 83 $404,542 18-Nov-11 5EG083 NIP 4 

892 10B B.G.01.03.43.00 Erect Segments Span 84 $404,542 16-Nov-11 5EG084 NIP 4 

893 10B B.G.01.03.43.00 Erect Segments Span 85 $404,542 14-Nov-11 5EG085 NIP 4 

894 10B B.G.01.03.43.00 Erect Segments Span 86 $404,542 9-Nov-11 5EG086 NIP 4 

895 10B B.G.01.03.43.00 Erect Segments Span 87 $404,542 7-Nov-11 5EG087 NIP 4 

896 10B B.G.01.03.43.00 Erect Segments Span 88 $1,377,726 3-Nov-11 5EG088 NIP 4 

897 10B B.G.01.03.43.00 Erect Segments Span 89 Hoopili Station $1,377,726 27-Oct-11 5EG089 NIP 4 

898 10B B.G.01.03.43.00 Erect Segments Span 90 Hoopili Station $1,377,726 20-Oct-11 SEG090 NIP 4 

899 10B B.G.00.34.11.30 Sound Barrier - St a 528 to 511 $310,126 13-Sep-11 1K5020.10 NIP 4 

900 10B B.G.00.34.11.30 Sound Barrier - St a 511 to 494 $310,126 21-Oct-11 1K5020.20 NIP 4 

901 10B B.G.00.34.11.30 Sound Barrier - St a 494 to 477 $310,126 2-Dec-11 1K5020.30 NIP 4 

902 10B B.G.00.34.11.30 Sound Barrier - St a 477 to 460 $310,125 11-Jan-12 1K5020.40 NIP 4 

903 10B B.G.00.34.11.30 Sound Barrier - St a 460 to 443 $310,125 17-Feb-12 1K5020.50 NIP 4 

904 10B B.G.00.34.11.30 Sound Barrier - St a 443 to 426 $310,125 28-Mar-12 1K5020.60 NIP 4 

905 10B B.G.00.34.11.30 Sound Barrier - St a 426 to 409 $310,125 4-May-12 1K5020.70 NIP 4 

906 10B B.G.00.34.11.30 Sound Barrier - St a 409 to 392 $310,125 13-Jun-12 1K5020.80 NIP 4 

907 10B B.G.00.34.11.30 Safety Walkway - St a 528 to 392 $1,024,048 6-May-13 1K5030 NIP 4 

908 10C B.G.01.03.43.00 Erect Segments Span 91 $953,485 13-Oct-11 SEG091 NIP 4 

909 10C B.G.01.03.43.00 Erect Segments Span 92 $381,393 5-Oct-11 5EG092 NIP 4 

910 10C B.G.01.03.43.00 Erect Segments Span 93 $381,393 3-Oct-11 5EG093 NIP 4 

911 10C B.G.01.03.43.00 Erect Segments Span 94 $381,393 29-Sep-11 5EG094 NIP 4 

912 10C B.G.01.03.43.00 Erect Segments Span 95 $381,393 27-Sep-11 5EG095 NIP 4 

913 10C B.G.01.03.43.00 Erect Segments Span 96 $381,393 23-Sep-11 5EG096 NIP 4 

914 10C B.G.01.03.43.00 Erect Segments Span 97 $381,393 21-Sep-11 5EG097 NIP 4 

915 10C B.G.01.03.43.00 Erect Segments Span 98 $381,393 19-Sep-11 5EG098 NIP 4 

916 10C B.G.01.03.43.00 Erect Segments Span 99 $381,393 15-Sep-11 5EG099 NIP 4 

917 10C B.G.01.03.43.00 Erect Segments Span 100 $381,393 13-Sep-11 SEG100 NIP 4 

918 10C B.G.01.03.43.00 Erect Segments Span 101 $381,393 9-Sep-11 SEG101 NIP 4 

919 10C B.G.01.03.43.00 Erect Segments Span 102 $381,393 7-Sep-11 SEG102 NIP 4 

920 10C B.G.01.03.43.00 Erect Segments Span 103 $381,393 2-Sep-11 SEG103 NIP 4 

921 10C B.G.01.03.43.00 Erect Segments Span 104 $381,393 31-Aug-11 SEG104 NIP 4 

922 10C B.G.01.03.43.00 Erect Segments Span 105 $381,393 29-Aug-11 SEG105 NIP 4 

923 10C B.G.01.03.43.00 Erect Segments Span 106 $381,393 25-Aug-11 SEG106 NIP 4 

924 10C B.G.01.03.43.00 Erect Segments Span 107 $572,091 23-Aug-11 SEG107 NIP 4 
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925 10C B.G.01.03.43.00 Erect Segments Span 108 $762,787 17-Aug-11 SEG108 NIP 4 

926 10C B.G.01.03.43.00 Erect Segments Span 109 $953,485 11-Aug-11 5EG109 NIP 4 

927 10C B.G.01.03.43.00 Erect Segments Span 110 $1,144,182 4-Aug-11 SEG110 NIP 4 

928 10C B.G.01.03.43.00 Erect Segments Span 111 $1,334,880 27-Jul-11 SEG111 NIP 4 

929 10C B.G.01.03.43.00 Erect Segments Span 112 $1,334,880 18-Jul-11 SEG112 NIP 4 

930 10C B.G.02.03.43.00 Erect Segments Span 113 Farrington Hwy $381,393 17-May-12 SEG113 NIP 4 

931 10C B.G.02.03.43.00 Erect Segments Span 114 $381,393 15-May-12 SEG114 NIP 4 

932 10C B.G.02.03.43.00 Erect Segments Span 115 $381,393 11-May-12 SEG115 NIP 4 

933 10C B.G.02.03.43.00 Erect Segments Span 116 $381,393 9-May-12 SEG116 NIP 4 

934 10C B.G.02.03.43.00 Erect Segments Span 117 $381,393 7-May-12 SEG117 NIP 4 

935 10C B.G.02.03.43.00 Erect Segments Span 118 $381,393 3-May-12 SEG118 NIP 4 

936 10C B.G.02.03.43.00 Erect Segments Span 119 $381,393 1-May-12 SEG119 NIP 4 

937 10C B.G.02.03.43.00 Erect Segments Span 120 $381,393 26-Apr-12 SEG120 NIP 4 

938 10C B.G.02.03.43.00 Erect Segments Span 121 $381,393 23-Apr-12 SEG121 NIP 4 

939 10C B.G.02.03.43.00 Erect Segments Span 122 $381,393 18-Apr-12 5EG122 NIP 4 

940 10C B.G.02.03.43.00 Erect Segments Span 123 $381,393 13-Apr-12 5EG123 NIP 4 

941 10C B.G.02.03.43.00 Erect Segments Span 124 Honouliuli Stream $381,393 10-Apr-12 5EG124 NIP 4 

942 10C B.G.02.03.43.00 Erect Segments Span 125 $381,393 5-Apr-12 5EG125 NIP 4 

943 10C B.G.02.03.43.00 Erect Segments Span 126 $381,393 3-Apr-12 5EG126 NIP 4 

944 10C B.G.02.03.43.00 Erect Segments Span 127 $381,393 30-Mar-12 5EG127 NIP 4 

945 10C B.G.02.03.43.00 Erect Segments Span 128 $381,393 28-Mar-12 5EG128 NIP 4 

946 10C B.G.02.03.43.00 Erect Segments Span 129 $381,393 23-Mar-12 5EG129 NIP 4 

947 10C B.G.02.03.43.00 Erect Segments Span 130 $381,393 21-Mar-12 SEG130 NIP 4 

948 10C B.G.02.03.43.00 Erect Segments Span 131 $381,393 19-Mar-12 SEG131 NIP 4 

949 10C B.G.02.03.43.00 Erect Segments Span 132 Old Fort Weaver Rd. $381,393 15-Mar-12 5EG132 NIP 4 

950 10C B.G.02.03.43.00 Erect Segments Span 133 $381,393 13-Mar-12 5EG133 NIP 4 

951 10C B.G.02.03.43.00 Erect Segments Span 134 $381,393 9-Mar-12 5EG134 NIP 4 

952 10C B.G.02.03.43.00 Erect Segments Span 135 $381,393 7-Mar-12 5EG135 NIP 4 

953 10C B.G.02.03.43.00 Erect Segments Span 136 $381,393 5-Mar-12 5EG136 NIP 4 

954 10C B.G.02.03.43.00 Erect Segments Span 137 $381,393 1-Mar-12 5EG137 NIP 4 

955 10C B.G.02.03.43.00 Erect Segments Span 138 $381,393 28-Feb-12 5EG138 NIP 4 

956 10C B.G.02.03.43.00 Erect Segments Span 139 $381,393 23-Feb-12 5EG139 NIP 4 

957 10C B.G.02.03.43.00 Erect Segments Span 140 $381,393 17-Feb-12 SEG140 NIP 4 

958 10C B.G.02.03.43.00 Erect Segments Span 141 $381,393 14-Feb-12 SEG141 NIP 4 

959 10C B.G.02.03.43.00 Erect Segments Span 142 $381,393 8-Feb-12 5EG142 NIP 4 

960 10C B.G.02.03.43.00 Erect Segments Span 143 $381,393 2-Feb-12 5EG143 NIP 4 

961 10C B.G.02.03.43.00 Erect Segments Span 144 Fort Weaver Rd. $381,393 27-Jan-12 5EG144 NIP 4 

962 10C B.G.02.03.43.00 Erect Segments Span 145 Fort Weaver Rd. $381,393 25-Jan-12 5EG145 NIP 4 

963 10C B.G.02.03.43.00 Erect Segments Span 146 $381,393 23-Jan-12 5EG146 NIP 4 

964 10C B.G.02.03.43.00 Erect Segments Span 147 $381,393 19-Jan-12 5EG147 NIP 4 

965 10C B.G.02.03.43.00 Erect Segments Span 148 $381,393 17-Jan-12 5EG148 NIP 4 

966 10C B.G.02.03.43.00 Erect Segments Span 149 $381,393 12-Jan-12 5EG149 NIP 4 

967 10C B.G.02.03.43.00 Erect Segments Span 150 $381,393 10-Jan-12 SEG150 NIP 4 

968 10C B.G.02.03.43.00 Erect Segments Span 151 $381,393 6-Jan-12 SEG151 NIP 4 

Printed: 
	

Page 22 of 27 

AR00115949 



Honolulu High-Capacity Transit Corridor Project 
	

EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F G H 

969 10C B.G.02.03.43.00 Erect Segments Span 152 $381,393 4-Jan-12 5EG152 NIP 4 

970 10C B.G.02.03.43.00 Erect Segments Span 153 $381,393 30-Dec-11 5EG153 NIP 4 

971 10C B.G.02.03.43.00 Erect Segments Span 154 $381,393 28-Dec-11 5EG154 NIP 4 

972 10C B.G.02.03.43.00 Erect Segments Span 155 Leoku St. $381,393 23-Dec-11 5EG155 NIP 4 

973 10C B.G.02.03.43.00 Erect Segments Span 156 $381,393 21-Dec-11 5EG156 NIP 4 

974 10C B.G.02.03.43.00 Erect Segments on FW Span 157 W Loch Station $1,525,576 30-Aug-11 5EG157 NIP 4 

975 10C B.G.02.03.43.00 Flat Slab Deck on FW Span 158 W Loch Station $5,721,102 1-Aug-11 5EG158 NIP 4 

976 10C B.G.02.03.43.00 Erect Segments on FW Span 159 W Loch Station $1,525,576 15-Aug-11 5EG159 NIP 4 

977 10C B.G.02.03.43.00 Erect Segments Span 160 $381,393 19-Dec-11 SEG160 NIP 4 

978 10C B.G.02.03.43.00 Erect Segments Span 161 Left Turn $381,393 15-Dec-11 SEG161 NIP 4 

979 10C B.G.02.03.43.00 Erect Segments Span 162 $381,393 13-Dec-11 5EG162 NIP 4 

980 10C B.G.02.03.43.00 Erect Segments Span 163 $381,393 9-Dec-11 5EG163 NIP 4 

981 10C B.G.02.03.43.00 Erect Segments Span 164 $381,393 7-Dec-11 5EG164 NIP 4 

982 10C B.G.02.03.43.00 Erect Segments Span 165 $381,393 5-Dec-11 5EG165 NIP 4 

983 10C B.G.02.03.43.00 Erect Segments Span 166 $381,393 1-Dec-11 5EG166 NIP 4 

984 10C B.G.02.03.43.00 Erect Segments Span 167 $381,393 29-Nov-11 5EG167 NIP 4 

985 10C B.G.02.03.43.00 Erect Segments Span 168 Leokane St. $381,393 23-Nov-11 5EG168 NIP 4 

986 10C B.G.02.03.43.00 Erect Segments Span 169 $381,393 21-Nov-11 5EG169 NIP 4 

987 10C B.G.02.03.43.00 Erect Segments Span 170 $381,393 17-Nov-11 SEG170 NIP 4 

988 10C B.G.02.03.43.00 Erect Segments Span 171 $381,393 15-Nov-11 SEG171 NIP 4 

989 10C B.G.02.03.43.00 Erect Segments Span 172 $381,393 10-Nov-11 5EG172 NIP 4 

990 10C B.G.02.03.43.00 Erect Segments Span 173 $381,393 8-Nov-11 5EG173 NIP 4 

991 10C B.G.02.03.43.00 Erect Segments Span 174 Puka hi St. $381,393 4-Nov-11 5EG174 NIP 4 

992 10C B.G.02.03.43.00 Erect Segments Span 175 $381,393 2-Nov-11 5EG175 NIP 4 

993 10C B.G.02.03.43.00 Erect Segments Span 176 $381,393 31-Oct-11 5EG176 NIP 4 

994 10C B.G.02.03.43.00 Erect Segments Span 177 $381,393 27-Oct-11 5EG177 NIP 4 

995 10C B.G.02.03.43.00 Erect Segments Span 178 $381,393 25-Oct-11 5EG178 NIP 4 

996 10C B.G.02.03.43.00 Erect Segments Span 179 $381,393 21-Oct-11 5EG179 NIP 4 

997 10C B.G.02.03.43.00 Erect Segments Span 180 Waikele St. $381,393 19-Oct-11 SEG180 NIP 4 

998 10C B.G.02.03.43.00 Erect Segments Span 181 $381,393 17-Oct-11 SEG181 NIP 4 

999 10C B.G.02.03.43.00 Erect Segments Span 182 $381,393 13-Oct-11 5EG182 NIP 4 

1000 10C B.G.02.03.43.00 Erect Segments Span 183 $381,393 11-Oct-11 5EG183 NIP 4 

1001 10C B.G.02.03.43.00 Erect Segments Span 184 $381,393 6-Oct-11 5EG184 NIP 4 

1002 10C B.G.02.03.43.00 Erect Segments Span 185 Aniani St. $381,393 4-Oct-11 5EG185 NIP 4 

1003 10C B.G.02.03.43.00 Erect Segments Span 186 $381,393 30-Sep-11 5EG186 NIP 4 

1004 10C B.G.02.03.43.00 Erect Segments Span 187 $381,393 28-Sep-11 5EG187 NIP 4 

1005 10C B.G.02.03.43.00 Erect Segments Span 188 $381,393 26-Sep-11 5EG188 NIP 4 

1006 10C B.G.02.03.43.00 Erect Segments Span 189 $381,393 22-Sep-11 5EG189 NIP 4 

1007 10C B.G.02.03.43.00 Erect Segments Span 190 $381,393 20-Sep-11 5EG190 NIP 4 

1008 10C B.G.02.03.43.00 Erect Segments Span 191 $381,393 16-Sep-11 SEG191 NIP 4 

1009 10C B.G.02.03.43.00 Erect Segments Span 192 $381,393 14-Sep-11 5EG192 NIP 4 

1010 10C B.G.02.03.43.00 Erect Segments Span 193 Waikele Stream $381,393 12-Sep-11 5EG193 NIP 4 

1011 10C B.G.03.03.43.00 Erect Segments Span 194 $381,393 8-Sep-11 5EG194 NIP 4 

1012 10C B.G.03.03.43.00 Erect Segments Span 195 $381,393 6-Sep-11 5EG195 NIP 4 
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1013 10C B.G.03.03.43.00 Erect Segments Span 196 $381,393 1-Sep-11 5EG196 NIP 4 

1014 10C B.G.03.03.43.00 Erect Segments Span 197 $381,393 30-Aug-11 5EG197 NIP 4 

1015 10C B.G.03.03.43.00 Erect Segments Span 198 $381,393 26-Aug-11 5EG198 NIP 4 

1016 10C B.G.03.03.43.00 Erect Segments Span 199 $381,393 24-Aug-11 5EG199 NIP 4 

1017 10C B.G.03.03.43.00 Erect Segments Span 200 $381,393 22-Aug-11 SEG200 NIP 4 

1018 10C B.G.03.03.43.00 Erect Segments Span 201 $381,393 17-Aug-11 SEG201 NIP 4 

1019 10C B.G.03.03.43.00 Erect Segments Span 202 $381,393 15-Aug-11 5EG202 NIP 4 

1020 10C B.G.03.03.43.00 Erect Segments Span 203 $381,393 11-Aug-11 5EG203 NIP 4 

1021 10C B.G.03.03.43.00 Erect Segments Span 204 $381,393 9-Aug-11 5EG204 NIP 4 

1022 10C B.G.03.03.43.00 Erect Segments Span 205 Waipahu Depot St. $381,393 5-Aug-11 5EG205 NIP 4 

1023 10C B.G.03.03.43.00 Erect Segments Span 206 $381,393 3-Aug-11 5EG206 NIP 4 

1024 10C B.G.03.03.43.00 Erect Segments Span 207 $381,393 1-Aug-11 5EG207 NIP 4 

1025 10C B.G.03.03.43.00 Erect Segments Span 208 $381,393 28-Jul-11 5EG208 NIP 4 

1026 10C B.G.03.03.43.00 Erect Segments Span 209 $381,393 26-Jul-11 5EG209 NIP 4 

1027 10C B.G.03.03.43.00 Erect Segments Span 210 $381,393 22-Jul-11 SEG210 NIP 4 

1028 10C B.G.03.03.43.00 Erect Segments Span 211 $953,485 20-Jul-11 SEG211 NIP 4 

1029 10C B.G.03.03.43.00 Erect Segments Span 212 Waipahu Station $953,485 13-Jul-11 5EG212 NIP 4 

1030 10C B.G.00.34.11.30 Sound Barrier - St a 650 to St a 633 $297,890 20-Sep-11 1K4020.10 NIP 4 

1031 10C B.G.00.34.11.30 Sound Barrier - St a 633 to St a 616 $295,000 28-Oct-11 1K4020.20 NIP 4 

1032 10C B.G.00.34.11.30 Sound Barrier - St a 616 to St a 599 $295,000 9-Dec-11 1K4020.30 NIP 4 

1033 10C B.G.00.34.11.30 Sound Barrier - St a 599 to St a 581 $295,000 20-Jan-12 1K4020.40 NIP 4 

1034 10C B.G.00.34.11.30 Sound Barrier - St a 581 to St a 563 $300,000 29-Feb-12 1K4020.50 NIP 4 

1035 10C B.G.00.34.11.30 Sound Barrier - St a 563 to St a 545 $300,000 9-Apr-12 1K4020.60 NIP 4 

1036 10C B.G.00.34.11.30 Sound Barrier - St a 545 to St a 528 $300,000 15-May-12 1K4020.70 NIP 4 

1037 10C B.G.00.34.11.30 Safety Walkway - St a 650 to St a 528 $869,746 7-Mar-13 1K4030 NIP 4 

1038 10C B.G.01.03.43.00 Set Erection Truss 1 $84,440 6-Jul-11 1R150 NIP 4 

1039 10D B.G.03.03.43.00 Flat Slab Deck on FW Span 213 Waipahu IC St a $2,272,145 2-Sep-11 5EG213 NIP 4 

1040 10D B.G.03.03.43.00 Erect Segments Span 214 Waipahu Station $1,025,994 6-Jul-11 5EG214 NIP 4 

1041 10D B.G.03.03.43.00 Erect Segments Span 215 $1,025,994 28-Jun-11 5EG215 NIP 4 

1042 10D B.G.03.03.43.00 Erect Segments Span 216 Mokuola St. $410,396 21-Jun-11 5EG216 NIP 4 

1043 10D B.G.03.03.43.00 Erect Segments Span 217 $410,396 17-Jun-11 5EG217 NIP 4 

1044 10D B.G.03.03.43.00 Erect Segments Span 218 $410,396 15-Jun-11 5EG218 NIP 4 

1045 10D B.G.03.03.43.00 Erect Segments Span 219 $410,396 13-Jun-11 5EG219 NIP 4 

1046 10D B.G.03.03.43.00 Erect Segments Span 220 $410,396 8-Jun-11 5EG220 NIP 4 

1047 10D B.G.03.03.43.00 Erect Segments Span 221 Moloalo St. $410,396 6-Jun-11 5EG221 NIP 4 

1048 10D B.G.03.03.43.00 Erect Segments Span 222 Box Culvert $410,396 2-Jun-11 5EG222 NIP 4 

1049 10D B.G.03.03.43.00 Erect Segments Span 223 $410,396 31-May-11 5EG223 NIP 4 

1050 10D B.G.03.03.43.00 Erect Segments Span 224 $410,396 26-May-11 5EG224 NIP 4 

1051 10D B.G.03.03.43.00 Erect Segments Span 225 $410,396 24-May-11 5EG225 NIP 4 

1052 10D B.G.03.03.43.00 Erect Segments Span 226 $410,396 20-May-11 5EG226 NIP 4 

1053 10D B.G.03.03.43.00 Erect Segments Span 227 $410,396 18-May-11 5EG227 NIP 4 

1054 10D B.G.03.03.43.00 Erect Segments Span 228 $410,396 16-May-11 5EG228 NIP 4 

1055 10D B.G.03.03.43.00 Erect Segments Span 229 $410,396 12-May-11 5EG229 NIP 4 

1056 10D B.G.03.03.43.00 Erect Segments Span 230 $410,396 10-May-11 5EG230 NIP 4 
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1057 10D B.G.03.03.43.00 Erect Segments Span 231 Awanui St. $410,396 6-May-11 5EG231 NIP 4 

1058 10D B.G.03.03.43.00 Erect Segments Span 232 $410,396 4-May-11 5EG232 NIP 4 

1059 10D B.G.03.03.43.00 Erect Segments Span 233 $410,396 2-May-11 5EG233 NIP 4 

1060 10D B.G.03.03.43.00 Erect Segments Span 234 $410,396 28-Apr-11 5EG234 NIP 4 

1061 10D B.G.03.03.43.00 Erect Segments Span 235 $410,396 26-Apr-11 5EG235 NIP 4 

1062 10D B.G.03.03.43.00 Erect Segments Span 236 $410,396 21-Apr-11 5EG236 NIP 4 

1063 10D B.G.03.03.43.00 Erect Segments Span 237 $410,396 19-Apr-11 5EG237 NIP 4 

1064 10D B.G.03.03.43.00 Erect Segments Span 238 $410,396 15-Apr-11 5EG238 NIP 4 

1065 10D B.G.03.03.43.00 Erect Segments Span 239 $410,396 13-Apr-11 5EG239 NIP 4 

1066 10D B.G.03.03.43.00 Erect Segments Span 240 $410,396 11-Apr-11 5EG240 NIP 4 

1067 10D B.G.03.03.43.00 Erect Segments Span 241 $410,396 7-Apr-11 5EG241 NIP 4 

1068 10D B.G.03.03.43.00 Erect Segments Span 242 Kahualii St. $410,396 5-Apr-11 5EG242 NIP 4 

1069 10D B.G.04.03.43.00 Erect Segments Span 243 $410,396 1-Apr-11 5EG243 NIP 4 

1070 10D B.G.04.03.43.00 Erect Segments Span 244 Waipio Point Access Rd. $410,396 30-Mar-11 5EG244 NIP 4 

1071 10D B.G.04.03.43.00 Erect Segments Span 245 $410,396 28-Mar-11 5EG245 NIP 4 

1072 10D B.G.04.03.43.00 Erect Segments Span 246 $410,396 23-Mar-11 5EG246 NIP 4 

1073 10D B.G.04.03.43.00 Erect Segments Span 247 $410,396 21-Mar-11 5EG247 NIP 4 

1074 10D B.G.04.03.43.00 Erect Segments Span 248 $410,396 17-Mar-11 5EG248 NIP 4 

1075 10D B.G.04.03.43.00 Erect Segments Span 249 $410,396 15-Mar-11 5EG249 NIP 4 

1076 10D B.G.04.03.43.00 Erect Segments Span 250 Cane Haul Rd. $410,396 11-Mar-11 5EG250 NIP 4 

1077 10D B.G.00.34.11.30 Sound Barrier - St a 700 West to St a 683 $320,000 17-May-11 1K1020.10 NIP 4 

1078 10D B.G.00.34.11.30 Sound Barrier - St a 683 to St a 666 $295,000 23-Jun-11 1K1020.20 NIP 4 

1079 10D B.G.00.34.11.30 Sound Barrier - St a 666 to St a 650 $294,296 29-Jul-11 1K1020.30 NIP 4 

1080 10D B.G.00.34.11.30 Safety Walkway - St a 700 West to St a 650 $922,537 16-Apr-12 1K1030 NIP 4 

1081 10D B.G.00.34.11.24 Sound Barrier - Balllasted St a 700 to St a 716 $299,847 6-Sep-11 1K2020.10 NIP 4 

1082 10D B.G.00.34.11.24 Sound Barrier - Ballasted St a 716 to St a 732 $299,847 12-Oct-11 1K2020.20 NIP 4 

1083 10D B.G.00.34.11.24 Safety Walkway - Ballasted St a 700 to St a 732 $311,962 7-May-12 1K2030 NIP 4 

1084 10D B.G.04.03.43.00 Relocate Erection Truss $151,518 9-Mar-11 1R200 NIP 4 

1085 10E B.G.06.03.43.00 Erect Segments Span 252 W on Falsework $968,036 15-Jun-11 5EG252 NIP 4 

1086 10E B.G.06.03.43.00 Erect BC Segments Pier 253 Span 252 E & 253 W $1,452,054 24-Oct-11 SEG253BC NIP 4 

1087 10E B.G.06.03.43.00 Closure Pours Pier 253 $35,720 30-Sep-11 SEG253CL NIP 4 

1088 10E B.G.06.03.43.00 Erect Starter Segments Pier 253 $387,214 26-Sep-11 5EG25351 NIP 4 

1089 10E B.G.06.03.43.00 Erect BC Segments Pier 254 Span 253 E & 254W $1,742,466 20-Sep-11 SEG254BC NIP 4 

1090 10E B.G.06.03.43.00 Closure Pours Pier 254 $37,148 24-Aug-11 SEG254CL NIP 4 

1091 10E B.G.06.03.43.00 Erect Starter Segments Pier 254 $387,214 17-Aug-11 5EG25451 NIP 4 

1092 10E B.G.06.03.43.00 Erect BC Segments Pier 255 Span 254 E & 255 W $1,742,466 11-Aug-11 SEG255BC NIP 4 

1093 10E B.G.06.03.43.00 Closure Pours Pier 255 $37,148 18-Jul-11 SEG255CL NIP 4 

1094 10E B.G.06.03.43.00 Erect Starter Segments Pier 255 $387,214 12-Jul-11 5EG25551 NIP 4 

1095 10E B.G.06.03.43.00 Erect BC Segments Pier 256 Span 255 E & 256 W $1,548,859 6-Jul-11 SEG256BC NIP 4 

1096 10E B.G.06.03.43.00 Closure Pours Pier 256 $39,292 13-Jun-11 SEG256CL NIP 4 

1097 10E B.G.06.03.43.00 Erect Starter Segments Pier 256 $387,214 6-Jun-11 5EG25651 NIP 4 

1098 10E B.G.06.03.43.00 Erect Segments Span 257 E on Falsework $968,036 11-Mar-11 5EG257 NIP 4 

1099 10E B.G.06.03.43.00 Erect BC Segments Pier 257 Span 256E & 257 W $1,604,172 31-May-11 SEG257BC NIP 4 

1100 10E B.G.06.03.43.00 Closure Pours Pier 257 $42,864 6-May-11 SEG257CL NIP 4 
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1101 10E B.G.06.03.43.00 Erect Starter Segments Pier 257 $387,214 2-May-11 5EG25751 NIP 4 

1102 10E B.G.07.03.43.00 Erect Segments on FW Span 258 $484,018 23-Feb-11 5EG258 NIP 4 

1103 10E B.G.07.03.43.00 Erect Segments on FW Span 259 $484,018 15-Feb-11 5EG259 NIP 4 

1104 10E B.G.07.03.43.00 Erect Segments on FW Span 260 $484,018 8-Feb-11 5EG260 NIP 4 

1105 10E B.G.07.03.43.00 Erect Segments on FW Spn 261 Pearl Highlands St a $484,018 1-Feb-11 5EG261 NIP 4 

1106 10E B.G.07.03.43.00 Erect Segments on FW Spn 262 Pearl Highlands St a $484,018 25-Jan-11 5EG262 NIP 4 

1107 10E B.G.07.03.43.00 Erect Segments Span 263 Farrington Hwy. $290,410 18-Jan-11 5EG263 NIP 4 

1108 10E B.G.07.03.43.00 Erect Segments Span 264 Farrington Hwy $387,214 12-Jan-11 5EG264 NIP 4 

1109 10E B.G.07.03.43.00 Erect Segments Span 265 $484,018 6-Jan-11 5EG265 NIP 4 

1110 10E B.G.06.03.43.00 Pier Table Pier 253 Balanced Cant $135,738 22-Aug-11 1BL253 NTP 4 

1111 10E B.G.06.03.43.00 Pier Table Pier 254 Balanced Cant $135,738 22-Jul-11 1BL254 NTP 4 

1112 10E B.G.06.03.43.00 Pier Table Pier 255 Balanced Cant $135,738 23-Jun-11 1BL255 NTP 4 

1113 10E B.G.06.03.43.00 Pier Table Pier 256 Balanced Cant $139,310 24-May-11 1BL256 NTP 4 

1114 10E B.G.06.03.43.00 Pier Table Pier 257 Balanced Cant $141,454 26-Apr-11 1BL257 NTP 4 

1115 10E B.G.00.34.11.30 Sound Barrier - St a 732 to 754+30 $197,893 15-Dec-11 1K3020 NIP 4 

1116 10E B.G.00.34.11.30 Safety Walkway - St a 732 to 754+30 $97,874 29-May-12 1K3030 NIP 4 

1117 10E B.G.07.03.43.00 Set Erection Truss 2 $57,192 29-Dec-10 1R250 NIP 4 

1118 11B B.G.01.33.40.00 Drainage - Hoopili $62,000 25-Aug-10 DR1000 NIP 4 

1119 11C B.G.02.33.40.00 Drainage - W Farrington $23,000 13-Aug-10 DR2000 NIP 4 

1120 11D B.G.03.33.40.00 Drainage - E Farrington $118,000 21-Sep-10 DR3000 NIP 4 

1121 11E B.G.06.33.40.00 Drainage - Pearl $17,000 18-Aug-10 DR5000 NIP 4 

1122 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 1 $2,922,850 24-Jul-12 R2100 NIP 4 

1123 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 2 $1,252,650 8-Feb-12 R2200 NIP 4 

1124 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 3 $417,550 19-Dec-11 R2300 NIP 4 

1125 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 4 $835,100 12-Dec-11 R2400 NIP 4 

1126 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 5 $835,100 28-Nov-11 R2500 NIP 4 

1127 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 6A $417,550 19-Oct-11 R2600 NIP 4 

1128 12C B.G.03.32 Road Reconstruction Area 3 MOT Ph 6B $835,100 27-Sep-11 R3600 NIP 4 

1129 12C B.G.03.32 Road Reconstruction Area 3 MOT Ph 7 $835,100 13-Sep-11 R3700 NIP 4 

1130 12D B.G.03.32 Road Reconstruction Area 3 MOT Ph 8 $722,555 27-Jul-11 R3800 NIP 4 

1131 12D B.G.03.32 Road Reconstruction Area 3 MOT Ph 9 $722,555 21-Jun-11 R3900 NIP 4 

1132 12D B.G.04.32 Road Reconstruction Area 4 MOT Ph 10 $722,555 18-May-11 R4100 NIP 4 

1133 12D B.G.05.31 MSE Walls Area 5 $2,561,634 1-Apr-11 R5200 NIP 4 

1134 12D B.G.05.32 Alaiki St Roadwork $1,445,294 15-Dec-10 R5300 NIP 4 

1135 12D B.G.05.32 Remaining Roadwork, Parking Area 5 $963,407 13-Apr-11 R5350 NIP 4 

1136 13B B.G.01.32 Site Restoration, Landscape Area 1 $179,000 22-Apr-13 R1000 NIP 4 

1137 13C B.G.02.32 Site Restoration, Landscape Area 2 $1,057,000 8-Apr-13 R2700 NIP 4 

1138 13D B.G.03.32 Site Restoration, Landscape Area 3 $273,500 30-Apr-12 R3950 NIP 4 

1139 13D B.G.05.32 Site Restoration, Landscape Area 5 $273,500 13-Jun-11 R5400 NIP 4 

1140 13E B.G.06.32 Site Restoration, Landscape Area 6 & 7 $12,000 31-Jan-12 R5500 NIP 4 

1141 14B B.G.00.34.11.30 Trackwork - DF St a 528 to 511 - 2 Crews 1 Shift $448,852 24-Feb-12 1K5000.10 NIP 4 

1142 14B B.G.00.34.11.30 Trackwork - DF St a 511 to 494- 2 Crews 1 Shift $448,852 4-Apr-12 1K5000.20 NIP 4 

1143 14B B.G.00.34.11.30 Trackwork - DF St a 494 to 477 - 2 Crews 1 Shift $448,851 11-May-12 1K5000.30 NIP 4 

1144 14B B.G.00.34.11.30 Trackwork - DF St a 477 to 460- 2 Crews 1 Shift $448,851 20-Jun-12 1K5000.40 NIP 4 
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1145 14B B.G.00.34.11.30 Trackwork - DF St a 460 to 443 - 2 Crews 1 Shift $448,851 27-Jul-12 1K5000.50 NIP 4 

1146 14B B.G.00.34.11.30 Trackwork - DF St a 443 to 426 - 2 Crews 1 Shift $448,851 5-Sep-12 1K5000.60 NIP 4 

1147 14B B.G.00.34.11.30 Trackwork - DF St a 426 to 409 - 2 Crews 1 Shift $448,851 12-Oct-12 1K5000.70 NIP 4 

1148 14B B.G.00.34.11.30 Trackwork - DF St a 409 to 392 - 2 Crews 1 Shift $448,851 20-Nov-12 1K5000.80 NIP 4 

1149 14B B.G.00.34.11.30 Weld Rail for St a 528 to 392 $348,863 30-Nov-11 1K5005 NIP 4 

1150 14B B.G.00.34.11.30 Third Rail - St a 528 to 392 $781,885 22-Apr-13 1K5010 NIP 4 

1151 14B B.G.00.34.11.30 #10 DF Double X-over St a 410 $259,221 9-Jan-13 1K5040 NIP 4 

1152 14B B.G.00.34.11.30 #10 DF Double X-over St a 497 $259,221 1-Oct-12 1K5050 NIP 4 

1153 14C B.G.00.34.11.30 Trackwork - DF St a 650 to 634- 2 Crews 1 Shift $605,000 7-May-12 1K4000.10 NIP 4 

1154 14C B.G.00.34.11.30 Trackwork - DF St a 634 to 618 - 2 Crews 1 Shift $605,000 13-Jun-12 1K4000.20 NIP 4 

1155 14C B.G.00.34.11.30 Trackwork - DF St a 618 to 603 - 2 Crews 1 Shift $603,607 19-Jul-12 1K4000.30 NIP 4 

1156 14C B.G.00.34.11.30 Trackwork - DF St a 603 to 588 - 2 Crews 1 Shift $603,000 24-Aug-12 1K4000.40 NIP 4 

1157 14C B.G.00.34.11.30 Trackwork - DF St a 588 to 573 - 2 Crews 1 Shift $603,000 1-Oct-12 1K4000.50 NIP 4 

1158 14C B.G.00.34.11.30 Trackwork - DF St a 573 to 558 - 2 Crews 1 Shift $603,000 6-Nov-12 1K4000.60 NIP 4 

1159 14C B.G.00.34.11.30 Trackwork - DF St a 558 to 543 - 2 Crews 1 Shift $603,000 14-Dec-12 1K4000.70 NIP 4 

1160 14C B.G.00.34.11.30 Trackwork - DF St a 543 to 528 - 2 Crews 1 Shift $603,000 23-Jan-13 1K4000.80 NIP 4 

1161 14C B.G.00.34.11.30 Weld Rail for St a 650 to 528 $468,884 14-Nov-11 1K4005 NIP 4 

1162 14C B.G.00.34.11.30 Third Rail St a 650 to St a 528 $1,050,942 6-Feb-13 1K4010 NIP 4 

1163 14C B.G.00.34.11.30 #10 DF Double X-over St a 587 $542,567 26-Jun-12 1K4040 NIP 4 

1164 14D B.G.00.34.11.30 Trackwork - DF St a 700 West to St a 683 - 2 Crews $207,122 12-Jan-12 TK1000.10 NIP 4 

1165 14D B.G.00.34.11.30 Trackwork - DF St a 683 West to St a 666 - 2 Crews $207,121 22-Feb-12 TK1000.20 NIP 4 

1166 14D B.G.00.34.11.30 Trackwork - DF St a 666 West to St a 650- 2 Crews $207,121 30-Mar-12 TK1000.30 NIP 4 

1167 14D B.G.00.34.11.30 Weld Rail Section D $38,636 23-Dec-11 1K1005 NIP 4 

1168 14D B.G.00.34.11.30 Third Rail - St a 700 West to St a 650 $135,222 9-Apr-12 TK1010 NIP 4 

1169 14D B.G.00.34.11.30 #10 DF Single X-over St a 696 $577,184 6-Feb-12 1K1040 NIP 4 

1170 14D B.G.00.34.11.24 Trackwork Ballasted St a 700 to St a 732 - 1 Crew $2,082,411 25-Jan-12 1K2000 NIP 4 

1171 14D B.G.00.34.11.24 Third Rail Ballasted St a 700 to St a 732 $586,575 30-Apr-12 1K2010 NIP 4 

1172 14D B.G.00.34.11.24 #10 Ba I Turnout St a 700 $60,804 1-Feb-12 1K2040 NIP 4 

1173 14D B.G.00.34.11.24 #10 Ba I Turnout St a 723 $60,804 8-Feb-12 1K2050 NIP 4 

1174 14E B.G.00.34.11.30 Trackwork - DF St a 732 to 754+30 - Sec E -2 Crew $906,681 17-Jan-12 1K3000 NIP 4 

1175 14E B.G.00.34.11.30 Weld Rail Section E $88,031 18-Nov-11 1K3005 NIP 4 

1176 14E B.G.00.34.11.30 Third Rail - St a 732 to 754+30 $197,338 29-May-12 1K3010 NIP 4 

1177 14E B.G.00.34.11.30 #10 DF Double X-over St a 733 $564,950 11-May-12 1K3040 NIP 4 

1178 

1179 $482,924,000 
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4 

5 NIP Association: NIP 1 NIP 1 

6 01A B.G.00.01.78.00 Payment & Performance Bonds $5,267,000 7-Dec-09 A1000 

7 01A B.G.00.01.73.00 Insurance $2,046,000 7-Dec-09 A1010 

8 01A B.G.00.01.00.00 Mobilization 1- 50% @ 5% of Contract $11,637,000 1-Apr-10 A1020.10 

9 01A B.G.00.01.00.00 Activate Design Office $200,000 31-Dec-09 A1020.10A 

10 01A B.G.00.01.00.00 Activate Hub Field Office $800,000 2-Mar-10 A1020.10B 

11 01A B.G.00.01.00.00 Activate Design Team $400,000 1-Apr-10 A1020.10C 

12 01A B.G.00.01.00.00 Activate Construction Management Team $1,600,000 2-Aug-10 A1020.10D 

13 01A B.G.00.01.00.00 Activate Equipment for Borings & Shafts $200,000 1-Apr-10 A1020.10E 

14 01A B.G.00.01.00.00 Activate Sub & Suppliers for Borings & Shafts $800,000 1-Apr-10 A1020.10F 

15 01A B.G.00.01.00.00 Project Management Phase 1 $3,900,000 7-Dec-10 A1030.10 

16 01A B.G.00.01.00.00 Project Management Plan Draft $70,000 13-Jan-10 A1030.A 

17 01A B.G.00.01.00.00 Project Management Plan Final $30,000 26-Feb-10 A1030.B 

18 01A B.G.00.01.43.00 Project Quality Management Plan Draft $213,000 13-Jan-10 A1040.10 

19 01A B.G.00.01.43.00 Project Quality Management Plan Final $71,000 24-Feb-10 A1040.20 

20 01A B.G.00.01.43.00 Project Quality Management $18,183,000 21-Oct-13 A1041 

21 01A B.G.00.01.18.00 Safety Plan Administration $600,000 21-Oct-13 A1050 

22 01A B.G.00.01.18.00 Safety Plan Draft $50,000 28-Jan-10 A1050.A 

23 01A B.G.00.01.18.00 Safety Plan Final $32,000 26-Feb-10 A1050.B 

24 01A B.G.00.01.00.00 Coordination with Local Agencies $659,000 21-Oct-13 A1060 

25 01A B.G.00.01.00.00 On Site Security, Communications, & Proj Signing $455,000 21-Oct-13 A1070 

26 01A B.G.00.01.41.00 Utility Permits $284,000 4-Aug-10 D271 

27 01A B.G.00.01.41.00 Other Permits $114,000 4-Aug-10 D272 

28 02A B.G.00.01.22.00 Design Management $17,460,384 10-Aug-11 D1.1 

29 02A B.G.00.01.22.00 Archeological-Historical Plan $60,661 27-Apr-10 D1.12 

30 02A B.G.00.01.22.00 Hazmat Plan $14,556 27-Apr-10 D1.13 

31 02A B.G.00.01.22.00 Track Alignment & Profile Plans $1,128,341 1-Mar-10 D1.14 

32 02A B.G.00.01.22.00 Agency Master Plan $60,661 28-Jan-10 D1.17 

33 02A B.G.00.01.22.00 Design Workshop $399,770 2-Feb-10 D1.2 

34 02A B.G.00.01.22.00 3D Subsurface Modeling $48,529 28-Jan-10 D1.20 

35 02A B.G.00.01.22.00 Design QA Plan $662,748 1-Feb-10 D1.3 

36 02A B.G.00.01.22.00 Agency Coordination & Permitting $1,205,000 10-Aug-11 D2.7 

37 02A B.G.00.02.32.00 Field Investigation Program Management $2,000,000 2-Aug-10 D211 

38 02A B.G.00 Field Investigation Plan Draft $8,000 13-Jan-10 D211.A 

39 02A B.G.00 Field Investigation Plan Final $2,669 11-Feb-10 D211.B 

40 02A B.G.00.01.22.00 Design Foundations Area 1 $300,729 24-Jun-10 D221-1 

41 02A B.G.00.01.22.00 Design Foundations Area 4 $300,710 24-Jun-10 D221-4 

42 04A B.G.00.01.00.00 NPDES Implementation & Permits $168,000 28-Jun-10 A4010 

43 04A B.G.00.01.00.00 Environmental Compliance Plan Draft $268,500 26-Feb-10 A4020.10 

44 04A B.G.00.01.00.00 Environmental Compliance Plan Final $89,500 27-Apr-10 A4020.20 

Printed: 
	

Page 1 of 54 

AR00115955 



Honolulu High-Capacity Transit Corridor Project 	 EXHIBIT 22  

SCHEDULE OF MILESTONES 

G H I J 

1 NTP # Unit 

2 

3 

4 

5 

6 NTP 1 

7 NTP 1 

8 NTP 1 

9 NTP 1 

10 NTP 1 

11 NTP 1 

12 NIP 1 Monthly 8 $200,000 

13 NTP 1 

14 NTP 1 

15 NTP 1 Monthly 12 $325,000 

16 NTP 1 

17 NTP 1 

18 NTP 1 

19 NTP 1 

20 NTP 1 Monthly 40 $454,575 

21 NTP 1 Monthly 40 $15,000 

22 NTP 1 

23 NTP 1 

24 NIP 1 Monthly 40 $16,475 

25 NIP 1 Monthly 40 $11,375 

26 NTP 1 

27 NTP 1 

28 NIP 1 Monthly 18 

29 NTP 1 

30 NTP 1 

31 NTP 1 

32 NTP 1 

33 NTP 1 

34 NTP 1 

35 NTP 1 

36 NIP 1 Monthly 18 

37 NIP 1 Monthly 8 

38 NTP 1 

39 NTP 1 

40 NIP 1 300729 

41 NTP 1 300710 

42 NTP 1 

43 NTP 1 

44 NTP 1 
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EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F 

45 05A B.G.00.01.00.00 Public Information Plan $57,000 26-Feb-10 A5000 

46 05A B.G.00.01.00.00 Public Information Program Implementation $2,339,000 21-Oct-13 A5010 

47 NIP Association: NIP 2 NIP 2 $50,124,130 21-Oct-13 

48 01A B.G.00.01.00.00 Mobilization 2 - 75% @ 10% of Contract $5,818,500 2-Aug-10 A1020.20 

49 01A B.G.00.01.00.00 Project Management Phase 2 $4,903,000 27-Feb-12 A1030.20 

50 01A B.G.00.01.00.00 Provide Facilities & Equip. for City $523,000 25-May-10 A1080 

51 01A B.G.00.01.00.00 Construction Staking & Survey Control $5,500,000 21-Oct-13 A1090 

52 02A B.G.00.01.22.00 CSS Plan $77,647 6-May-10 D1.10 

53 02A B.G.00.01.22.00 Systems Interface Plan $441,627 23-Jul-10 D1.15 

54 02A B.G.00.01.22.00 Design Guideway Illumination $176,528 25-May-10 D1.16 

55 02A B.G.00.01.22.00 Design Mechanical Systems $77,647 27-Apr-10 D1.18 

56 02A B.G.00.01.22.00 Design Roadway Illumination $490,159 27-Apr-10 D1.19 

57 02A B.G.00.01.22.00 Design Guideway Sound Barriers $230,519 23-Jul-10 D1.6 

58 02A B.G.00.01.22.00 Design Drainage $104,945 23-Jul-10 D1.7 

59 02A B.G.00.01.22.00 Design Guideway Structural Details $181,988 23-Jul-10 D1.8 

60 02A B.G.00.02.32.00 Borings (300 ea) $1,869,933 5-Nov-10 D2.1 BOR 

61 02A B.G.00.02.32.00 Geotechnical Data Report $791,044 19-Nov-10 D212 

62 02A B.G.00.01.22.00 Design Foundations Area 2 $300,710 18-Feb-11 D221-2 

63 02A B.G.00.01.22.00 Design Foundations at Grade Area 5 $300,710 21-Sep-10 D221-5 

64 02A B.G.00.01.22.00 Design Foundations Area 6 $300,710 21-Dec-10 D221-6 

65 02A B.G.00.01.22.00 Design Foundations Area 7 $300,710 20-Oct-10 D221-7 

66 02A B.G.00.01.22.00 Design Station Foundations Area 7 $130,839 9-Sep-10 D222-7 

67 02A B.G.00.01.22.00 Design Piers Area 1 $388,032 9-Jul-10 D223-1 

68 02A B.G.00.01.22.00 Design Piers Area 2 $388,032 6-Jan-11 D223-2 

69 02A B.G.00.01.22.00 Design Piers Area 3 $388,032 21-Sep-10 D223-3 

70 02A B.G.00.01.22.00 Design Piers Area 4 $388,032 9-Jul-10 D223-4 

71 02A B.G.00.01.22.00 Design Piers Area 6 $388,032 4-Nov-10 D223-6 

72 02A B.G.00.01.22.00 Design Piers Area 7 $388,032 21-Sep-10 D223-7 

73 02A B.G.00.01.22.00 Design Superstructure SBS Area 1 $926,564 14-Dec-10 D225-1 

74 02A B.G.00.01.22.00 Design Superstructure SBS Area 2 $926,564 4-Feb-11 D225-2 

75 02A B.G.00.01.22.00 Design Superstructure SBS Area 3 $926,564 7-Sep-10 D225-3 

76 02A B.G.00.01.22.00 Design Superstructure SBS Area 4 $926,564 20-Oct-10 D225-4 

77 02A B.G.00.01.22.00 Design Superstructure SBS Area 7 $926,564 23-Jul-10 D225-7 

78 02A B.G.00.01.22.00 Design Balanced Cantilever Area 6 $927,688 9-Sep-10 D226-6 

79 02A B.G.00.01.22.00 Construction engineering $842,332 6-Jun-11 D227 

80 02A B.G.00.01.22.00 Design North South Access Road $1,040,684 29-Jun-10 D241 

81 02A B.G.00.01.22.00 Design Farrington Phase 7 $147,534 29-Sep-10 D2410 

82 02A B.G.00.01.22.00 Design Farrington Phase 8 $144,445 30-Aug-10 D2411 

83 02A B.G.00.01.22.00 Design Farrington Phase 9 $147,534 29-Jul-10 D2412 

84 02A B.G.00.01.22.00 Design Farrington Phase 10 $308,009 29-Jun-10 D2413 

85 02A B.G.00.01.22.00 Design Hoopili Access Rd. $146,762 29-Jun-10 D242 

86 02A B.G.00.01.22.00 Design Farrington Phase 1 $744,632 27-Apr-11 D243 

87 02A B.G.00.01.22.00 Design Farrington Phase 2 $154,100 29-Mar-11 D244 

88 02A B.G.00.01.22.00 Design Farrington Phase 3 $169,163 28-Feb-11 D245 

Printed: 
	

Page 3 of 54 

AR00115957 



Honolulu High-Capacity Transit Corridor Project 	 EXHIBIT 22  

SCHEDULE OF MILESTONES 

G H I J 

45 NTP 1 

46 NIP 1 Monthly 40 $58,475 

47 

48 NTP 2 

49 NTP 2 Monthly 15 $326,867 

50 NTP 2 

51 NIP 2 Monthly 39 $141,026 

52 NTP 2 

53 NTP 2 

54 NTP 2 

55 NTP 2 

56 NTP 2 

57 NTP 2 

58 NTP 2 

59 NTP 2 

60 NIP 2 break 

61 NTP 2 break 

62 NTP 2 

63 NTP 2 

64 NTP 2 

65 NTP 2 

66 NTP 2 

67 NTP 2 

68 NTP 2 

69 NTP 2 

70 NTP 2 

71 NTP 2 

72 NTP 2 

73 NTP 2 

74 NTP 2 

75 NTP 2 

76 NTP 2 

77 NTP 2 

78 NTP 2 

79 NIP 2 Monthly 15 $56,155 

80 NTP 2 

81 NTP 2 

82 NTP 2 

83 NTP 2 

84 NTP 2 

85 NTP 2 

86 NTP 2 

87 NTP 2 

88 NTP 2 
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EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F 

89 02A B.G.00.01.22.00 Design Farrington Phase 4 $163,369 31-Jan-11 D246 

90 02A B.G.00.01.22.00 Design Farrington Phase 5 $166,459 30-Dec-10 D247 

91 02A B.G.00.01.22.00 Design Farrington Phase 6a $120,112 1-Dec-10 D248 

92 02A B.G.00.01.22.00 Design Farrington Phase 6b $602,696 28-Oct-10 D249 

93 02A B.G.00.02.32.00 Demonstration Shaft 1 St a 425+00 - Crane $112,171 7-Apr-10 DT 01 

94 02A B.G.00.02.32.00 Demonstration Shaft 2 St a 475+74 - Crane $112,171 22-Mar-10 DT 02 

95 02A B.G.00.02.32.00 Demonstration Shaft 3 St a 525+50 - Crane $112,171 8-Mar-10 DT 03 

96 02A B.G.00.02.32.00 Demonstration Shaft 4 St a 565+10 - BG-40 $112,171 21-Apr-10 DT 04 

97 02A B.G.00.02.32.00 Demonstration Shaft 5 St a 590+21 - BG-40 $112,171 7-Apr-10 DT 05 

98 02A B.G.00.02.32.00 Demonstration Shaft 6 St a 614+94 - BG-40 $112,171 22-Mar-10 DT 06 

99 02A B.G.00.02.32.00 Demonstration Shaft 7 St a 655+60 - Oscillator $112,171 4-May-10 DT 07 

100 02A B.G.00.02.32.00 Demonstration Shaft 8 St a 694+89 - Oscillator $112,171 20-Apr-10 DT 08 

101 02A B.G.00.02.32.00 Demonstration Shaft 9 St a 742+05 - BG 40 $112,171 8-Mar-10 DT 09 

102 02A B.G.00.02.32.00 Drill Cure & Test Shaft 1 St a 425+00 - Crane $112,171 28-Apr-10 LT 01 

103 02A B.G.00.02.32.00 Drill Cure & Test Shaft 2 St a 475+74 - Crane $112,171 14-Apr-10 LT 02 

104 02A B.G.00.02.32.00 Drill Cure & Test Shaft 3 St a 525+50 - Crane $112,171 30-Mar-10 LT 03 

105 02A B.G.00.02.32.00 Drill Cure & Test Shaft 4 St a 565+10 - BG 40 $112,171 12-May-10 LT 04 

106 02A B.G.00.02.32.00 Drill Cure & Test Shaft 5 St a 590+21 - GB 40 $112,171 28-Apr-10 LT 05 

107 02A B.G.00.02.32.00 Drill Cure & Test Shaft 6 St a 614+94 - BG 40 $112,171 14-Apr-10 LT 06 

108 02A B.G.00.02.32.00 Drill Cure & Test Shaft 7 St a 655+90-Oscillator $112,171 25-May-10 LT 07 

109 02A B.G.00.02.32.00 Drill Cure & Test Shaft 8 St a 695+19- Oscillator $112,171 11-May-10 LT 08 

110 02A B.G.00.02.32.00 Drill Cure & Test Shaft 9 St a 742+05 - BG 40 $112,171 30-Mar-10 LT 09 

111 02A B.G.00.02.32.00 Load Test Results & Report 1 St a 425+00 $165,364 3-Jun-10 RP 01 

112 02A B.G.00.02.32.00 Load Test Results & Report 2 St a 475+74 $165,364 19-May-10 RP 02 

113 02A B.G.00.02.32.00 Load Test Results & Report 3 St a 525+50 $165,364 5-May-10 RP 03 

114 02A B.G.00.02.32.00 Load Test Results & Report 4 St a 565+10 $165,364 18-Jun-10 RP 04 

115 02A B.G.00.02.32.00 Load Test Results & Report 5 St a 590+21 $165,364 3-Jun-10 RP 05 

116 02A B.G.00.02.32.00 Load Test Results & Report 6 St a 614+94 $165,364 19-May-10 RP 06 

117 02A B.G.00.02.32.00 Load Test Results & Report 7 St a 655+90 $165,364 1-Jul-10 RP 07 

118 02A B.G.00.02.32.00 Load Test Results & Report 8 St a 695+19 $165,364 17-Jun-10 RP 08 

119 02A B.G.00.02.32.00 Load Test Results & Report 9 St a 742+05 $165,364 5-May-10 RP 09 

120 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 1 $342,201 21-Jan-11 A3010.10 

121 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 2 - 5 $342,200 16-Dec-10 A3010.20 

122 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 6 $342,200 29-Jul-10 A3010.30 

123 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 7 -8 $342,200 1-Jun-10 A3010.40 

124 03A B.G.00.01.22.00 Design MOT Plans & Updates Phase 9 - 10 $342,200 15-Apr-10 A3010.50 

125 03A B.G.00 Maintenance of Traffic Operations $5,853,028 21-Oct-13 A3020 

126 03A B.G.00 Emergency Response Plan Draft $270,000 11-May-10 A3030.10 

127 03A B.G.00 Emergency Response Plan Final $90,000 24-Jun-10 A3030.20 

128 03A B.G.04.34.01.13 Temporary ITS, Signals All Phases $2,585,000 6-Aug-10 UTY100 

129 04A B.G.00 Environmental Compliance, Monitoring & Reports $180,000 21-Oct-13 A4030 

130 04A B.G.00.01.22.00 Sustainability/Aesthetics Plan Draft $352,200 26-Feb-10 A4060.10 

131 04A B.G.00.01.22.00 Sustainability/Aesthetics Plan Final $234,800 16-Jul-10 A4060.20 

132 05A B.G.00 Coordination with Other Contractors $34,000 21-Oct-13 A5020 
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SCHEDULE OF MILESTONES 

G H I J 

89 NTP 2 

90 NTP 2 

91 NTP 2 

92 NTP 2 

93 NTP 2 

94 NTP 2 

95 NTP 2 

96 NTP 2 

97 NTP 2 

98 NTP 2 

99 NTP 2 

100 NIP 2 

101 NTP 2 

102 NTP 2 

103 NTP 2 

104 NIP 2 

105 NIP 2 

106 NIP 2 

107 NTP 2 

108 NTP 2 

109 NTP 2 

110 NTP 2 

111 NTP 2 

112 NTP 2 

113 NTP 2 

114 NTP 2 

115 NTP 2 

116 NTP 2 

117 NTP 2 

118 NTP 2 

119 NTP 2 

120 NTP 2 

121 NTP 2 

122 NIP 2 

123 NTP 2 

124 NTP 2 

125 NIP 2 Monthly 40 $146,326 

126 NIP 2 

127 NIP 2 

128 NTP 2 

129 NIP 2 Monthly 40 $4,500 

130 NTP 2 

131 NTP 2 

132 NIP 2 Monthly 40 $850 
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SCHEDULE OF MILESTONES 

A B C D E F 

133 NIP Association: NIP 3 NIP 3 $18,827,231 29-Jan-13 

134 01A B.G.00 Mobilization 3 - 100% @ 20% of Contract $5,818,500 3-Jan-11 A1020.30 

135 01A B.G.00 Project Management Phase 3 $3,000,000 18-Dec-12 A1030.30 

136 02A B.G.00.01.22.00 As Built Drawings, Manuals, & Reports $1,443,181 29-Jan-13 D ASBUILT 

137 02A B.G.00.01.22.00 Design Foundations Area 3 $300,710 23-Aug-10 D221-3 

138 02A B.G.00.01.22.00 Design Station Foundations Area 1 $130,839 27-Jul-10 D222-1 

139 02A B.G.00.01.22.00 Design Station Foundations Area 2 $130,839 16-Nov-10 D222-2 

140 02A B.G.00.01.22.00 Design Station Foundations Area 3 $130,839 23-Sep-10 D222-3 

141 02A B.G.00.01.22.00 Design Station Foundations Area 5 $130,839 6-Oct-10 D222-5 

142 02A B.G.00.01.22.00 Design Station Piers Area 1 $395,052 6-Aug-10 D224-1 

143 02A B.G.00.01.22.00 Design Station Piers Area 2 $395,052 6-Jan-11 D224-2 

144 02A B.G.00.01.22.00 Design Station Piers Area 3 $395,052 7-Dec-10 D224-3 

145 02A B.G.00.01.22.00 Design Station Piers Area 7 $395,052 4-Nov-10 D224-7 

146 02A B.G.00.01.22.00 Integrated Shop Drawings $561,576 9-Jun-10 D228 

147 02A B.G.00.01.22.00 Design System Sites Area 1 $70,026 18-Jan-11 D231-1 

148 02A B.G.00.01.22.00 Design System Sites Area 2 $70,026 16-Mar-11 D231-2 

149 02A B.G.00.01.22.00 Design System Sites Area 3 $70,026 13-May-11 D231-3 

150 02A B.G.00.01.22.00 Design System Sites Area 4 $70,026 13-Jul-11 D231-4 

151 02A B.G.00.01.22.00 Design System Sites Area 5 $70,026 10-Aug-11 D231-5 

152 02A B.G.00.01.22.00 Design System Sites Area 7 $70,026 9-Sep-11 D231-7 

153 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 1 $50,836 18-Mar-11 D2310 

154 02A B.G.00.01.22.00 Design WHS Portable Buildings $73,791 15-Apr-10 D2311 

155 02A B.G.00.01.22.00 Design Retaining Walls $142,508 4-Jan-11 D232 

156 02A B.G.00.01.22.00 Design LCC Access Structures $204,248 16-Jul-10 D233 

157 02A B.G.00.01.22.00 Design LCC Portable Buildings $134,595 15-Apr-10 D234 

158 02A B.G.00.01.22.00 Design Alike Underpass $203,871 28-Oct-10 D235 

159 02A B.G.00.01.22.00 Design Cane Haul Rd Underpass $198,976 29-Jun-10 D236 

160 02A B.G.00.01.22.00 Design Abutment 251 $149,091 7-Jul-10 D237 

161 02A B.G.00.01.22.00 Design Abutment 252 $75,108 7-Sep-10 D238 

162 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 2 $16,940 14-Jun-11 D239-2 

163 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 3 $16,940 13-Jul-11 D239-3 

164 02A B.G.00.01.22.00 Design TPSS Fnd/Duct Bank Area 4 $16,940 10-Aug-11 D239-4 

165 02A B.G.00.01.22.00 Design Roadway & Civil At Grade Area 5 $556,929 24-Sep-10 D2414 

166 02A B.G.00.01.22.00 Design Roadway & Civil BC Area 6 $294,298 23-Jul-10 D2415 

167 02A B.G.00.01.22.00 Design Roadway & Civil Pearl Highlands Area 7 $205,274 28-Jul-10 D2416 

168 02A B.G.00.01.22.00 Design Special Trackwork $168,708 23-Jul-10 D251 

169 02A B.G.00.01.22.00 Design MSF Yard Leads $24,098 13-May-10 D252 

170 02A B.G.00.01.22.00 Design Ballast Track $73,262 28-May-10 D253 

171 02A B.G.00.01.22.00 Design Acoustic Attenuation $336,438 23-Jul-10 D254 

172 02A B.G.00.01.22.00 Design contact Rail $380,781 28-May-10 D255 

173 02A B.G.00.01.22.00 Design Direct fixation Track $115,679 28-May-10 D256 

174 02A B.G.00.01.22.00 Design Raceway $1,172,233 28-May-10 D257 

175 02A B.G.00.01.22.00 Design Guideway Aesthetics $300,000 16-Jul-10 D261 

176 02A B.G.00.01.22.00 Landscape Design $268,000 27-Apr-11 D262 
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SCHEDULE OF MILESTONES 

G H I J 

133 

134 NTP 3 

135 NTP 3 Monthly 10 $300,000 

136 NTP 3 

137 NTP 3 

138 NTP 3 

139 NTP 3 

140 NTP 3 

141 NTP 3 

142 NTP 3 

143 NIP 3 

144 NIP 3 

145 NTP 3 

146 NTP 3 

147 NTP 3 

148 NTP 3 

149 NIP 3 

150 NTP 3 

151 NTP 3 

152 NTP 3 

153 NTP 3 

154 NTP 3 

155 NIP 3 

156 NTP 3 

157 NTP 3 

158 NTP 3 

159 NTP 3 

160 NTP 3 

161 NTP 3 

162 NTP 3 

163 NTP 3 

164 NTP 3 

165 NIP 3 

166 NIP 3 

167 NTP 3 

168 NTP 3 

169 NTP 3 

170 NTP 3 

171 NTP 3 

172 NTP 3 

173 NTP 3 

174 NTP 3 

175 NTP 3 

176 NIP 3 Monthly 14 $19,143 
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EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F 

177 NIP Association: NIP 4 NIP 4 $339,786,881 21-Oct-13 

178 01A B.G.00 Project Finish Work, Demob & Punchlist $2,760,000 1-Aug-13 A9000 

179 02A B.G.00.01.22.00 Post Design Services - HA $3,639,816 6-May-13 D PDS 

180 02A B.G.00.01.22.00 Design Temp ITS, Signals $758,293 9-Jun-10 D1000 

181 04A B.G.00 Tree Removal & Replacement $168,000 21-Oct-13 A4000 

182 04A B.G.00 Environmental Mitigation Measures $5,327,452 23-Nov-10 A4040 

183 04A B.G.00.01.22.00 Aesthetics Implementation ($5,000,000 Proposed) $5,000,000 13-Jun-12 A4060.30 

184 06B B.G.01.34.01.13 Struc. Access Area 1 $954,000 11-Aug-10 MOT1000 

185 06B B.G.01.32 Hoopili Access Road $1,500,000 24-Sep-10 R5030 

186 06C B.G.00 Set up Field Offices & Staging Areas $492,669 13-May-10 A1025 

187 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 1 $98,533 8-Nov-11 M012100 

188 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 2 $295,600 23-May-11 M012200 

189 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 3 $98,533 8-Sep-11 M012300 

190 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 4 $98,533 11-Aug-11 M012400 

191 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 5 $98,533 21-Jul-11 M012500 

192 06C B.G.02.34.01.13 Struc. Access Area 2 MOT Ph 6A $98,533 14-Jun-11 M012600 

193 06C B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 6B $98,533 17-Jun-11 M013600 

194 06C B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 7 $98,533 11-Apr-11 M013700 

195 06D B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 8 $287,666 10-Jan-11 M013800 

196 06D B.G.02.34.01.13 Struc. Access Area 3 MOT Ph 9 $287,666 1-Nov-10 M013900 

197 06D B.G.04.34.01.13 Struc. Access Area 4 MOT Ph 10 $191,777 21-Jul-10 M014100 

198 06D B.G.05 Relocate Portable Buildings Waipahu HS & LCC $575,338 13-Aug-10 R100 

199 06D B.G.05.31 Mass Excavation/Emb Area 5 $479,444 24-Nov-10 R5000 

200 06D B.G.05.02.41.00 Demo Waipahu HS & LCC $191,777 7-Sep-10 R5010 

201 06D B.G.05.31.11.00 Clear & Grub Area 5 $287,666 21-Sep-10 R5020 

202 06D B.G.05.32 MSF Site Access $2,013,666 24-Feb-11 R5040 

203 06E B.G.06.31.63.30 Pull Sheets & Backfill BC Pier 252 $46,221 19-Apr-11 BK252 

204 06E B.G.06.31.63.30 Pull Sheets & Backfill BC Pier 253 $46,221 23-Mar-11 BK253 

205 06E B.G.06.31.63.30 Pull Sheets & Backfill BC Pier 254 $46,221 7-Mar-11 BK254 

206 06E B.G.06.31.63.30 Backfill BC Pier 255 $5,776 14-Feb-11 BK255 

207 06E B.G.06.31.63.30 Backfill BC Pier 256 $5,776 27-Jan-11 BK256 

208 06E B.G.06.31.63.30 Shore/Exc Abutment 252 $92,443 5-Oct-10 EX252 

209 06E B.G.06.31.63.30 Shore/Exc BC Pier 253 $92,443 27-Oct-10 EX253 

210 06E B.G.06.31.63.30 Shore/Exc BC Pier 254 $92,443 19-Nov-10 EX254 

211 06E B.G.06.31.63.30 Exc BC Pier 255 $11,554 30-Nov-10 EX255 

212 06E B.G.06.31.63.30 Exc BC Pier 256 $11,554 7-Dec-10 EX256 

213 06E B.G.06.31.63.30 Exc BC Pier 257 $11,554 14-Dec-10 EX257 

214 06E B.G.06.34.01.13 Struc. Access Area 6 $346,684 14-Sep-10 M016000 

215 06E B.G.07.34.01.13 Struc. Access Area 7 $231,110 20-Oct-10 M017000 

216 07B B.G.01.33.10.00 Utility Relocates Water Area 1 $2,444,000 21-Jul-10 UTY1000 

217 07B B.G.01.33.70.00 Utility Relocates Electrical Area 1 $2,444,000 27-Jul-10 UTY1010 

218 07C B.G.02.34 Signals Area 2 MOT Ph 1 $932,522 1-Jun-12 R2110 

219 07C B.G.02.34 Signals Area 2 MOT Ph 2 $932,522 18-Jan-12 R2210 

220 07C B.G.02.34 Signals Area 2 MOT Ph 3 $932,522 9-Dec-11 R2310 
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177 

178 NTP 4 

179 NTP 4 Monthly 22 $165,446 

180 NTP 4 

181 NTP 4 Monthly 33 $5,091 

182 NIP 4 Monthly 5 $1,065,490 

183 NIP 4 Monthly 

184 NTP 4 

185 NTP 4 

186 NTP 4 

187 NTP 4 

188 NTP 4 

189 NTP 4 

190 NTP 4 

191 NTP 4 

192 NTP 4 

193 NTP 4 

194 NTP 4 

195 NTP 4 

196 NTP 4 

197 NTP 4 

198 NTP 4 

199 NTP 4 

200 NTP 4 

201 NTP 4 

202 NTP 4 

203 NTP 4 

204 NTP 4 

205 NTP 4 

206 NTP 4 

207 NTP 4 

208 NTP 4 

209 NTP 4 

210 NTP 4 

211 NTP 4 

212 NTP 4 

213 NTP 4 

214 NTP 4 

215 NTP 4 

216 NTP 4 

217 NTP 4 

218 NTP 4 

219 NTP 4 

220 NTP 4 

Printed: Page 10 of 54 

AR00115964 



Honolulu High-Capacity Transit Corridor Project 
	

EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F 

221 07C B.G.02.34 Signals Area 2 MOT Ph 4 $932,522 21-Nov-11 R2410 

222 07C B.G.02.34 Signals Area 2 MOT Ph 5 $932,522 9-Nov-11 R2510 

223 07C B.G.02.34 Signals Area 2 MOT Ph 6A $932,522 12-Oct-11 R2610 

224 07C B.G.03.34 Signals Area 3 MOT Ph 7 $1,119,026 29-Aug-11 R3710 

225 07C B.G.00.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 1 $1,305,545 15-Aug-11 UTY2100 

226 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 1 $1,119,026 2-Sep-11 UTY2150 

227 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 2 $1,119,026 12-Apr-11 UTY2200 

228 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 2 $746,017 9-May-11 UTY2250 

229 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 3 $746,017 7-Mar-11 UTY2300 

230 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 3 $559,512 1-Apr-11 UTY2350 

231 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 4 $746,017 7-Feb-11 UTY2400 

232 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 4 $559,512 3-Mar-11 UTY2450 

233 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 5 $746,017 14-Jan-11 UTY2500 

234 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 5 $559,512 16-Feb-11 UTY2550 

235 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 2 MOT Ph 6A $932,522 7-Jan-11 UTY2600 

236 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 2 MOT PH 6A $559,512 9-Feb-11 UTY2650 

237 07C B.G.02.33.10.00 Utility Relocates H20/Drainage Area 3 MOT Ph 6B $932,539 8-Dec-10 UTY3600 

238 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 6B $559,512 2-Feb-11 UTY3650 

239 07C B.G.02.33.10.00 Utility Relocates Water/Drainage Area 3 MOT Ph 7 $932,539 28-Oct-10 UTY3700 

240 07C B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 7 $746,017 19-Jan-11 UTY3750 

241 07D B.G.03.34 Signals Area 3 MOT Ph 8 $1,127,626 6-Jul-11 R3810 

242 07D B.G.03.34 Signals Area 3 MOT Ph 9 $1,127,626 27-May-11 R3910 

243 07D B.G.02.33.10.00 Utility Relocates Water/Drainage Area 3 MOT Ph 8 $939,689 21-Sep-10 UTY3800 

244 07D B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 8 $939,689 17-Nov-10 UTY3850 

245 07D B.G.02.33.10.00 Utility Relocates Water/Drainage Area 3 MOT Ph 9 $939,689 19-Aug-10 UTY3900 

246 07D B.G.02.33.70.00 Utility Relocates Elect/Signals Area 3 MOT PH 9 $939,689 18-Oct-10 UTY3950 

247 07D B.G.04.33.40.00 Utility Relocates /Drainage Area 4 MOT Ph 10 $939,711 7-Jul-10 UTY4100 

248 07D B.G.04.33.70.00 Utility Relocates Elect/Signals Area 4 MOT PH 10 $751,750 24-Sep-10 UTY4150 

249 07D B.G.05.33 Sewer & Water Area 5 $1,181,464 3-Mar-11 UTY5000 

250 07D B.G.05.33 Electrical & Signals Area 5 $1,315,565 3-Mar-11 UTY5010 

251 07D B.G.05.33 Site System Ductbank Area 5 $1,503,502 2-May-11 UTY5020 

252 07E B.G.06.33.10.00 Utility Relocates Water/Drainage Area 6 $2,892,631 6-Aug-10 UTY6100 

253 07E B.G.06.33.70.00 Utility Relocates Electrical Area 6 $1,446,313 30-Aug-10 UTY6150 

254 07E B.G.07.33 Utility Relocates Sewer/Gas Area 7 $1,084,743 4-Aug-10 UTY7100 

255 07E B.G.07.33 Utility Relocates Electrical Area 7 $1,446,313 2-Sep-10 UTY7150 

256 08B B.G.01.31.63.30 Drilled Shafts Pier 001 $158,594 2-Mar-11 SH001 

257 08B B.G.01.31.63.30 Drilled Shafts Pier 002 $158,594 28-Feb-11 5H002 

258 08B B.G.01.31.63.30 Drilled Shafts Pier 003 $158,594 24-Feb-11 5H003 

259 08B B.G.01.31.63.30 Drilled Shafts Pier 004 $158,594 22-Feb-11 5H004 

260 08B B.G.01.31.63.30 Drilled Shafts Pier 005 E Kapolei Station $158,594 17-Feb-11 SHOOS 

261 08B B.G.01.31.63.30 Drilled Shafts Pier 006 E Kapolei Station $158,594 15-Feb-11 5H006 

262 08B B.G.01.31.63.30 Drilled Shafts Pier 007 E Kapolei Station $158,594 11-Feb-11 5H007 

263 08B B.G.01.31.63.30 Drilled Shafts Pier 008 $158,594 9-Feb-11 5H008 

264 08B B.G.01.31.63.30 Drilled Shafts Pier 009 $158,594 7-Feb-11 5H009 

Printed: 
	

Page 11 of 54 

AR00115965 



Honolulu High-Capacity Transit Corridor Project 	 EXHIBIT 22  

SCHEDULE OF MILESTONES 

G H I J 
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222 NTP 4 

223 NTP 4 

224 NTP 4 

225 NTP 4 

226 NTP 4 

227 NTP 4 

228 NTP 4 

229 NTP 4 

230 NTP 4 

231 NTP 4 

232 NTP 4 

233 NTP 4 

234 NTP 4 

235 NTP 4 

236 NTP 4 

237 NTP 4 

238 NTP 4 

239 NTP 4 

240 NTP 4 

241 NTP 4 

242 NTP 4 

243 NTP 4 

244 NTP 4 

245 NTP 4 

246 NTP 4 

247 NTP 4 

248 NTP 4 

249 NTP 4 

250 NTP 4 

251 NTP 4 

252 NTP 4 

253 NTP 4 

254 NTP 4 

255 NTP 4 

256 NTP 4 

257 NTP 4 

258 NTP 4 

259 NTP 4 

260 NTP 4 

261 NTP 4 

262 NTP 4 

263 NTP 4 

264 NTP 4 
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265 08B B.G.01.31.63.30 Drilled Shafts Pier 010 $158,594 3-Feb-11 SH010 

266 08B B.G.01.31.63.30 Drilled Shafts Pier 011 $158,594 1-Feb-11 SH011 

267 08B B.G.01.31.63.30 Drilled Shaft Pier 012 $95,156 28-Jan-11 SH012 

268 08B B.G.01.31.63.30 Drilled Shaft Pier 013 $95,156 27-Jan-11 SH013 

269 08B B.G.01.31.63.30 Drilled Shaft Pier 014 $95,156 26-Jan-11 SH014 

270 08B B.G.01.31.63.30 Drilled Shaft Pier 015 $95,156 25-Jan-11 SH015 

271 08B B.G.01.31.63.30 Drilled Shaft Pier 016 $95,156 24-Jan-11 SH016 

272 08B B.G.01.31.63.30 Drilled Shaft Pier 017 $95,156 21-Jan-11 SH017 

273 08B B.G.01.31.63.30 Drilled Shaft Pier 018 $95,156 20-Jan-11 SH018 

274 08B B.G.01.31.63.30 Drilled Shaft Pier 019 $95,156 19-Jan-11 SH019 

275 08B B.G.01.31.63.30 Drilled Shaft Pier 020 $95,156 18-Jan-11 SH020 

276 08B B.G.01.31.63.30 Drilled Shaft Pier 021 $95,156 14-Jan-11 SH021 

277 08B B.G.01.31.63.30 Drilled Shaft Pier 022 $95,156 13-Jan-11 SH022 

278 08B B.G.01.31.63.30 Drilled Shaft Pier 023 $95,156 12-Jan-11 SH023 

279 08B B.G.01.31.63.30 Drilled Shaft Pier 024 $95,156 11-Jan-11 SH024 

280 08B B.G.01.31.63.30 Drilled Shaft Pier 025 $95,156 10-Jan-11 SH025 

281 08B B.G.01.31.63.30 Drilled Shaft Pier 026 $95,156 7-Jan-11 SH026 

282 08B B.G.01.31.63.30 Drilled Shaft Pier 027 $95,156 6-Jan-11 SH027 

283 08B B.G.01.31.63.30 Drilled Shaft Pier 028 $95,156 5-Jan-11 SH028 

284 08B B.G.01.31.63.30 Drilled Shaft Pier 029 $95,156 4-Jan-11 SH029 

285 08B B.G.01.31.63.30 Drilled Shaft Pier 030 $95,156 3-Jan-11 SH030 

286 08B B.G.01.31.63.30 Drilled Shaft Pier 031 $95,156 30-Dec-10 SH031 

287 08B B.G.01.31.63.30 Drilled Shaft Pier 032 $95,156 29-Dec-10 SH032 

288 08B B.G.01.31.63.30 Drilled Shaft Pier 033 $95,156 28-Dec-10 SH033 

289 08B B.G.01.31.63.30 Drilled Shaft Pier 034 $95,156 27-Dec-10 SH034 

290 08B B.G.01.31.63.30 Drilled Shaft Pier 035 $95,156 23-Dec-10 SH035 

291 08B B.G.01.31.63.30 Drilled Shaft Pier 036 $95,156 22-Dec-10 SH036 

292 08B B.G.01.31.63.30 Drilled Shaft Pier 037 $95,156 21-Dec-10 SH037 

293 08B B.G.01.31.63.30 Drilled Shaft Pier 038 $95,156 20-Dec-10 SH038 

294 08B B.G.01.31.63.30 Drilled Shaft Pier 039 $95,156 17-Dec-10 SH039 

295 08B B.G.01.31.63.30 Drilled Shaft Pier 040 $95,156 16-Dec-10 SH040 

296 08B B.G.01.31.63.30 Drilled Shaft Pier 041 $95,156 15-Dec-10 SH041 

297 08B B.G.01.31.63.30 Drilled Shaft Pier 042 $95,156 14-Dec-10 SH042 

298 08B B.G.01.31.63.30 Drilled Shaft Pier 043 $95,156 13-Dec-10 SH043 

299 08B B.G.01.31.63.30 Drilled Shaft Pier 044 $95,156 10-Dec-10 SH044 

300 08B B.G.01.31.63.30 Drilled Shaft Pier 045 $95,156 9-Dec-10 SH045 

301 08B B.G.01.31.63.30 Drilled Shaft Pier 046 W Oahu Station $95,156 8-Dec-10 SH046 

302 08B B.G.01.31.63.30 Drilled Shaft Pier 047 W Oahu Station $95,156 7-Dec-10 SH047 

303 08B B.G.01.31.63.30 Drilled Shaft Pier 048 W Oahu Station $95,156 6-Dec-10 SH048 

304 08B B.G.01.31.63.30 Drilled Shaft Pier 049 W Oahu Station $95,156 3-Dec-10 SH049 

305 08B B.G.01.31.63.30 Drilled Shaft Pier 050 $95,156 2-Dec-10 SH050 

306 08B B.G.01.31.63.30 Drilled Shaft Pier 051 Kaloi Canal $95,156 1-Dec-10 SH051 

307 08B B.G.01.31.63.30 Drilled Shaft Pier 052 Kaloi Canal $95,156 30-Nov-10 SH052 

308 08B B.G.01.31.63.30 Drilled Shaft Pier 053 Kaloi Canal $95,156 29-Nov-10 SH053 
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273 NTP 4 

274 NTP 4 

275 NTP 4 

276 NTP 4 

277 NTP 4 

278 NTP 4 

279 NTP 4 

280 NTP 4 

281 NTP 4 

282 NTP 4 

283 NTP 4 

284 NTP 4 

285 NTP 4 

286 NTP 4 

287 NTP 4 

288 NTP 4 

289 NTP 4 

290 NTP 4 

291 NTP 4 

292 NTP 4 

293 NTP 4 

294 NTP 4 

295 NTP 4 

296 NTP 4 

297 NTP 4 

298 NTP 4 

299 NTP 4 

300 NTP 4 

301 NTP 4 

302 NTP 4 

303 NTP 4 

304 NTP 4 

305 NTP 4 

306 NTP 4 

307 NTP 4 

308 NTP 4 
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309 08B B.G.01.31.63.30 Drilled Shaft Pier 054 $95,156 24-Nov-10 SH054 

310 08B B.G.01.31.63.30 Drilled Shaft Pier 055 $95,156 23-Nov-10 5H055 

311 08B B.G.01.31.63.30 Drilled Shaft Pier 056 $95,156 22-Nov-10 5H056 

312 08B B.G.01.31.63.30 Drilled Shaft Pier 057 $95,156 19-Nov-10 5H057 

313 08B B.G.01.31.63.30 Drilled Shaft Pier 058 $95,156 18-Nov-10 5H058 

314 08B B.G.01.31.63.30 Drilled Shaft Pier 059 $95,156 17-Nov-10 5H059 

315 08B B.G.01.31.63.30 Drilled Shaft Pier 060 $95,156 16-Nov-10 5H060 

316 08B B.G.01.31.63.30 Drilled Shaft Pier 061 $95,156 15-Nov-10 5H061 

317 08B B.G.01.31.63.30 Drilled Shaft Pier 062 $95,156 12-Nov-10 5H062 

318 08B B.G.01.31.63.30 Drilled Shaft Pier 063 $95,156 10-Nov-10 5H063 

319 08B B.G.01.31.63.30 Drilled Shaft Pier 064 $95,156 9-Nov-10 5H064 

320 08B B.G.01.31.63.30 Drilled Shaft Pier 065 $95,156 8-Nov-10 5H065 

321 08B B.G.01.31.63.30 Drilled Shaft Pier 066 $95,156 5-Nov-10 5H066 

322 08B B.G.01.31.63.30 Drilled Shaft Pier 067 $95,156 4-Nov-10 5H067 

323 08B B.G.01.31.63.30 Drilled Shaft Pier 068 $95,156 3-Nov-10 5H068 

324 08B B.G.01.31.63.30 Drilled Shaft Pier 069 $95,156 1-Nov-10 5H069 

325 08B B.G.01.31.63.30 Drilled Shaft Pier 070 $95,156 29-Oct-10 5H070 

326 08B B.G.01.31.63.30 Drilled Shaft Pier 071 $95,156 28-Oct-10 5H071 

327 08B B.G.01.31.63.30 Drilled Shaft Pier 072 $95,156 27-Oct-10 5H072 

328 08B B.G.01.31.63.30 Drilled Shaft Pier 073 $95,156 26-Oct-10 5H073 

329 08B B.G.01.31.63.30 Drilled Shaft Pier 074 $95,156 25-Oct-10 5H074 

330 08B B.G.01.31.63.30 Drilled Shaft Pier 075 $95,156 22-Oct-10 5H075 

331 08B B.G.01.31.63.30 Drilled Shaft Pier 076 $95,156 21-Oct-10 5H076 

332 08B B.G.01.31.63.30 Drilled Shaft Pier 077 $95,156 20-Oct-10 5H077 

333 08B B.G.01.31.63.30 Drilled Shaft Pier 078 $95,156 19-Oct-10 5H078 

334 08B B.G.01.31.63.30 Drilled Shaft Pier 079 $95,156 18-Oct-10 5H079 

335 08B B.G.01.31.63.30 Drilled Shaft Pier 080 $95,156 15-Oct-10 5H080 

336 08B B.G.01.31.63.30 Drilled Shaft Pier 081 $95,156 14-Oct-10 5H081 

337 08B B.G.01.31.63.30 Drilled Shaft Pier 082 $95,156 13-Oct-10 5H082 

338 08B B.G.01.31.63.30 Drilled Shaft Pier 083 $95,156 12-Oct-10 5H083 

339 08B B.G.01.31.63.30 Drilled Shaft Pier 084 $95,156 8-Oct-10 5H084 

340 08B B.G.01.31.63.30 Drilled Shaft Pier 085 $95,156 7-Oct-10 5H085 

341 08B B.G.01.31.63.30 Drilled Shaft Pier 086 $95,156 6-Oct-10 5H086 

342 08B B.G.01.31.63.30 Drilled Shaft Pier 087 $95,156 5-Oct-10 5H087 

343 08B B.G.01.31.63.30 Drilled Shaft Pier 088 $95,156 4-Oct-10 5H088 

344 08B B.G.01.31.63.30 Drilled Shaft Pier 089 Hoopili Station $95,209 1-Oct-10 5H089 

345 08B B.G.01.31.63.30 Drilled Shaft Pier 090 Hoopili Station $95,245 30-Sep-10 5H090 

346 08C B.G.01.31.63.30 Drilled Shaft Pier 091 Hoopili Station $91,312 29-Sep-10 5H091 

347 08C B.G.01.31.63.30 Drilled Shaft Pier 092 $91,312 28-Sep-10 5H092 

348 08C B.G.01.31.63.30 Drilled Shaft Pier 093 $91,312 27-Sep-10 5H093 

349 08C B.G.01.31.63.30 Drilled Shaft Pier 094 $91,312 24-Sep-10 5H094 

350 08C B.G.01.31.63.30 Drilled Shaft Pier 095 $91,312 23-Sep-10 5H095 

351 08C B.G.01.31.63.30 Drilled Shaft Pier 096 $91,312 22-Sep-10 5H096 

352 08C B.G.01.31.63.30 Drilled Shaft Pier 097 $91,312 21-Sep-10 5H097 

Printed: 
	

Page 15 of 54 

AR00115969 



Honolulu High-Capacity Transit Corridor Project 	 EXHIBIT 22  

SCHEDULE OF MILESTONES 

G H I J 

309 NTP 4 
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319 NTP 4 

320 NTP 4 

321 NTP 4 

322 NTP 4 

323 NTP 4 

324 NTP 4 

325 NTP 4 

326 NTP 4 

327 NTP 4 

328 NTP 4 

329 NTP 4 

330 NTP 4 

331 NTP 4 

332 NTP 4 

333 NTP 4 

334 NTP 4 

335 NTP 4 

336 NTP 4 

337 NTP 4 

338 NTP 4 

339 NTP 4 

340 NTP 4 

341 NTP 4 

342 NTP 4 

343 NTP 4 

344 NTP 4 

345 NTP 4 

346 NTP 4 

347 NTP 4 

348 NTP 4 

349 NTP 4 

350 NTP 4 

351 NTP 4 

352 NTP 4 
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353 08C B.G.01.31.63.30 Drilled Shaft Pier 098 $91,312 20-Sep-10 5H098 

354 08C B.G.01.31.63.30 Drilled Shaft Pier 099 $91,312 17-Sep-10 5H099 

355 08C B.G.01.31.63.30 Drilled Shaft Pier 100 $91,312 16-Sep-10 SH100 

356 08C B.G.01.31.63.30 Drilled Shaft Pier 101 $91,312 15-Sep-10 SH101 

357 08C B.G.01.31.63.30 Drilled Shaft Pier 102 $91,312 14-Sep-10 5H102 

358 08C B.G.01.31.63.30 Drilled Shaft Pier 103 $91,312 13-Sep-10 5H103 

359 08C B.G.01.31.63.30 Drilled Shaft Pier 104 $91,312 10-Sep-10 5H104 

360 08C B.G.01.31.63.30 Drilled Shaft Pier 105 $91,312 9-Sep-10 5H105 

361 08C B.G.01.31.63.30 Drilled Shaft Pier 106 $91,312 8-Sep-10 5H106 

362 08C B.G.01.31.63.30 Drilled Shaft Pier 107 $91,312 7-Sep-10 5H107 

363 08C B.G.01.31.63.30 Drilled Shaft Pier 108 $91,312 3-Sep-10 5H108 

364 08C B.G.01.31.63.30 Drilled Shaft Pier 109 $91,312 2-Sep-10 5H109 

365 08C B.G.01.31.63.30 Drilled Shaft Pier 110 $121,750 1-Sep-10 SH110 

366 08C B.G.01.31.63.30 Drilled Shaft Pier 111 $146,100 30-Aug-10 SH111 

367 08C B.G.01.31.63.30 Drilled Shaft Pier 112 $158,275 25-Aug-10 5H112 

368 08C B.G.01.31.63.30 Drilled Shaft Pier 113 $182,810 18-Aug-10 5H113 

369 08C B.G.02.31.63.30 Drilled Shafts Pier 114 Straddle Bent - BG 40 $331,161 17-Apr-12 5H114 

370 08C B.G.02.31.63.30 Drilled Shaft Pier 115- BG 40 $165,580 11-Apr-12 5H115 

371 08C B.G.02.31.63.30 Drilled Shaft Pier 116- BG 40 $165,580 9-Apr-12 5H116 

372 08C B.G.02.31.63.30 Drilled Shaft Pier 117- BG 40 $165,580 4-Apr-12 5H117 

373 08C B.G.02.31.63.30 Drilled Shaft Pier 118- BG 40 $165,580 2-Apr-12 5H118 

374 08C B.G.02.31.63.30 Drilled Shaft Pier 119- BG 40 $165,580 29-Mar-12 5H119 

375 08C B.G.02.31.63.30 Drilled Shaft Pier 120- BG 40 $165,580 27-Mar-12 5H120 

376 08C B.G.02.31.63.30 Drilled Shaft Pier 121- BG 40 $165,580 22-Mar-12 5H121 

377 08C B.G.02.31.63.30 Drilled Shaft Pier 122- BG 40 $165,580 20-Mar-12 5H122 

378 08C B.G.02.31.63.30 Drilled Shaft Pier 123- BG 40 $165,580 16-Mar-12 5H123 

379 08C B.G.02.31.63.30 Drilled Shaft Pier 124- BG 40 $165,580 14-Mar-12 5H124 

380 08C B.G.02.31.63.30 Drilled Shaft Pier 125- BG 40 $165,580 12-Mar-12 5H125 

381 08C B.G.02.31.63.30 Drilled Shaft Pier 126- BG 40 $165,580 8-Mar-12 5H126 

382 08C B.G.02.31.63.30 Drilled Shaft Pier 127- BG 40 $165,580 6-Mar-12 5H127 

383 08C B.G.02.31.63.30 Drilled Shaft Pier 128- BG 40 $165,580 2-Mar-12 5H128 

384 08C B.G.02.31.63.30 Drilled Shaft Pier 129 - BG 40 $165,580 29-Feb-12 5H129 

385 08C B.G.02.31.63.30 Drilled Shaft Pier 130- BG 40 $165,580 27-Feb-12 5H130 

386 08C B.G.02.31.63.30 Drilled Shaft Pier 131- BG 40 $165,580 23-Feb-12 5H131 

387 08C B.G.02.31.63.30 Drilled Shaft Pier 132- BG 40 $165,580 21-Feb-12 5H132 

388 08C B.G.02.31.63.30 Drilled Shaft Pier 133 - BG 40 $165,580 16-Feb-12 5H133 

389 08C B.G.02.31.63.30 Drilled Shaft Pier 134- BG 40 $165,580 14-Feb-12 5H134 

390 08C B.G.02.31.63.30 Drilled Shaft Pier 135 - BG 40 $165,580 10-Feb-12 5H135 

391 08C B.G.02.31.63.30 Drilled Shaft Pier 136- BG 40 $165,580 8-Feb-12 5H136 

392 08C B.G.02.31.63.30 Drilled Shaft Pier 137- BG 40 $165,580 6-Feb-12 5H137 

393 08C B.G.02.31.63.30 Drilled Shaft Pier 138- BG 40 $165,580 2-Feb-12 5H138 

394 08C B.G.02.31.63.30 Drilled Shaft Pier 139- BG 40 $248,370 31-Jan-12 5H139 

395 08C B.G.02.31.63.30 Drilled Shaft Pier 140- BG 40 $248,370 26-Jan-12 5H140 

396 08C B.G.02.31.63.30 Drilled Shaft Pier 141- BG 40 $248,370 23-Jan-12 5H141 
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397 08C B.G.02.31.63.30 Drilled Shaft Pier 142- BG 40 $248,370 18-Jan-12 SH142 

398 08C B.G.02.31.63.30 Drilled Shaft Pier 143- BG 40 $248,370 12-Jan-12 SH143 

399 08C B.G.02.31.63.30 Drilled Shaft Pier 144- BG 40 $248,370 9-Jan-12 SH144 

400 08C B.G.02.31.63.30 Drilled Shaft Pier 145- BG 40 $248,370 4-Jan-12 SH145 

401 08C B.G.02.31.63.30 Drilled Shaft Pier 146 - BG 40 $248,370 29-Dec-11 SH146 

402 08C B.G.02.31.63.30 Drilled Shaft Pier 147 - BG 40 $248,370 23-Dec-11 SH147 

403 08C B.G.02.31.63.30 Drilled Shaft Pier 148 - BG 40 $248,370 20-Dec-11 SH148 

404 08C B.G.02.31.63.30 Drilled Shaft Pier 149 - BG 40 $248,370 15-Dec-11 SH149 

405 08C B.G.02.31.63.30 Drilled Shaft Pier 150- BG 40 $248,370 12-Dec-11 SH150 

406 08C B.G.02.31.63.30 Drilled Shaft Pier 151- BG 40 $248,370 7-Dec-11 SH151 

407 08C B.G.02.31.63.30 Drilled Shaft Pier 152- BG 40 $248,370 2-Dec-11 SH152 

408 08C B.G.02.31.63.30 Drilled Shaft Pier 153- BG 40 $248,370 29-Nov-11 SH153 

409 08C B.G.02.31.63.30 Drilled Shaft Pier 154- BG 40 $248,370 22-Nov-11 SH154 

410 08C B.G.02.31.63.30 Drilled Shaft Pier 155- BG 40 $248,370 17-Nov-11 SH155 

411 08C B.G.02.31.63.30 Drilled Shaft Pier 156- BG 40 $248,370 14-Nov-11 SH156 

412 08C B.G.02.31.63.30 Drilled Shaft Pier 157 W Loch Station - BG 40 $248,370 14-Jun-11 SH157 

413 08C B.G.02.31.63.30 Drilled Shaft Pier 158 W Loch Station - BG 40 $248,370 8-Jun-11 SH158 

414 08C B.G.02.31.63.30 Drilled Shaft Pier 159 W Loch Station - BG 40 $248,370 3-Jun-11 SH159 

415 08C B.G.02.31.63.30 Drilled Shaft Pier 160W Loch Station - BG 40 $413,952 31-May-11 SH160 

416 08C B.G.02.31.63.30 Drilled Shaft Pier 161- BG 40 $248,370 8-Nov-11 SH161 

417 08C B.G.02.31.63.30 Drilled Shaft Pier 162- BG 40 $248,370 3-Nov-11 SH162 

418 08C B.G.02.31.63.30 Drilled Shaft Pier 163- BG 40 $248,370 31-Oct-11 SH163 

419 08C B.G.02.31.63.30 Drilled Shaft Pier 164- BG 40 $248,370 26-Oct-11 SH164 

420 08C B.G.02.31.63.30 Drilled Shaft Pier 165- BG 40 $248,370 21-Oct-11 SH165 

421 08C B.G.02.31.63.30 Drilled Shaft Pier 166- BG 40 $248,370 18-Oct-11 SH166 

422 08C B.G.02.31.63.30 Drilled Shaft Pier 167 - BG 40 $248,370 13-Oct-11 SH167 

423 08C B.G.02.31.63.30 Drilled Shaft Pier 168- BG 40 $248,370 7-Oct-11 SH168 

424 08C B.G.02.31.63.30 Drilled Shaft Pier 169- BG 40 $248,370 4-Oct-11 SH169 

425 08C B.G.02.31.63.30 Drilled Shaft Pier 170- BG 40 $248,370 29-Sep-11 SH170 

426 08C B.G.02.31.63.30 Drilled Shaft Pier 171- BG 40 $248,370 26-Sep-11 SH171 

427 08C B.G.02.31.63.30 Drilled Shaft Pier 172- BG 40 $248,370 21-Sep-11 5H172 

428 08C B.G.02.31.63.30 Drilled Shaft Pier 173 - BG 40 $248,370 16-Sep-11 5H173 

429 08C B.G.02.31.63.30 Drilled Shaft Pier 174- BG 40 $248,370 13-Sep-11 5H174 

430 08C B.G.02.31.63.30 Drilled Shaft Pier 175- BG 40 $248,370 8-Sep-11 5H175 

431 08C B.G.02.31.63.30 Drilled Shaft Pier 176- BG 40 $248,370 2-Sep-11 5H176 

432 08C B.G.02.31.63.30 Drilled Shaft Pier 177 - BG 40 $248,370 30-Aug-11 5H177 

433 08C B.G.02.31.63.30 Drilled Shaft Pier 178 - BG 40 $248,370 25-Aug-11 5H178 

434 08C B.G.02.31.63.30 Drilled Shaft Pier 179 - BG 40 $248,370 22-Aug-11 5H179 

435 08C B.G.02.31.63.30 Drilled Shaft Pier 180- BG 40 $248,370 16-Aug-11 5H180 

436 08C B.G.02.31.63.30 Drilled Shaft Pier 181- BG 40 $248,370 11-Aug-11 5H181 

437 08C B.G.02.31.63.30 Drilled Shaft Pier 182- BG 40 $248,370 8-Aug-11 5H182 

438 08C B.G.02.31.63.30 Drilled Shaft Pier 183- BG 40 $248,370 3-Aug-11 5H183 

439 08C B.G.02.31.63.30 Drilled Shaft Pier 184- BG 40 $248,370 29-Jul-11 5H184 

440 08C B.G.02.31.63.30 Drilled Shaft Pier 185- BG 40 $248,370 26-Jul-11 5H185 
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441 08C B.G.02.31.63.30 Drilled Shaft Pier 186- BG 40 $248,370 21-Jul-11 SH186 

442 08C B.G.02.31.63.30 Drilled Shaft Pier 187- BG 40 $248,370 18-Jul-11 SH187 

443 08C B.G.02.31.63.30 Drilled Shaft Pier 188- BG 40 $248,370 13-Jul-11 SH188 

444 08C B.G.02.31.63.30 Drilled Shaft Pier 189- BG 40 $248,370 8-Jul-11 SH189 

445 08C B.G.02.31.63.30 Drilled Shaft Pier 190- BG 40 $248,370 5-Jul-11 SH190 

446 08C B.G.02.31.63.30 Drilled Shaft Pier 191- BG 40 $248,370 29-Jun-11 SH191 

447 08C B.G.02.31.63.30 Drilled Shaft Pier 192- BG 40 $331,161 24-Jun-11 SH192 

448 08C B.G.02.31.63.30 Drilled Shaft Pier 193- BG 40 $331,161 20-Jun-11 SH193 

449 08C B.G.03.31.63.30 Drilled Shaft Pier 194- Oscillator $331,161 26-Aug-11 SH194 

450 08C B.G.03.31.63.30 Drilled Shaft Pier 195- Oscillator $331,161 22-Aug-11 SH195 

451 08C B.G.03.31.63.30 Drilled Shaft Pier 196- Oscillator $331,161 15-Aug-11 SH196 

452 08C B.G.03.31.63.30 Drilled Shaft Pier 197- Oscillator $331,161 9-Aug-11 SH197 

453 08C B.G.03.31.63.30 Drilled Shaft Pier 198- Oscillator $331,161 3-Aug-11 SH198 

454 08C B.G.03.31.63.30 Drilled Shaft Pier 199- Oscillator $331,161 28-Jul-11 SH199 

455 08C B.G.03.31.63.30 Drilled Shaft Pier 200- Oscillator $331,161 22-Jul-11 SH200 

456 08C B.G.03.31.63.30 Drilled Shaft Pier 201- Oscillator $331,161 18-Jul-11 SH201 

457 08C B.G.03.31.63.30 Drilled Shaft Pier 202- Oscillator $331,161 12-Jul-11 SH202 

458 08C B.G.03.31.63.30 Drilled Shaft Pier 203- Oscillator $331,161 6-Jul-11 SH203 

459 08C B.G.03.31.63.30 Drilled Shaft Pier 204- Oscillator $331,161 29-Jun-11 SH204 

460 08C B.G.03.31.63.30 Drilled Shaft Pier 205- Oscillator $331,161 23-Jun-11 SH205 

461 08C B.G.03.31.63.30 Drilled Shaft Pier 206- Oscillator $331,161 15-Jun-11 SH206 

462 08C B.G.03.31.63.30 Drilled Shaft Pier 207- Oscillator $331,161 8-Jun-11 SH207 

463 08C B.G.03.31.63.30 Drilled Shaft Pier 208- Oscillator $331,161 2-Jun-11 SH208 

464 08C B.G.03.31.63.30 Drilled Shaft Pier 209- Oscillator $331,161 26-May-11 SH209 

465 08C B.G.03.31.63.30 Drilled Shaft Pier 210- Oscillator $331,161 20-May-11 SH210 

466 08C B.G.03.31.63.30 Drilled Shaft Pier 211- Oscillator $331,161 16-May-11 SH211 

467 08C B.G.03.31.63.30 Drilled Shaft Pier 212- Oscilla Waipahu Station $331,161 10-May-11 SH212 

468 08C B.G.03.31.63.30 Drilled Shaft Pier 213- Oscilla Waipahu Station $331,161 4-May-11 SH213 

469 08C B.G.03.31.63.30 Drilled Shaft Pier 214- Oscilla Waipahu Station $331,161 28-Apr-11 SH214 

470 08C B.G.03.31.63.30 Drilled Shaft Pier 215- Oscilla Waipahu Station $331,161 21-Apr-11 SH215 

471 08D B.G.03.31.63.30 Drilled Shaft Pier 216- Oscillator $323,264 15-Apr-11 SH216 

472 08D B.G.03.31.63.30 Drilled Shaft Pier 217- Oscillator $323,264 7-Apr-11 SH217 

473 08D B.G.03.31.63.30 Drilled Shaft Pier 218- Oscillator $323,264 1-Apr-11 SH218 

474 08D B.G.03.31.63.30 Drilled Shaft Pier 219- Oscillator $323,264 28-Mar-11 SH219 

475 08D B.G.03.31.63.30 Drilled Shaft Pier 220- Oscillator $323,264 21-Mar-11 SH220 

476 08D B.G.03.31.63.30 Drilled Shaft Pier 221- Oscillator $323,264 15-Mar-11 SH221 

477 08D B.G.03.31.63.30 Drilled Shaft Pier 222- Oscillator $323,264 9-Mar-11 SH222 

478 08D B.G.03.31.63.30 Drilled Shaft Pier 223- Oscillator $323,264 3-Mar-11 SH223 

479 08D B.G.03.31.63.30 Drilled Shaft Pier 224- Oscillator $323,264 25-Feb-11 SH224 

480 08D B.G.03.31.63.30 Drilled Shaft Pier 225 - Oscillator $323,264 18-Feb-11 SH225 

481 08D B.G.03.31.63.30 Drilled Shaft Pier 226- Oscillator $323,264 14-Feb-11 SH226 

482 08D B.G.03.31.63.30 Drilled Shaft Pier 227- Oscillator $323,264 8-Feb-11 SH227 

483 08D B.G.03.31.63.30 Drilled Shaft Pier 228- Oscillator $323,264 2-Feb-11 SH228 

484 08D B.G.03.31.63.30 Drilled Shaft Pier 229- Oscillator $323,264 27-Jan-11 SH229 

Printed: 
	

Page 21 of 54 

AR00115975 



Honolulu High-Capacity Transit Corridor Project 	 EXHIBIT 22  

SCHEDULE OF MILESTONES 

G H I J 

441 NTP 4 

442 NTP 4 

443 NTP 4 

444 NTP 4 

445 NTP 4 

446 NTP 4 

447 NTP 4 

448 NTP 4 

449 NTP 4 

450 NTP 4 

451 NTP 4 

452 NTP 4 

453 NTP 4 

454 NTP 4 

455 NTP 4 

456 NTP 4 

457 NTP 4 

458 NTP 4 

459 NTP 4 

460 NTP 4 

461 NTP 4 

462 NTP 4 

463 NTP 4 

464 NTP 4 

465 NTP 4 

466 NTP 4 

467 NTP 4 

468 NTP 4 

469 NTP 4 

470 NTP 4 

471 NTP 4 

472 NTP 4 

473 NTP 4 

474 NTP 4 

475 NTP 4 

476 NTP 4 

477 NTP 4 

478 NTP 4 

479 NTP 4 

480 NTP 4 

481 NTP 4 

482 NTP 4 

483 NTP 4 

484 NTP 4 

Printed: Page 22 of 54 

AR00115976 



Honolulu High-Capacity Transit Corridor Project 
	

EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F 

485 08D B.G.03.31.63.30 Drilled Shaft Pier 230- Oscillator $323,264 21-Jan-11 SH230 

486 08D B.G.03.31.63.30 Drilled Shaft Pier 231- Oscillator $323,264 14-Jan-11 SH231 

487 08D B.G.03.31.63.30 Drilled Shaft Pier 232- Oscillator $323,264 10-Jan-11 SH232 

488 08D B.G.03.31.63.30 Drilled Shaft Pier 233- Oscillator $323,264 4-Jan-11 SH233 

489 08D B.G.03.31.63.30 Drilled Shaft Pier 234- Oscillator $323,264 28-Dec-10 SH234 

490 08D B.G.03.31.63.30 Drilled Shaft Pier 235 - Oscillator $323,264 21-Dec-10 SH235 

491 08D B.G.03.31.63.30 Drilled Shaft Pier 236 - Oscillator $323,264 15-Dec-10 SH236 

492 08D B.G.03.31.63.30 Drilled Shaft Pier 237 - Oscillator $323,264 9-Dec-10 SH237 

493 08D B.G.03.31.63.30 Drilled Shaft Pier 238 - Oscillator $323,264 3-Dec-10 SH238 

494 08D B.G.03.31.63.30 Drilled Shaft Pier 239 - Oscillator $323,264 29-Nov-10 SH239 

495 08D B.G.03.31.63.30 Drilled Shaft Pier 240- Oscillator $323,264 19-Nov-10 SH240 

496 08D B.G.03.31.63.30 Drilled Shaft Pier 241 - Oscillator $323,264 15-Nov-10 SH241 

497 08D B.G.03.31.63.30 Drilled Shaft Pier 242 Island - Oscillator $323,264 8-Nov-10 SH242 

498 08D B.G.04.31.63.30 Drilled Shaft Pier 243 Island - Oscillator $323,264 17-Sep-10 5H243 

499 08D B.G.04.31.63.30 Drilled Shaft Pier 244 Straddle Bent - Oscillato $323,264 13-Sep-10 5H244 

500 08D B.G.04.31.63.30 Drilled Shaft Pier 245 - Oscillator $323,264 7-Sep-10 5H245 

501 08D B.G.04.31.63.30 Drilled Shaft Pier 246 - Oscillator $323,264 31-Aug-10 5H246 

502 08D B.G.04.31.63.30 Drilled Shaft Pier 247 - Oscillator $323,264 25-Aug-10 5H247 

503 08D B.G.04.31.63.30 Drilled Shaft Pier 248 - Oscillator $323,264 18-Aug-10 5H248 

504 08D B.G.04.31.63.30 Drilled Shaft Pier 249 - Oscillator $323,264 12-Aug-10 5H249 

505 08D B.G.04.31.63.30 Drilled Shaft Pier 250- Oscillator $323,264 6-Aug-10 5H250 

506 08D B.G.04.31.63.30 Drilled Shaft Abutment 251 - Oscillator $636,760 2-Aug-10 5H251 

507 08E B.G.06.31.63.30 Footing Abutment 252 $181,526 13-Apr-11 FND252 

508 08E B.G.06.31.63.30 Footing Pier 253 $177,394 17-Mar-11 FND253 

509 08E B.G.06.31.63.30 Footing Pier 254 $177,394 1-Mar-11 FND254 

510 08E B.G.06.31.63.30 Footing Pier 255 $177,394 10-Feb-11 FND255 

511 08E B.G.06.31.63.30 Footing Pier 256 $177,394 25-Jan-11 FND256 

512 08E B.G.06.31.63.30 Drilled Shafts Abutment 252- BG 40 $336,638 22-Mar-11 5H252 

513 08E B.G.06.31.63.30 Drilled Shaft Pier 253- BG 40 $673,276 14-Mar-11 5H253 

514 08E B.G.06.31.63.30 Drilled Shaft Pier 254- BG 40 $673,276 24-Feb-11 5H254 

515 08E B.G.06.31.63.30 Drilled Shaft Pier 255- BG 40 $673,276 7-Feb-11 5H255 

516 08E B.G.06.31.63.30 Drilled Shaft Pier 256- BG 40 $673,276 20-Jan-11 5H256 

517 08E B.G.06.31.63.30 Drilled Shaft Pier 257- BG 40 $673,276 3-Jan-11 5H257 

518 08E B.G.07.31.63.30 Drilled Shaft Pier 258- BG 40 $168,318 2-Dec-10 5H258 

519 08E B.G.07.31.63.30 Drilled Shaft Pier 259- BG 40 $168,318 29-Nov-10 5H259 

520 08E B.G.07.31.63.30 Drilled Shaft Pier 260- BG 40 $168,318 22-Nov-10 5H260 

521 08E B.G.07.31.63.30 Drilled Shaft Pier 261 Pearl Highlands Station $168,318 17-Nov-10 5H261 

522 08E B.G.07.31.63.30 Drilled Shaft Pier 262 Pearl Highlands Station $168,318 12-Nov-10 5H262 

523 08E B.G.07.31.63.30 Drilled Shaft Pier 263 Pearl Highlands Station $168,318 8-Nov-10 5H263 

524 08E B.G.07.31.63.30 Drilled Shaft Pier 264 Farrington Hwy $168,318 3-Nov-10 5H264 

525 08E B.G.07.31.63.30 Drilled Shaft Pier 265- BG 40 $168,318 28-Oct-10 5H265 

526 08E B.G.07.31.63.30 Drilled Shaft Pier 266 End of Project - BG 40 $168,336 25-Oct-10 5H266 

527 09B B.G.01.03.30.01 Cap Beam Pier 005 E Kapole St a $277,744 19-Mar-12 CAP005 

528 09B B.G.01.03.30.01 Cap Beam Pier 006 E Kapole St a $277,744 1-Mar-12 CAP006 
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529 09B B.G.01.03.30.01 Cap Beam Pier 007 E Kapole St a $277,744 13-Feb-12 CAP007 

530 09B B.G.01.03.30.01 Cap Beam Pier 46 W Oahu Station $277,744 21-May-12 CAP046 

531 09B B.G.01.03.30.01 Cap Beam Pier 49 W Oahu Station $277,744 23-Apr-12 CAP049 

532 09B B.G.01.03.30.01 Column Pier 001 $73,742 27-Sep-11 COL001 

533 09B B.G.01.03.30.01 Column Pier 002 $73,742 22-Sep-11 COL002 

534 09B B.G.01.03.30.01 Column Pier 003 $49,161 19-Sep-11 COL003 

535 09B B.G.01.03.30.01 Column Pier 004 $49,161 15-Sep-11 COL004 

536 09B B.G.01.03.30.01 Column Pier 005 E Kapole Station $73,742 13-Sep-11 COL005 

537 09B B.G.01.03.30.01 Columns Pier 006 - E Kapole Station $147,486 8-Sep-11 COL006 

538 09B B.G.01.03.30.01 Column Pier 007 - E Kapole Station $73,742 30-Aug-11 COL007 

539 09B B.G.01.03.30.01 Column Pier 008 $49,161 25-Aug-11 COL008 

540 09B B.G.01.03.30.01 Column Pier 009 $73,742 23-Aug-11 COL009 

541 09B B.G.01.03.30.01 Column Pier 010 $73,742 17-Aug-11 COL010 

542 09B B.G.01.03.30.01 Column Pier 011 $73,742 12-Aug-11 COL011 

543 09B B.G.01.03.30.01 Column Pier 012 Interface Pier $73,742 9-Aug-11 COL012 

544 09B B.G.01.03.30.01 Column Pier 013 $49,161 4-Aug-11 COL013 

545 09B B.G.01.03.30.01 Column Pier 014 $49,161 2-Aug-11 COL014 

546 09B B.G.01.03.30.01 Column Pier 015 $49,161 29-Jul-11 COL015 

547 09B B.G.01.03.30.01 Column Pier 016 $49,161 27-Jul-11 COL016 

548 09B B.G.01.03.30.01 Column Pier 017 $49,161 25-Jul-11 COL017 

549 09B B.G.01.03.30.01 Column Pier 018 $49,161 21-Jul-11 COL018 

550 09B B.G.01.03.30.01 Column Pier 019 $49,161 19-Jul-11 COL019 

551 09B B.G.01.03.30.01 Column Pier 020 $49,161 15-Jul-11 COL020 

552 09B B.G.01.03.30.01 Column Pier 021 $49,161 13-Jul-11 COL021 

553 09B B.G.01.03.30.01 Column Pier 022 $49,161 11-Jul-11 C0L022 

554 09B B.G.01.03.30.01 Column Pier 023 $49,161 7-Jul-11 C0L023 

555 09B B.G.01.03.30.01 Column Pier 024 $49,161 5-Jul-11 C0L024 

556 09B B.G.01.03.30.01 Column Pier 025 $49,161 30-Jun-11 C0L025 

557 09B B.G.01.03.30.01 Column Pier 026 $49,161 28-Jun-11 C0L026 

558 09B B.G.01.03.30.01 Column Pier 027 $49,161 24-Jun-11 C0L027 

559 09B B.G.01.03.30.01 Column Pier 028 $49,161 22-Jun-11 C0L028 

560 09B B.G.01.03.30.01 Column Pier 029 $49,161 20-Jun-11 C0L029 

561 09B B.G.01.03.30.01 Column Pier 030 $49,161 16-Jun-11 COL030 

562 09B B.G.01.03.30.01 Column Pier 031 $49,161 14-Jun-11 COL031 

563 09B B.G.01.03.30.01 Column Pier 032 $49,161 9-Jun-11 C0L032 

564 09B B.G.01.03.30.01 Column Pier 033 $49,161 7-Jun-11 C0L033 

565 09B B.G.01.03.30.01 Column Pier 034 $49,161 3-Jun-11 C0L034 

566 09B B.G.01.03.30.01 Column Pier 035 $49,161 1-Jun-11 C0L035 

567 09B B.G.01.03.30.01 Column Pier 036 $49,161 27-May-11 C0L036 

568 09B B.G.01.03.30.01 Column Pier 037 $49,161 25-May-11 C0L037 

569 09B B.G.01.03.30.01 Column Pier 038 $49,161 23-May-11 C0L038 

570 09B B.G.01.03.30.01 Column Pier 039 $49,161 19-May-11 C0L039 

571 09B B.G.01.03.30.01 Column Pier 040 $49,161 17-May-11 COL040 

572 09B B.G.01.03.30.01 Column Pier 041 $49,161 13-May-11 COL041 
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573 09B B.G.01.03.30.01 Column Pier 042 $49,161 11-May-11 C0L042 

574 09B B.G.01.03.30.01 Column Pier 043 $49,161 9-May-11 C0L043 

575 09B B.G.01.03.30.01 Column Pier 044 $49,161 5-May-11 C0L044 

576 09B B.G.01.03.30.01 Column Pier 045 $49,161 3-May-11 C0L045 

577 09B B.G.01.03.30.01 Column Pier 046 W O'ahu Station $49,161 29-Apr-11 C0L046 

578 09B B.G.01.03.30.01 Column Pier 047 W O'ahu Station $49,161 27-Apr-11 C0L047 

579 09B B.G.01.03.30.01 Column Pier 048 W O'ahu Station $49,161 25-Apr-11 C0L048 

580 09B B.G.01.03.30.01 Column Pier 049 W O'ahu Station $49,161 20-Apr-11 C0L049 

581 09B B.G.01.03.30.01 Column Pier 050 $49,161 18-Apr-11 COL050 

582 09B B.G.01.03.30.01 Column Pier 051 Kaloi Canal $49,161 14-Apr-11 COL051 

583 09B B.G.01.03.30.01 Column Pier 052 Kaloi Canal $49,161 12-Apr-11 C0L052 

584 09B B.G.01.03.30.01 Column Pier 053 Kaloi Canal $49,161 8-Apr-11 C0L053 

585 09B B.G.01.03.30.01 Column Pier 054 $49,161 6-Apr-11 C0L054 

586 09B B.G.01.03.30.01 Column Pier 055 $49,161 4-Apr-11 C0L055 

587 09B B.G.01.03.30.01 Column Pier 056 $49,161 31-Mar-11 C0L056 

588 09B B.G.01.03.30.01 Column Pier 057 $49,161 29-Mar-11 C0L057 

589 09B B.G.01.03.30.01 Column Pier 058 $49,161 24-Mar-11 C0L058 

590 09B B.G.01.03.30.01 Column Pier 059 $49,161 22-Mar-11 C0L059 

591 09B B.G.01.03.30.01 Column Pier 060 $49,161 18-Mar-11 COL060 

592 09B B.G.01.03.30.01 Column Pier 061 $49,161 16-Mar-11 COL061 

593 09B B.G.01.03.30.01 Column Pier 062 $49,161 14-Mar-11 C0L062 

594 09B B.G.01.03.30.01 Column Pier 063 $49,161 10-Mar-11 C0L063 

595 09B B.G.01.03.30.01 Column Pier 064 $49,161 8-Mar-11 C0L064 

596 09B B.G.01.03.30.01 Column Pier 065 $73,742 4-Mar-11 C0L065 

597 09B B.G.01.03.30.01 Column Pier 066 $73,742 1-Mar-11 C0L066 

598 09B B.G.01.03.30.01 Column Pier 067 $73,742 24-Feb-11 C0L067 

599 09B B.G.01.03.30.01 Column Pier 068 $73,742 18-Feb-11 C0L068 

600 09B B.G.01.03.30.01 Column Pier 069 $73,742 15-Feb-11 C0L069 

601 09B B.G.01.03.30.01 Column Pier 070 $73,742 10-Feb-11 COL070 

602 09B B.G.01.03.30.01 Column Pier 071 $73,742 7-Feb-11 COL071 

603 09B B.G.01.03.30.01 Column Pier 072 $73,742 2-Feb-11 C0L072 

604 09B B.G.01.03.30.01 Column Pier 073 $73,742 28-Jan-11 C0L073 

605 09B B.G.01.03.30.01 Column Pier 074 $73,742 25-Jan-11 C0L074 

606 09B B.G.01.03.30.01 Column Pier 075 $73,742 20-Jan-11 C0L075 

607 09B B.G.01.03.30.01 Column Pier 076 $73,742 14-Jan-11 C0L076 

608 09B B.G.01.03.30.01 Column Pier 077 $73,742 11-Jan-11 C0L077 

609 09B B.G.01.03.30.01 Column Pier 078 $73,742 6-Jan-11 C0L078 

610 09B B.G.01.03.30.01 Column Pier 079 $73,742 3-Jan-11 C0L079 

611 09B B.G.01.03.30.01 Column Pier 080 $73,742 28-Dec-10 COL080 

612 09B B.G.01.03.30.01 Column Pier 081 $73,742 22-Dec-10 COL081 

613 09B B.G.01.03.30.01 Column Pier 082 $73,742 17-Dec-10 C0L082 

614 09B B.G.01.03.30.01 Column Pier 083 $73,742 14-Dec-10 C0L083 

615 09B B.G.01.03.30.01 Column Pier 084 $73,742 9-Dec-10 C0L084 

616 09B B.G.01.03.30.01 Column Pier 085 $73,742 6-Dec-10 C0L085 
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596 NTP 4 

597 NTP 4 

598 NTP 4 

599 NTP 4 

600 NTP 4 

601 NTP 4 

602 NTP 4 

603 NTP 4 

604 NTP 4 

605 NTP 4 

606 NTP 4 

607 NTP 4 

608 NTP 4 

609 NTP 4 

610 NTP 4 

611 NTP 4 

612 NTP 4 

613 NTP 4 

614 NTP 4 

615 NTP 4 

616 NTP 4 

Printed: Page 28 of 54 

AR00115982 



Honolulu High-Capacity Transit Corridor Project 
	

EXHIBIT 22  

SCHEDULE OF MILESTONES 

A B C D E F 

617 09B B.G.01.03.30.01 Column Pier 086 $73,742 1-Dec-10 C0L086 

618 09B B.G.01.03.30.01 Column Pier 087 $73,742 24-Nov-10 C0L087 

619 09B B.G.01.03.30.01 Column Pier 088 $98,323 19-Nov-10 C0L088 

620 09B B.G.01.03.30.01 Column Pier 089 Hoopili Station $73,742 15-Nov-10 C0L089 

621 09B B.G.01.03.30.01 Column Pier 090 Hoopili Station $73,872 9-Nov-10 COL090 

622 09C B.G.01.03.30.01 Cap Beam Pier 089 Hoopili St a $220,926 13-Jan-12 CAP089 

623 09C B.G.01.03.30.01 Cap Beam Pier 090 Hoopili St a $220,926 27-Dec-11 CAP090 

624 09C B.G.01.03.30.01 Cap Beam Pier 091 Hoopili St a $220,926 8-Dec-11 CAP091 

625 09C B.G.02.03.30.01 Cap Beam Pier 157 W Loch Station $220,926 4-Aug-11 CAP157 

626 09C B.G.02.03.30.01 Cap Beam Pier 160W Loch Station $220,926 7-Jul-11 CAP160 

627 09C B.G.01.03.30.01 Column Pier 091 Hoopili Station $39,104 4-Nov-10 COL091 

628 09C B.G.01.03.30.01 Column Pier 092 Hoopili Station $39,104 1-Nov-10 C0L092 

629 09C B.G.01.03.30.01 Column Pier 093 $39,104 28-Oct-10 C0L093 

630 09C B.G.01.03.30.01 Column Pier 094 $39,104 26-Oct-10 C0L094 

631 09C B.G.01.03.30.01 Column Pier 095 $39,104 22-Oct-10 C0L095 

632 09C B.G.01.03.30.01 Column Pier 096 $39,104 20-Oct-10 C0L096 

633 09C B.G.01.03.30.01 Column Pier 097 $39,104 18-Oct-10 C0L097 

634 09C B.G.01.03.30.01 Column Pier 098 $39,104 14-Oct-10 C0L098 

635 09C B.G.01.03.30.01 Column Pier 099 $39,104 12-Oct-10 C0L099 

636 09C B.G.01.03.30.01 Column Pier 100 $39,104 7-Oct-10 COL100 

637 09C B.G.01.03.30.01 Column Pier 101 $39,104 5-Oct-10 COL101 

638 09C B.G.01.03.30.01 Column Pier 102 $39,104 1-Oct-10 COL102 

639 09C B.G.01.03.30.01 Column Pier 103 $39,104 29-Sep-10 COL103 

640 09C B.G.01.03.30.01 Column Pier 104 $39,104 27-Sep-10 COL104 

641 09C B.G.01.03.30.01 Column Pier 105 $39,104 23-Sep-10 COL105 

642 09C B.G.01.03.30.01 Column Pier 106 $39,104 21-Sep-10 COL106 

643 09C B.G.01.03.30.01 Column Pier 107 $39,104 17-Sep-10 COL107 

644 09C B.G.01.03.30.01 Column Pier 108 $39,104 15-Sep-10 COL108 

645 09C B.G.01.03.30.01 Column Pier 109 $39,104 13-Sep-10 COL109 

646 09C B.G.01.03.30.01 Column Pier 110 $39,104 9-Sep-10 COL110 

647 09C B.G.01.03.30.01 Column Pier 111 $58,657 7-Sep-10 COL111 

648 09C B.G.01.03.30.01 Column Pier 112 $78,095 1-Sep-10 COL112 

649 09C B.G.01.03.30.01 Column Pier 113 $97,928 26-Aug-10 COL113 

650 09C B.G.02.03.30.01 Column Pier 114 $39,104 11-May-12 COL114 

651 09C B.G.02.03.30.01 Column Pier 115 $39,104 9-May-12 COL115 

652 09C B.G.02.03.30.01 Column Pier 116 $39,104 7-May-12 COL116 

653 09C B.G.02.03.30.01 Column Pier 117 $39,104 3-May-12 COL117 

654 09C B.G.02.03.30.01 Column Pier 118 $39,104 1-May-12 COL118 

655 09C B.G.02.03.30.01 Column Pier 119 $58,657 27-Apr-12 COL119 

656 09C B.G.02.03.30.01 Column Pier 120 $58,657 24-Apr-12 COL120 

657 09C B.G.02.03.30.01 Column Pier 121 $58,657 19-Apr-12 COL121 

658 09C B.G.02.03.30.01 Column Pier 122 $58,657 16-Apr-12 C0L122 

659 09C B.G.02.03.30.01 Column Pier 123 $58,657 11-Apr-12 C0L123 

660 09C B.G.02.03.30.01 Column Pier 124 $39,104 5-Apr-12 C0L124 
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661 09C B.G.02.03.30.01 Column Pier 125 $39,104 3-Apr-12 C0L125 

662 09C B.G.02.03.30.01 Column Pier 126 $39,104 30-Mar-12 C0L126 

663 09C B.G.02.03.30.01 Column Pier 127 $39,104 28-Mar-12 C0L127 

664 09C B.G.02.03.30.01 Column Pier 128 $39,104 23-Mar-12 C0L128 

665 09C B.G.02.03.30.01 Column Pier 129 $39,104 21-Mar-12 C0L129 

666 09C B.G.02.03.30.01 Column Pier 130 $39,104 19-Mar-12 COL130 

667 09C B.G.02.03.30.01 Column Pier 131 $39,104 15-Mar-12 COL131 

668 09C B.G.02.03.30.01 Column Pier 132 $39,104 13-Mar-12 C0L132 

669 09C B.G.02.03.30.01 Column Pier 133 $39,104 9-Mar-12 C0L133 

670 09C B.G.02.03.30.01 Column Pier 134 $39,104 7-Mar-12 C0L134 

671 09C B.G.02.03.30.01 Column Pier 135 $39,104 5-Mar-12 C0L135 

672 09C B.G.02.03.30.01 Column Pier 136 $39,104 1-Mar-12 C0L136 

673 09C B.G.02.03.30.01 Column Pier 137 $39,104 28-Feb-12 C0L137 

674 09C B.G.02.03.30.01 Column Pier 138 $58,657 24-Feb-12 C0L138 

675 09C B.G.02.03.30.01 Column Pier 139 $58,657 21-Feb-12 C0L139 

676 09C B.G.02.03.30.01 Column Pier 140 $58,657 15-Feb-12 COL140 

677 09C B.G.02.03.30.01 Column Pier 141 $78,209 10-Feb-12 COL141 

678 09C B.G.02.03.30.01 Column Pier 142 $78,209 6-Feb-12 C0L142 

679 09C B.G.02.03.30.01 Column Pier 143 $78,209 31-Jan-12 C0L143 

680 09C B.G.02.03.30.01 Column Pier 144 $78,209 25-Jan-12 C0L144 

681 09C B.G.02.03.30.01 Column Pier 145 Fort Weaver Road $78,209 19-Jan-12 C0L145 

682 09C B.G.02.03.30.01 Column Pier 146 $78,209 12-Jan-12 C0L146 

683 09C B.G.02.03.30.01 Column Pier 147 $78,209 6-Jan-12 C0L147 

684 09C B.G.02.03.30.01 Column Pier 148 $78,209 30-Dec-11 C0L148 

685 09C B.G.02.03.30.01 Column Pier 149 $78,209 23-Dec-11 C0L149 

686 09C B.G.02.03.30.01 Column Pier 150 $78,209 19-Dec-11 COL150 

687 09C B.G.02.03.30.01 Column Pier 151 $78,209 13-Dec-11 COL151 

688 09C B.G.02.03.30.01 Column Pier 152 $58,657 7-Dec-11 C0L152 

689 09C B.G.02.03.30.01 Column Pier 153 $39,104 1-Dec-11 C0L153 

690 09C B.G.02.03.30.01 Column Pier 154 $39,104 28-Nov-11 C0L154 

691 09C B.G.02.03.30.01 Column Pier 155 $39,104 21-Nov-11 C0L155 

692 09C B.G.02.03.30.01 Column Pier 156 $39,104 16-Nov-11 C0L156 

693 09C B.G.02.03.30.01 Column Pier 157 W Loch Station $58,657 22-Jun-11 C0L157 

694 09C B.G.02.03.30.01 Column Pier 158 W Loch Station $58,657 17-Jun-11 C0L158 

695 09C B.G.02.03.30.01 Column Pier 159 W Loch Station $78,209 14-Jun-11 C0L159 

696 09C B.G.02.03.30.01 Column Pier 160W Loch Station $97,763 7-Jun-11 COL160 

697 09C B.G.02.03.30.01 Column Pier 161 $39,104 10-Nov-11 COL161 

698 09C B.G.02.03.30.01 Column Pier 162 $39,104 7-Nov-11 C0L162 

699 09C B.G.02.03.30.01 Column Pier 163 $39,104 2-Nov-11 C0L163 

700 09C B.G.02.03.30.01 Column Pier 164 $39,104 28-Oct-11 C0L164 

701 09C B.G.02.03.30.01 Column Pier 165 $39,104 25-Oct-11 C0L165 

702 09C B.G.02.03.30.01 Column Pier 166 $39,104 20-Oct-11 C0L166 

703 09C B.G.02.03.30.01 Column Pier 167 $39,104 17-Oct-11 C0L167 

704 09C B.G.02.03.30.01 Column Pier 168 $39,104 12-Oct-11 C0L168 
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705 09C B.G.02.03.30.01 Column Pier 169 $39,104 6-Oct-11 C0L169 

706 09C B.G.02.03.30.01 Column Pier 170 $39,104 3-Oct-11 COL170 

707 09C B.G.02.03.30.01 Column Pier 171 $39,104 28-Sep-11 COL171 

708 09C B.G.02.03.30.01 Column Pier 172 $39,104 23-Sep-11 C0L172 

709 09C B.G.02.03.30.01 Column Pier 173 $39,104 20-Sep-11 C0L173 

710 09C B.G.02.03.30.01 Column Pier 174 $39,104 15-Sep-11 C0L174 

711 09C B.G.02.03.30.01 Column Pier 175 $39,104 12-Sep-11 C0L175 

712 09C B.G.02.03.30.01 Column Pier 176 $39,104 7-Sep-11 C0L176 

713 09C B.G.02.03.30.01 Column Pier 177 $39,104 1-Sep-11 C0L177 

714 09C B.G.02.03.30.01 Column Pier 178 $39,104 29-Aug-11 C0L178 

715 09C B.G.02.03.30.01 Column Pier 179 $39,104 24-Aug-11 C0L179 

716 09C B.G.02.03.30.01 Column Pier 180 $39,104 18-Aug-11 COL180 

717 09C B.G.02.03.30.01 Column Pier 181 $39,104 15-Aug-11 COL181 

718 09C B.G.02.03.30.01 Column Pier 182 $39,104 10-Aug-11 C0L182 

719 09C B.G.02.03.30.01 Column Pier 183 $39,104 5-Aug-11 C0L183 

720 09C B.G.02.03.30.01 Column Pier 184 $39,104 2-Aug-11 C0L184 

721 09C B.G.02.03.30.01 Column Pier 185 $39,104 28-Jul-11 C0L185 

722 09C B.G.02.03.30.01 Column Pier 186 $39,104 25-Jul-11 C0L186 

723 09C B.G.02.03.30.01 Column Pier 187 $39,104 20-Jul-11 C0L187 

724 09C B.G.02.03.30.01 Column Pier 188 $39,104 15-Jul-11 C0L188 

725 09C B.G.02.03.30.01 Column Pier 189 $39,104 12-Jul-11 C0L189 

726 09C B.G.02.03.30.01 Column Pier 190 $39,104 7-Jul-11 COL190 

727 09C B.G.02.03.30.01 Column Pier 191 $39,104 1-Jul-11 COL191 

728 09C B.G.02.03.30.01 Column Pier 192 $39,104 28-Jun-11 C0L192 

729 09C B.G.02.03.30.01 Column Pier 193 $39,104 22-Jun-11 C0L193 

730 09C B.G.03.03.30.01 Column Pier 194 $39,104 30-Aug-11 C0L194 

731 09C B.G.03.03.30.01 Column Pier 195 $39,104 24-Aug-11 C0L195 

732 09C B.G.03.03.30.01 Column Pier 196 $39,104 17-Aug-11 C0L196 

733 09C B.G.03.03.30.01 Column Pier 197 $39,104 11-Aug-11 C0L197 

734 09C B.G.03.03.30.01 Column Pier 198 $39,104 5-Aug-11 C0L198 

735 09C B.G.03.03.30.01 Column Pier 199 $39,104 1-Aug-11 C0L199 

736 09C B.G.03.03.30.01 Column Pier 200 $39,104 26-Jul-11 C0L200 

737 09C B.G.03.03.30.01 Column Pier 201 $39,104 20-Jul-11 C0L201 

738 09C B.G.03.03.30.01 Column Pier 202 $39,104 14-Jul-11 C0L202 

739 09C B.G.03.03.30.01 Column Pier 203 $39,104 8-Jul-11 C0L203 

740 09C B.G.03.03.30.01 Column Pier 204 $39,104 1-Jul-11 C0L204 

741 09C B.G.03.03.30.01 Column Pier 205 $39,104 27-Jun-11 C0L205 

742 09C B.G.03.03.30.01 Column Pier 206 $39,104 17-Jun-11 C0L206 

743 09C B.G.03.03.30.01 Column Pier 207 $39,104 13-Jun-11 C0L207 

744 09C B.G.03.03.30.01 Column Pier 208 $39,104 6-Jun-11 C0L208 

745 09C B.G.03.03.30.01 Column Pier 209 $39,104 31-May-11 C0L209 

746 09C B.G.03.03.30.01 Column Pier 210 $39,104 24-May-11 C0L210 

747 09C B.G.03.03.30.01 Column Pier 211 $39,104 18-May-11 COL211 

748 09C B.G.03.03.30.01 Column Pier 212 Waipahu Station $39,104 12-May-11 C0L212 
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SCHEDULE OF MILESTONES 

G H I J 

705 NTP 4 

706 NTP 4 

707 NTP 4 

708 NTP 4 

709 NTP 4 

710 NTP 4 

711 NTP 4 

712 NTP 4 

713 NTP 4 

714 NTP 4 

715 NTP 4 

716 NTP 4 

717 NTP 4 

718 NTP 4 

719 NTP 4 

720 NTP 4 

721 NTP 4 

722 NTP 4 

723 NTP 4 

724 NTP 4 

725 NTP 4 

726 NTP 4 

727 NTP 4 

728 NTP 4 

729 NTP 4 

730 NTP 4 

731 NTP 4 

732 NTP 4 

733 NTP 4 

734 NTP 4 

735 NTP 4 

736 NTP 4 

737 NTP 4 

738 NTP 4 

739 NTP 4 

740 NTP 4 

741 NTP 4 

742 NTP 4 

743 NTP 4 

744 NTP 4 

745 NTP 4 

746 NTP 4 

747 NTP 4 

748 NTP 4 
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749 09C B.G.03.03.30.01 Column Pier 213 Waipahu Station $39,104 6-May-11 C0L213 

750 09C B.G.03.03.30.01 Column Pier 214 Waipahu Station $39,104 2-May-11 C0L214 

751 09C B.G.03.03.30.01 Column Pier 215 Waipahu Station $39,104 26-Apr-11 C0L215 

752 09D B.G.03.03.30.01 Cap Beam Pier 212 Waipahu IC Station $262,739 19-Sep-11 CAP212 

753 09D B.G.03.03.30.01 Cap Beam Pier 215 Waipahu IC Station $262,739 2-Sep-11 CAP215 

754 09D B.G.03.03.30.01 Column Pier 216 $46,505 19-Apr-11 C0L216 

755 09D B.G.03.03.30.01 Column Pier 217 $46,505 11-Apr-11 C0L217 

756 09D B.G.03.03.30.01 Column Pier 218 $46,505 5-Apr-11 C0L218 

757 09D B.G.03.03.30.01 Column Pier 219 $46,505 30-Mar-11 C0L219 

758 09D B.G.03.03.30.01 Column Pier 220 $46,505 23-Mar-11 C0L220 

759 09D B.G.03.03.30.01 Column Pier 221 $46,505 17-Mar-11 C0L221 

760 09D B.G.03.03.30.01 Column Pier 222 $46,505 11-Mar-11 C0L222 

761 09D B.G.03.03.30.01 Column Pier 223 $46,505 7-Mar-11 C0L223 

762 09D B.G.03.03.30.01 Column Pier 224 $46,505 1-Mar-11 C0L224 

763 09D B.G.03.03.30.01 Column Pier 225 $46,505 23-Feb-11 C0L225 

764 09D B.G.03.03.30.01 Column Pier 226 $46,505 16-Feb-11 C0L226 

765 09D B.G.03.03.30.01 Column Pier 227 $46,505 10-Feb-11 C0L227 

766 09D B.G.03.03.30.01 Column Pier 228 $46,505 4-Feb-11 C0L228 

767 09D B.G.03.03.30.01 Column Pier 229 $46,505 31-Jan-11 C0L229 

768 09D B.G.03.03.30.01 Column Pier 230 $46,505 25-Jan-11 C0L230 

769 09D B.G.03.03.30.01 Column Pier 231 $46,505 19-Jan-11 C0L231 

770 09D B.G.03.03.30.01 Column Pier 232 $46,505 12-Jan-11 C0L232 

771 09D B.G.03.03.30.01 Column Pier 233 $46,505 6-Jan-11 C0L233 

772 09D B.G.03.03.30.01 Column Pier 234 $46,505 30-Dec-10 C0L234 

773 09D B.G.03.03.30.01 Column Pier 235 $46,505 23-Dec-10 C0L235 

774 09D B.G.03.03.30.01 Column Pier 236 $46,505 17-Dec-10 C0L236 

775 09D B.G.03.03.30.01 Column Pier 237 $46,505 13-Dec-10 C0L237 

776 09D B.G.03.03.30.01 Column Pier 238 $46,505 7-Dec-10 C0L238 

777 09D B.G.03.03.30.01 Column Pier 239 $46,505 1-Dec-10 C0L239 

778 09D B.G.03.03.30.01 Column Pier 240 $46,505 23-Nov-10 C0L240 

779 09D B.G.03.03.30.01 Column Pier 241 $46,505 17-Nov-10 C0L241 

780 09D B.G.03.03.30.01 Column Pier 242 $46,505 10-Nov-10 C0L242 

781 09D B.G.04.03.30.01 Column Pier 243 $46,505 21-Sep-10 C0L243 

782 09D B.G.04.03.30.01 Column Pier 244 $46,505 15-Sep-10 C0L244 

783 09D B.G.04.03.30.01 Column Pier 245 $46,505 9-Sep-10 C0L245 

784 09D B.G.04.03.30.01 Column Pier 246 $46,505 2-Sep-10 C0L246 

785 09D B.G.04.03.30.01 Column Pier 247 $46,505 27-Aug-10 C0L247 

786 09D B.G.04.03.30.01 Column Pier 248 $46,505 23-Aug-10 C0L248 

787 09D B.G.04.03.30.01 Column Pier 249 $46,505 16-Aug-10 C0L249 

788 09D B.G.04.03.30.01 Column Pier 250 $46,505 10-Aug-10 C0L250 

789 09D B.G.04.03.30.01 Abutment Pier 251 $57,262 24-Aug-10 C0L251 

790 09D B.G.05.03.30.00 LCC Station Work $2,200,281 14-Feb-11 R150 

791 09D B.G.05.03.30.00 Cane Haul Rd Box Culvert Extension $673,753 7-Sep-10 R5100 

792 09D B.G.05.03.30.00 LCC Underpass $619,797 11-Jan-11 R5110 
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G H I J 

749 NTP 4 

750 NTP 4 

751 NTP 4 

752 NTP 4 

753 NTP 4 

754 NTP 4 

755 NTP 4 

756 NTP 4 

757 NTP 4 

758 NTP 4 

759 NTP 4 

760 NTP 4 

761 NTP 4 

762 NTP 4 

763 NTP 4 

764 NTP 4 

765 NTP 4 

766 NTP 4 

767 NTP 4 

768 NTP 4 

769 NTP 4 

770 NTP 4 

771 NTP 4 

772 NTP 4 

773 NTP 4 

774 NTP 4 

775 NTP 4 

776 NTP 4 

777 NTP 4 

778 NTP 4 

779 NTP 4 

780 NTP 4 

781 NTP 4 

782 NTP 4 

783 NTP 4 

784 NTP 4 

785 NTP 4 

786 NTP 4 

787 NTP 4 

788 NTP 4 

789 NTP 4 

790 NTP 4 

791 NTP 4 

792 NTP 4 
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793 09D B.G.05.03.30.00 CIP Walls Area 5 $1,414,754 23-May-11 R5250 

794 09E B.G.07.03.30.01 Cap Beam Pier 260 Pearl Highlands St a $398,169 12-May-11 CAP260 

795 09E B.G.07.03.30.01 Cap Beam Pier 261 Pearl Highlands St a $398,169 26-Apr-11 CAP261 

796 09E B.G.07.03.30.01 Cap Beam Pier 262 Pearl Highlands St a $398,169 7-Apr-11 CAP262 

797 09E B.G.06.03.30.01 Abutment Pier 252 $86,779 28-Apr-11 C0L252 

798 09E B.G.06.03.30.01 Column Pier 253 Balanced Cant $422,868 31-May-11 C0L253 

799 09E B.G.06.03.30.01 Column Pier 254 Balanced Cant $422,868 12-May-11 C0L254 

800 09E B.G.06.03.30.01 Column Pier 255 Balanced Cant. $704,782 26-Apr-11 C0L255 

801 09E B.G.06.03.30.01 Column Pier 256 Balanced Cant. $704,782 28-Mar-11 C0L256 

802 09E B.G.06.03.30.01 Column Pier 257 Balanced Cant. $704,782 25-Feb-11 C0L257 

803 09E B.G.07.03.30.01 Column Pier 258 $140,954 20-Dec-10 C0L258 

804 09E B.G.07.03.30.01 Column Pier 259 $140,954 14-Dec-10 C0L259 

805 09E B.G.07.03.30.01 Column Pier 260 $140,954 8-Dec-10 C0L260 

806 09E B.G.07.03.30.01 Column Pier 261 Pearl Highlands Station $140,954 2-Dec-10 C0L261 

807 09E B.G.07.03.30.01 Column Pier 262 Pearl Highlands Station $176,195 24-Nov-10 C0L262 

808 09E B.G.07.03.30.01 Column Pier 263 Pearl Highlands Station $140,954 17-Nov-10 C0L263 

809 09E B.G.07.03.30.01 Column Pier 264 $140,954 10-Nov-10 C0L264 

810 09E B.G.07.03.30.01 Column Pier 265 $140,954 4-Nov-10 C0L265 

811 09E B.G.07.03.30.01 Column Pier 266 End of Project $105,759 28-Oct-10 C0L266 

812 10B B.G.01.03.43.00 Erect Segments Span 1 $404,542 20-Jul-12 SEG001 

813 10B B.G.01.03.43.00 Erect Segments Span 2 $404,542 18-Jul-12 SEG002 

814 10B B.G.01.03.43.00 Erect Segments Span 3 $404,542 16-Jul-12 SEG003 

815 10B B.G.01.03.43.00 Erect Segments Span 4 $404,542 12-Jul-12 SEG004 

816 10B B.G.01.03.43.00 Erect Segments on FW Span 5 E Ka polei Station $2,022,719 3-Apr-12 SEG005 

817 10B B.G.01.03.43.00 Erect Segments on FW Span 6 E Ka polei Station $2,022,719 15-Mar-12 SEG006 

818 10B B.G.01.03.43.00 Erect Segments Span 7 $404,542 10-Jul-12 SEG007 

819 10B B.G.01.03.43.00 Erect Segments Span 8 $404,542 6-Jul-12 SEG008 

820 10B B.G.01.03.43.00 Erect Segments Span 9 $404,542 3-Jul-12 SEG009 

821 10B B.G.01.03.43.00 Erect Segments Span 10 $404,542 29-Jun-12 SEG010 

822 10B B.G.01.03.43.00 Erect Segments Span 11 $404,542 27-Jun-12 SEG011 

823 10B B.G.01.03.43.00 Erect Segments Span 12 $404,542 25-Jun-12 SEG012 

824 10B B.G.01.03.43.00 Erect Segments Span 13 $404,542 21-Jun-12 SEG013 

825 10B B.G.01.03.43.00 Erect Segments Span 14 $404,542 19-Jun-12 SEG014 

826 10B B.G.01.03.43.00 Erect Segments Span 15 $404,542 15-Jun-12 SEG015 

827 10B B.G.01.03.43.00 Erect Segments Span 16 $404,542 13-Jun-12 SEG016 

828 10B B.G.01.03.43.00 Erect Segments Span 17 $404,542 8-Jun-12 SEG017 

829 10B B.G.01.03.43.00 Erect Segments Span 18 $404,542 6-Jun-12 SEG018 

830 10B B.G.01.03.43.00 Erect Segments Span 19 $404,542 4-Jun-12 SEG019 

831 10B B.G.01.03.43.00 Erect Segments Span 20 $404,542 31-May-12 SEG020 

832 10B B.G.01.03.43.00 Erect Segments Span 21 $404,542 29-May-12 SEG021 

833 10B B.G.01.03.43.00 Erect Segments Span 22 $404,542 24-May-12 5EG022 

834 10B B.G.01.03.43.00 Erect Segments Span 23 $404,542 22-May-12 5EG023 

835 10B B.G.01.03.43.00 Erect Segments Span 24 $404,542 18-May-12 5EG024 

836 10B B.G.01.03.43.00 Erect Segments Span 25 $404,542 16-May-12 5EG025 
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SCHEDULE OF MILESTONES 

G H I J 

793 NTP 4 

794 NTP 4 

795 NTP 4 

796 NTP 4 

797 NTP 4 

798 NTP 4 

799 NTP 4 

800 NTP 4 

801 NTP 4 

802 NTP 4 

803 NTP 4 

804 NTP 4 

805 NTP 4 

806 NTP 4 

807 NTP 4 

808 NTP 4 

809 NTP 4 

810 NTP 4 

811 NTP 4 

812 NTP 4 

813 NTP 4 

814 NTP 4 

815 NTP 4 

816 NTP 4 

817 NTP 4 

818 NTP 4 

819 NTP 4 

820 NTP 4 

821 NTP 4 

822 NTP 4 

823 NTP 4 

824 NTP 4 

825 NTP 4 

826 NTP 4 

827 NTP 4 

828 NTP 4 

829 NTP 4 

830 NTP 4 

831 NTP 4 

832 NTP 4 

833 NTP 4 

834 NTP 4 

835 NTP 4 

836 NTP 4 
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837 10B B.G.01.03.43.00 Erect Segments Span 26 $404,542 14-May-12 5EG026 

838 10B B.G.01.03.43.00 Erect Segments Span 27 $404,542 10-May-12 5EG027 

839 10B B.G.01.03.43.00 Erect Segments Span 28 $404,542 8-May-12 5EG028 

840 10B B.G.01.03.43.00 Erect Segments Span 29 $404,542 4-May-12 5EG029 

841 10B B.G.01.03.43.00 Erect Segments Span 30 $404,542 2-May-12 SEG030 

842 10B B.G.01.03.43.00 Erect Segments Span 31 $404,542 30-Apr-12 SEG031 

843 10B B.G.01.03.43.00 Erect Segments Span 32 $404,542 26-Apr-12 5EG032 

844 10B B.G.01.03.43.00 Erect Segments Span 33 $404,542 24-Apr-12 5EG033 

845 10B B.G.01.03.43.00 Erect Segments Span 34 $404,542 20-Apr-12 5EG034 

846 10B B.G.01.03.43.00 Erect Segments Span 35 $404,542 18-Apr-12 5EG035 

847 10B B.G.01.03.43.00 Erect Segments Span 36 $404,542 16-Apr-12 5EG036 

848 10B B.G.01.03.43.00 Erect Segments Span 37 $404,542 12-Apr-12 5EG037 

849 10B B.G.01.03.43.00 Erect Segments Span 38 $404,542 10-Apr-12 5EG038 

850 10B B.G.01.03.43.00 Erect Segments Span 39 $404,542 5-Apr-12 5EG039 

851 10B B.G.01.03.43.00 Erect Segments Span 40 $404,542 3-Apr-12 SEG040 

852 10B B.G.01.03.43.00 Erect Segments Span 41 $404,542 30-Mar-12 SEG041 

853 10B B.G.01.03.43.00 Erect Segments Span 42 $404,542 28-Mar-12 5EG042 

854 10B B.G.01.03.43.00 Erect Segments Span 43 $404,542 23-Mar-12 5EG043 

855 10B B.G.01.03.43.00 Erect Segments Span 44 $404,542 21-Mar-12 5EG044 

856 10B B.G.01.03.43.00 Erect Segments Span 45 $404,542 19-Mar-12 5EG045 

857 10B B.G.01.03.43.00 Erect Segments Span 46 W Oahu Station $1,377,725 15-Mar-12 5EG046 

858 10B B.G.01.03.43.00 Flat Slab Deck on FW Span 47 W Oahu St a $4,045,439 18-Apr-12 5EG047 

859 10B B.G.01.03.43.00 Erect Segments Span 48 W Oahu Station $1,377,725 8-Mar-12 5EG048 

860 10B B.G.01.03.43.00 Erect Segments on FW Span 49 $404,542 1-Mar-12 5EG049 

861 10B B.G.01.03.43.00 Erect Segments Span 50 $404,542 28-Feb-12 SEG050 

862 10B B.G.01.03.43.00 Erect Segments Span 51 $404,542 24-Feb-12 SEG051 

863 10B B.G.01.03.43.00 Erect Segments Span 52 Kaloi Canal $404,542 22-Feb-12 5EG052 

864 10B B.G.01.03.43.00 Erect Segments Span 53 Kaloi Canal $404,542 17-Feb-12 5EG053 

865 10B B.G.01.03.43.00 Erect Segments Span 54 $404,542 15-Feb-12 5EG054 

866 10B B.G.01.03.43.00 Erect Segments Span 55 $404,542 13-Feb-12 5EG055 

867 10B B.G.01.03.43.00 Erect Segments Span 56 $404,542 9-Feb-12 5EG056 

868 10B B.G.01.03.43.00 Erect Segments Span 57 $404,542 7-Feb-12 5EG057 

869 10B B.G.01.03.43.00 Erect Segments Span 58 $404,542 3-Feb-12 5EG058 

870 10B B.G.01.03.43.00 Erect Segments Span 59 $404,542 1-Feb-12 5EG059 

871 10B B.G.01.03.43.00 Erect Segments Span 60 $404,542 30-Jan-12 SEG060 

872 10B B.G.01.03.43.00 Erect Segments Span 61 $404,542 26-Jan-12 SEG061 

873 10B B.G.01.03.43.00 Erect Segments Span 62 $404,542 24-Jan-12 5EG062 

874 10B B.G.01.03.43.00 Erect Segments Span 63 $404,542 20-Jan-12 5EG063 

875 10B B.G.01.03.43.00 Erect Segments Span 64 $404,542 18-Jan-12 5EG064 

876 10B B.G.01.03.43.00 Erect Segments Span 65 $404,542 13-Jan-12 5EG065 

877 10B B.G.01.03.43.00 Erect Segments Span 66 $404,542 11-Jan-12 5EG066 

878 10B B.G.01.03.43.00 Erect Segments Span 67 $404,542 9-Jan-12 5EG067 

879 10B B.G.01.03.43.00 Erect Segments Span 68 $404,542 5-Jan-12 5EG068 

880 10B B.G.01.03.43.00 Erect Segments Span 69 $404,542 3-Jan-12 5EG069 
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837 NTP 4 

838 NTP 4 

839 NTP 4 

840 NTP 4 

841 NTP 4 

842 NTP 4 

843 NTP 4 

844 NTP 4 

845 NTP 4 

846 NTP 4 

847 NTP 4 

848 NTP 4 

849 NTP 4 

850 NTP 4 

851 NTP 4 

852 NTP 4 

853 NTP 4 

854 NTP 4 

855 NTP 4 

856 NTP 4 

857 NTP 4 

858 NTP 4 

859 NTP 4 

860 NTP 4 

861 NTP 4 

862 NTP 4 

863 NTP 4 

864 NTP 4 

865 NTP 4 

866 NTP 4 

867 NTP 4 

868 NTP 4 

869 NTP 4 

870 NTP 4 

871 NTP 4 

872 NTP 4 

873 NTP 4 

874 NTP 4 

875 NTP 4 

876 NTP 4 

877 NTP 4 

878 NTP 4 

879 NTP 4 

880 NTP 4 
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881 10B B.G.01.03.43.00 Erect Segments Span 70 $404,542 29-Dec-11 SEG070 

882 10B B.G.01.03.43.00 Erect Segments Span 71 $404,542 27-Dec-11 5EG071 

883 10B B.G.01.03.43.00 Erect Segments Span 72 $404,542 22-Dec-11 5EG072 

884 10B B.G.01.03.43.00 Erect Segments Span 73 $404,542 20-Dec-11 5EG073 

885 10B B.G.01.03.43.00 Erect Segments Span 74 $404,542 16-Dec-11 5EG074 

886 10B B.G.01.03.43.00 Erect Segments Span 75 $404,542 14-Dec-11 5EG075 

887 10B B.G.01.03.43.00 Erect Segments Span 76 $404,542 12-Dec-11 SEG076 

888 10B B.G.01.03.43.00 Erect Segments Span 77 $404,542 8-Dec-11 5EG077 

889 10B B.G.01.03.43.00 Erect Segments Span 78 $404,542 6-Dec-11 5EG078 

890 10B B.G.01.03.43.00 Erect Segments Span 79 $404,542 2-Dec-11 5EG079 

891 10B B.G.01.03.43.00 Erect Segments Span 80 $404,542 30-Nov-11 SEG080 

892 10B B.G.01.03.43.00 Erect Segments Span 81 $404,542 28-Nov-11 SEG081 

893 10B B.G.01.03.43.00 Erect Segments Span 82 $404,542 22-Nov-11 5EG082 

894 10B B.G.01.03.43.00 Erect Segments Span 83 $404,542 18-Nov-11 5EG083 

895 10B B.G.01.03.43.00 Erect Segments Span 84 $404,542 16-Nov-11 5EG084 

896 10B B.G.01.03.43.00 Erect Segments Span 85 $404,542 14-Nov-11 5EG085 

897 10B B.G.01.03.43.00 Erect Segments Span 86 $404,542 9-Nov-11 5EG086 

898 10B B.G.01.03.43.00 Erect Segments Span 87 $404,542 7-Nov-11 5EG087 

899 10B B.G.01.03.43.00 Erect Segments Span 88 $1,377,726 3-Nov-11 5EG088 

900 10B B.G.01.03.43.00 Erect Segments Span 89 Hoopili Station $1,377,726 27-Oct-11 5EG089 

901 10B B.G.01.03.43.00 Erect Segments Span 90 Hoopili Station $1,377,726 20-Oct-11 SEG090 

902 10B B.G.00.34.11.30 Sound Barrier - St a 528 to 511 $310,126 13-Sep-11 TK5020.10 

903 10B B.G.00.34.11.30 Sound Barrier - St a 511 to 494 $310,126 21-Oct-11 TK5020.20 

904 10B B.G.00.34.11.30 Sound Barrier - St a 494 to 477 $310,126 2-Dec-11 TK5020.30 

905 10B B.G.00.34.11.30 Sound Barrier - St a 477 to 460 $310,125 11-Jan-12 TK5020.40 

906 10B B.G.00.34.11.30 Sound Barrier - St a 460 to 443 $310,125 17-Feb-12 TK5020.50 

907 10B B.G.00.34.11.30 Sound Barrier - St a 443 to 426 $310,125 28-Mar-12 TK5020.60 

908 10B B.G.00.34.11.30 Sound Barrier - St a 426 to 409 $310,125 4-May-12 TK5020.70 

909 10B B.G.00.34.11.30 Sound Barrier - St a 409 to 392 $310,125 13-Jun-12 TK5020.80 

910 10B B.G.00.34.11.30 Safety Walkway - St a 528 to 392 $1,024,048 6-May-13 TK5030 

911 10C B.G.01.03.43.00 Erect Segments Span 91 $953,485 13-Oct-11 SEG091 

912 10C B.G.01.03.43.00 Erect Segments Span 92 $381,393 5-Oct-11 5EG092 

913 10C B.G.01.03.43.00 Erect Segments Span 93 $381,393 3-Oct-11 5EG093 

914 10C B.G.01.03.43.00 Erect Segments Span 94 $381,393 29-Sep-11 5EG094 

915 10C B.G.01.03.43.00 Erect Segments Span 95 $381,393 27-Sep-11 5EG095 

916 10C B.G.01.03.43.00 Erect Segments Span 96 $381,393 23-Sep-11 5EG096 

917 10C B.G.01.03.43.00 Erect Segments Span 97 $381,393 21-Sep-11 5EG097 

918 10C B.G.01.03.43.00 Erect Segments Span 98 $381,393 19-Sep-11 5EG098 

919 10C B.G.01.03.43.00 Erect Segments Span 99 $381,393 15-Sep-11 5EG099 

920 10C B.G.01.03.43.00 Erect Segments Span 100 $381,393 13-Sep-11 SEG100 

921 10C B.G.01.03.43.00 Erect Segments Span 101 $381,393 9-Sep-11 SEG101 

922 10C B.G.01.03.43.00 Erect Segments Span 102 $381,393 7-Sep-11 SEG102 

923 10C B.G.01.03.43.00 Erect Segments Span 103 $381,393 2-Sep-11 SEG103 

924 10C B.G.01.03.43.00 Erect Segments Span 104 $381,393 31-Aug-11 SEG104 
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881 NTP 4 

882 NTP 4 

883 NTP 4 

884 NTP 4 

885 NTP 4 

886 NTP 4 

887 NTP 4 

888 NTP 4 

889 NTP 4 

890 NTP 4 

891 NTP 4 

892 NTP 4 

893 NTP 4 

894 NTP 4 

895 NTP 4 

896 NTP 4 

897 NTP 4 

898 NTP 4 

899 NTP 4 

900 NTP 4 

901 NTP 4 

902 NTP 4 

903 NTP 4 

904 NTP 4 

905 NTP 4 

906 NTP 4 

907 NTP 4 

908 NTP 4 

909 NTP 4 

910 NTP 4 

911 NTP 4 

912 NTP 4 

913 NTP 4 

914 NTP 4 

915 NTP 4 

916 NTP 4 

917 NTP 4 

918 NTP 4 

919 NTP 4 

920 NTP 4 

921 NTP 4 

922 NTP 4 

923 NTP 4 

924 NTP 4 
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SCHEDULE OF MILESTONES 

A B C D E F 

925 10C B.G.01.03.43.00 Erect Segments Span 105 $381,393 29-Aug-11 SEG105 

926 10C B.G.01.03.43.00 Erect Segments Span 106 $381,393 25-Aug-11 5EG106 

927 10C B.G.01.03.43.00 Erect Segments Span 107 $572,091 23-Aug-11 SEG107 

928 10C B.G.01.03.43.00 Erect Segments Span 108 $762,787 17-Aug-11 SEG108 

929 10C B.G.01.03.43.00 Erect Segments Span 109 $953,485 11-Aug-11 SEG109 

930 10C B.G.01.03.43.00 Erect Segments Span 110 $1,144,182 4-Aug-11 SEG110 

931 10C B.G.01.03.43.00 Erect Segments Span 111 $1,334,880 27-Jul-11 SEG111 

932 10C B.G.01.03.43.00 Erect Segments Span 112 $1,334,880 18-Jul-11 SEG112 

933 10C B.G.02.03.43.00 Erect Segments Span 113 Farrington Hwy $381,393 17-May-12 SEG113 

934 10C B.G.02.03.43.00 Erect Segments Span 114 $381,393 15-May-12 SEG114 

935 10C B.G.02.03.43.00 Erect Segments Span 115 $381,393 11-May-12 SEG115 

936 10C B.G.02.03.43.00 Erect Segments Span 116 $381,393 9-May-12 SEG116 

937 10C B.G.02.03.43.00 Erect Segments Span 117 $381,393 7-May-12 SEG117 

938 10C B.G.02.03.43.00 Erect Segments Span 118 $381,393 3-May-12 SEG118 

939 10C B.G.02.03.43.00 Erect Segments Span 119 $381,393 1-May-12 SEG119 

940 10C B.G.02.03.43.00 Erect Segments Span 120 $381,393 26-Apr-12 SEG120 

941 10C B.G.02.03.43.00 Erect Segments Span 121 $381,393 23-Apr-12 SEG121 

942 10C B.G.02.03.43.00 Erect Segments Span 122 $381,393 18-Apr-12 5EG122 

943 10C B.G.02.03.43.00 Erect Segments Span 123 $381,393 13-Apr-12 5EG123 

944 10C B.G.02.03.43.00 Erect Segments Span 124 Honouliuli Stream $381,393 10-Apr-12 5EG124 

945 10C B.G.02.03.43.00 Erect Segments Span 125 $381,393 5-Apr-12 5EG125 

946 10C B.G.02.03.43.00 Erect Segments Span 126 $381,393 3-Apr-12 5EG126 

947 10C B.G.02.03.43.00 Erect Segments Span 127 $381,393 30-Mar-12 5EG127 

948 10C B.G.02.03.43.00 Erect Segments Span 128 $381,393 28-Mar-12 5EG128 

949 10C B.G.02.03.43.00 Erect Segments Span 129 $381,393 23-Mar-12 5EG129 

950 10C B.G.02.03.43.00 Erect Segments Span 130 $381,393 21-Mar-12 SEG130 

951 10C B.G.02.03.43.00 Erect Segments Span 131 $381,393 19-Mar-12 SEG131 

952 10C B.G.02.03.43.00 Erect Segments Span 132 Old Fort Weaver Rd. $381,393 15-Mar-12 5EG132 

953 10C B.G.02.03.43.00 Erect Segments Span 133 $381,393 13-Mar-12 5EG133 

954 10C B.G.02.03.43.00 Erect Segments Span 134 $381,393 9-Mar-12 5EG134 

955 10C B.G.02.03.43.00 Erect Segments Span 135 $381,393 7-Mar-12 5EG135 

956 10C B.G.02.03.43.00 Erect Segments Span 136 $381,393 5-Mar-12 5EG136 

957 10C B.G.02.03.43.00 Erect Segments Span 137 $381,393 1-Mar-12 5EG137 

958 10C B.G.02.03.43.00 Erect Segments Span 138 $381,393 28-Feb-12 5EG138 

959 10C B.G.02.03.43.00 Erect Segments Span 139 $381,393 23-Feb-12 5EG139 

960 10C B.G.02.03.43.00 Erect Segments Span 140 $381,393 17-Feb-12 SEG140 

961 10C B.G.02.03.43.00 Erect Segments Span 141 $381,393 14-Feb-12 SEG141 

962 10C B.G.02.03.43.00 Erect Segments Span 142 $381,393 8-Feb-12 5EG142 

963 10C B.G.02.03.43.00 Erect Segments Span 143 $381,393 2-Feb-12 5EG143 

964 10C B.G.02.03.43.00 Erect Segments Span 144 Fort Weaver Rd. $381,393 27-Jan-12 5EG144 

965 10C B.G.02.03.43.00 Erect Segments Span 145 Fort Weaver Rd. $381,393 25-Jan-12 5EG145 

966 10C B.G.02.03.43.00 Erect Segments Span 146 $381,393 23-Jan-12 5EG146 

967 10C B.G.02.03.43.00 Erect Segments Span 147 $381,393 19-Jan-12 5EG147 

968 10C B.G.02.03.43.00 Erect Segments Span 148 $381,393 17-Jan-12 5EG148 
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925 NTP 4 

926 NTP 4 

927 NTP 4 

928 NTP 4 

929 NTP 4 

930 NTP 4 

931 NTP 4 

932 NTP 4 

933 NTP 4 

934 NTP 4 

935 NTP 4 

936 NTP 4 

937 NTP 4 

938 NTP 4 

939 NTP 4 

940 NTP 4 

941 NTP 4 

942 NTP 4 

943 NTP 4 

944 NTP 4 

945 NTP 4 

946 NTP 4 

947 NTP 4 

948 NTP 4 

949 NTP 4 

950 NTP 4 

951 NTP 4 

952 NTP 4 

953 NTP 4 

954 NTP 4 

955 NTP 4 

956 NTP 4 

957 NTP 4 

958 NTP 4 

959 NTP 4 

960 NTP 4 

961 NTP 4 

962 NTP 4 

963 NTP 4 

964 NTP 4 

965 NTP 4 

966 NTP 4 

967 NTP 4 

968 NTP 4 
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969 10C B.G.02.03.43.00 Erect Segments Span 149 $381,393 12-Jan-12 5EG149 

970 10C B.G.02.03.43.00 Erect Segments Span 150 $381,393 10-Jan-12 5EG150 

971 10C B.G.02.03.43.00 Erect Segments Span 151 $381,393 6-Jan-12 SEG151 

972 10C B.G.02.03.43.00 Erect Segments Span 152 $381,393 4-Jan-12 5EG152 

973 10C B.G.02.03.43.00 Erect Segments Span 153 $381,393 30-Dec-11 5EG153 

974 10C B.G.02.03.43.00 Erect Segments Span 154 $381,393 28-Dec-11 5EG154 

975 10C B.G.02.03.43.00 Erect Segments Span 155 Leoku St. $381,393 23-Dec-11 5EG155 

976 10C B.G.02.03.43.00 Erect Segments Span 156 $381,393 21-Dec-11 5EG156 

977 10C B.G.02.03.43.00 Erect Segments on FW Span 157 W Loch Station $1,525,576 30-Aug-11 5EG157 

978 10C B.G.02.03.43.00 Flat Slab Deck on FW Span 158 W Loch Station $5,721,102 1-Aug-11 5EG158 

979 10C B.G.02.03.43.00 Erect Segments on FW Span 159 W Loch Station $1,525,576 15-Aug-11 5EG159 

980 10C B.G.02.03.43.00 Erect Segments Span 160 $381,393 19-Dec-11 SEG160 

981 10C B.G.02.03.43.00 Erect Segments Span 161 Left Turn $381,393 15-Dec-11 SEG161 

982 10C B.G.02.03.43.00 Erect Segments Span 162 $381,393 13-Dec-11 5EG162 

983 10C B.G.02.03.43.00 Erect Segments Span 163 $381,393 9-Dec-11 5EG163 

984 10C B.G.02.03.43.00 Erect Segments Span 164 $381,393 7-Dec-11 5EG164 

985 10C B.G.02.03.43.00 Erect Segments Span 165 $381,393 5-Dec-11 5EG165 

986 10C B.G.02.03.43.00 Erect Segments Span 166 $381,393 1-Dec-11 5EG166 

987 10C B.G.02.03.43.00 Erect Segments Span 167 $381,393 29-Nov-11 5EG167 

988 10C B.G.02.03.43.00 Erect Segments Span 168 Leokane St. $381,393 23-Nov-11 5EG168 

989 10C B.G.02.03.43.00 Erect Segments Span 169 $381,393 21-Nov-11 5EG169 

990 10C B.G.02.03.43.00 Erect Segments Span 170 $381,393 17-Nov-11 SEG170 

991 10C B.G.02.03.43.00 Erect Segments Span 171 $381,393 15-Nov-11 SEG171 

992 10C B.G.02.03.43.00 Erect Segments Span 172 $381,393 10-Nov-11 5EG172 

993 10C B.G.02.03.43.00 Erect Segments Span 173 $381,393 8-Nov-11 5EG173 

994 10C B.G.02.03.43.00 Erect Segments Span 174 Pukahi St. $381,393 4-Nov-11 5EG174 

995 10C B.G.02.03.43.00 Erect Segments Span 175 $381,393 2-Nov-11 5EG175 

996 10C B.G.02.03.43.00 Erect Segments Span 176 $381,393 31-Oct-11 5EG176 

997 10C B.G.02.03.43.00 Erect Segments Span 177 $381,393 27-Oct-11 5EG177 

998 10C B.G.02.03.43.00 Erect Segments Span 178 $381,393 25-Oct-11 5EG178 

999 10C B.G.02.03.43.00 Erect Segments Span 179 $381,393 21-Oct-11 5EG179 

1000 10C B.G.02.03.43.00 Erect Segments Span 180 Waikele St. $381,393 19-Oct-11 SEG180 

1001 10C B.G.02.03.43.00 Erect Segments Span 181 $381,393 17-Oct-11 SEG181 

1002 10C B.G.02.03.43.00 Erect Segments Span 182 $381,393 13-Oct-11 5EG182 

1003 10C B.G.02.03.43.00 Erect Segments Span 183 $381,393 11-Oct-11 5EG183 

1004 10C B.G.02.03.43.00 Erect Segments Span 184 $381,393 6-Oct-11 5EG184 

1005 10C B.G.02.03.43.00 Erect Segments Span 185 Aniani St. $381,393 4-Oct-11 5EG185 

1006 10C B.G.02.03.43.00 Erect Segments Span 186 $381,393 30-Sep-11 5EG186 

1007 10C B.G.02.03.43.00 Erect Segments Span 187 $381,393 28-Sep-11 5EG187 

1008 10C B.G.02.03.43.00 Erect Segments Span 188 $381,393 26-Sep-11 5EG188 

1009 10C B.G.02.03.43.00 Erect Segments Span 189 $381,393 22-Sep-11 5EG189 

1010 10C B.G.02.03.43.00 Erect Segments Span 190 $381,393 20-Sep-11 5EG190 

1011 10C B.G.02.03.43.00 Erect Segments Span 191 $381,393 16-Sep-11 SEG191 

1012 10C B.G.02.03.43.00 Erect Segments Span 192 $381,393 14-Sep-11 5EG192 
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969 NTP 4 

970 NTP 4 

971 NTP 4 

972 NTP 4 

973 NTP 4 

974 NTP 4 

975 NTP 4 

976 NTP 4 

977 NTP 4 

978 NTP 4 

979 NTP 4 

980 NTP 4 

981 NTP 4 

982 NTP 4 

983 NTP 4 

984 NTP 4 

985 NTP 4 

986 NTP 4 

987 NTP 4 

988 NTP 4 

989 NTP 4 

990 NTP 4 

991 NTP 4 

992 NTP 4 

993 NTP 4 

994 NTP 4 

995 NTP 4 

996 NTP 4 

997 NTP 4 

998 NTP 4 

999 NTP 4 

1000 NTP 4 

1001 NTP 4 

1002 NTP 4 

1003 NTP 4 

1004 NTP 4 

1005 NTP 4 

1006 NTP 4 

1007 NTP 4 

1008 NTP 4 

1009 NTP 4 

1010 NTP 4 

1011 NTP 4 

1012 NTP 4 
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1013 10C B.G.02.03.43.00 Erect Segments Span 193 Waikele Stream $381,393 12-Sep-11 5EG193 

1014 10C B.G.03.03.43.00 Erect Segments Span 194 $381,393 8-Sep-11 5EG194 

1015 10C B.G.03.03.43.00 Erect Segments Span 195 $381,393 6-Sep-11 5EG195 

1016 10C B.G.03.03.43.00 Erect Segments Span 196 $381,393 1-Sep-11 5EG196 

1017 10C B.G.03.03.43.00 Erect Segments Span 197 $381,393 30-Aug-11 5EG197 

1018 10C B.G.03.03.43.00 Erect Segments Span 198 $381,393 26-Aug-11 5EG198 

1019 10C B.G.03.03.43.00 Erect Segments Span 199 $381,393 24-Aug-11 5EG199 

1020 10C B.G.03.03.43.00 Erect Segments Span 200 $381,393 22-Aug-11 SEG200 

1021 10C B.G.03.03.43.00 Erect Segments Span 201 $381,393 17-Aug-11 SEG201 

1022 10C B.G.03.03.43.00 Erect Segments Span 202 $381,393 15-Aug-11 5EG202 

1023 10C B.G.03.03.43.00 Erect Segments Span 203 $381,393 11-Aug-11 5EG203 

1024 10C B.G.03.03.43.00 Erect Segments Span 204 $381,393 9-Aug-11 5EG204 

1025 10C B.G.03.03.43.00 Erect Segments Span 205 Waipahu Depot St. $381,393 5-Aug-11 5EG205 

1026 10C B.G.03.03.43.00 Erect Segments Span 206 $381,393 3-Aug-11 5EG206 

1027 10C B.G.03.03.43.00 Erect Segments Span 207 $381,393 1-Aug-11 5EG207 

1028 10C B.G.03.03.43.00 Erect Segments Span 208 $381,393 28-Jul-11 5EG208 

1029 10C B.G.03.03.43.00 Erect Segments Span 209 $381,393 26-Jul-11 5EG209 

1030 10C B.G.03.03.43.00 Erect Segments Span 210 $381,393 22-Jul-11 SEG210 

1031 10C B.G.03.03.43.00 Erect Segments Span 211 $953,485 20-Jul-11 SEG211 

1032 10C B.G.03.03.43.00 Erect Segments Span 212 Waipahu Station $953,485 13-Jul-11 5EG212 

1033 10C B.G.00.34.11.30 Sound Barrier - St a 650 to St a 633 $297,890 20-Sep-11 TK4020.10 

1034 10C B.G.00.34.11.30 Sound Barrier - St a 633 to St a 616 $295,000 28-Oct-11 TK4020.20 

1035 10C B.G.00.34.11.30 Sound Barrier - St a 616 to St a 599 $295,000 9-Dec-11 TK4020.30 

1036 10C B.G.00.34.11.30 Sound Barrier - St a 599 to St a 581 $295,000 20-Jan-12 TK4020.40 

1037 10C B.G.00.34.11.30 Sound Barrier - St a 581 to St a 563 $300,000 29-Feb-12 TK4020.50 

1038 10C B.G.00.34.11.30 Sound Barrier - St a 563 to St a 545 $300,000 9-Apr-12 TK4020.60 

1039 10C B.G.00.34.11.30 Sound Barrier - St a 545 to St a 528 $300,000 15-May-12 TK4020.70 

1040 10C B.G.00.34.11.30 Safety Walkway - St a 650 to St a 528 $869,746 7-Mar-13 TK4030 

1041 10C B.G.01.03.43.00 Set Erection Truss 1 $84,440 6-Jul-11 TR150 

1042 10D B.G.03.03.43.00 Flat Slab Deck on FW Span 213 Waipahu TC St a $2,272,145 2-Sep-11 5EG213 

1043 10D B.G.03.03.43.00 Erect Segments Span 214 Waipahu Station $1,025,994 6-Jul-11 5EG214 

1044 10D B.G.03.03.43.00 Erect Segments Span 215 $1,025,994 28-Jun-11 5EG215 

1045 10D B.G.03.03.43.00 Erect Segments Span 216 Mokuola St. $410,396 21-Jun-11 5EG216 

1046 10D B.G.03.03.43.00 Erect Segments Span 217 $410,396 17-Jun-11 5EG217 

1047 10D B.G.03.03.43.00 Erect Segments Span 218 $410,396 15-Jun-11 5EG218 

1048 10D B.G.03.03.43.00 Erect Segments Span 219 $410,396 13-Jun-11 5EG219 

1049 10D B.G.03.03.43.00 Erect Segments Span 220 $410,396 8-Jun-11 5EG220 

1050 10D B.G.03.03.43.00 Erect Segments Span 221 Moloalo St. $410,396 6-Jun-11 5EG221 

1051 10D B.G.03.03.43.00 Erect Segments Span 222 Box Culvert $410,396 2-Jun-11 5EG222 

1052 10D B.G.03.03.43.00 Erect Segments Span 223 $410,396 31-May-11 5EG223 

1053 10D B.G.03.03.43.00 Erect Segments Span 224 $410,396 26-May-11 5EG224 

1054 10D B.G.03.03.43.00 Erect Segments Span 225 $410,396 24-May-11 5EG225 

1055 10D B.G.03.03.43.00 Erect Segments Span 226 $410,396 20-May-11 5EG226 

1056 10D B.G.03.03.43.00 Erect Segments Span 227 $410,396 18-May-11 5EG227 
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1013 NTP 4 

1014 NTP 4 

1015 NTP 4 

1016 NTP 4 

1017 NTP 4 

1018 NTP 4 

1019 NTP 4 

1020 NTP 4 

1021 NTP 4 

1022 NTP 4 

1023 NTP 4 

1024 NIP 4 

1025 NTP 4 

1026 NTP 4 

1027 NTP 4 

1028 NTP 4 

1029 NTP 4 

1030 NIP 4 

1031 NTP 4 

1032 NTP 4 

1033 NTP 4 

1034 NIP 4 

1035 NTP 4 

1036 NIP 4 

1037 NTP 4 

1038 NTP 4 

1039 NTP 4 

1040 NIP 4 

1041 NTP 4 

1042 NTP 4 

1043 NTP 4 

1044 NTP 4 

1045 NTP 4 

1046 NTP 4 

1047 NTP 4 

1048 NTP 4 

1049 NIP 4 

1050 NIP 4 

1051 NTP 4 

1052 NTP 4 

1053 NTP 4 

1054 NIP 4 

1055 NTP 4 

1056 NTP 4 
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1057 10D B.G.03.03.43.00 Erect Segments Span 228 $410,396 16-May-11 5EG228 

1058 10D B.G.03.03.43.00 Erect Segments Span 229 $410,396 12-May-11 5EG229 

1059 10D B.G.03.03.43.00 Erect Segments Span 230 $410,396 10-May-11 5EG230 

1060 10D B.G.03.03.43.00 Erect Segments Span 231 Awanui St. $410,396 6-May-11 5EG231 

1061 10D B.G.03.03.43.00 Erect Segments Span 232 $410,396 4-May-11 5EG232 

1062 10D B.G.03.03.43.00 Erect Segments Span 233 $410,396 2-May-11 5EG233 

1063 10D B.G.03.03.43.00 Erect Segments Span 234 $410,396 28-Apr-11 5EG234 

1064 10D B.G.03.03.43.00 Erect Segments Span 235 $410,396 26-Apr-11 5EG235 

1065 10D B.G.03.03.43.00 Erect Segments Span 236 $410,396 21-Apr-11 5EG236 

1066 10D B.G.03.03.43.00 Erect Segments Span 237 $410,396 19-Apr-11 5EG237 

1067 10D B.G.03.03.43.00 Erect Segments Span 238 $410,396 15-Apr-11 5EG238 

1068 10D B.G.03.03.43.00 Erect Segments Span 239 $410,396 13-Apr-11 5EG239 

1069 10D B.G.03.03.43.00 Erect Segments Span 240 $410,396 11-Apr-11 5EG240 

1070 10D B.G.03.03.43.00 Erect Segments Span 241 $410,396 7-Apr-11 5EG241 

1071 10D B.G.03.03.43.00 Erect Segments Span 242 Ka hualii St. $410,396 5-Apr-11 5EG242 

1072 10D B.G.04.03.43.00 Erect Segments Span 243 $410,396 1-Apr-11 5EG243 

1073 10D B.G.04.03.43.00 Erect Segments Span 244 Waipio Point Access Rd. $410,396 30-Mar-11 5EG244 

1074 10D B.G.04.03.43.00 Erect Segments Span 245 $410,396 28-Mar-11 5EG245 

1075 10D B.G.04.03.43.00 Erect Segments Span 246 $410,396 23-Mar-11 5EG246 

1076 10D B.G.04.03.43.00 Erect Segments Span 247 $410,396 21-Mar-11 5EG247 

1077 10D B.G.04.03.43.00 Erect Segments Span 248 $410,396 17-Mar-11 5EG248 

1078 10D B.G.04.03.43.00 Erect Segments Span 249 $410,396 15-Mar-11 5EG249 

1079 10D B.G.04.03.43.00 Erect Segments Span 250 Cane Haul Rd. $410,396 11-Mar-11 5EG250 

1080 10D B.G.00.34.11.30 Sound Barrier - St a 700 West to St a 683 $320,000 17-May-11 TK1020.10 

1081 10D B.G.00.34.11.30 Sound Barrier - St a 683 to St a 666 $295,000 23-Jun-11 TK1020.20 

1082 10D B.G.00.34.11.30 Sound Barrier - St a 666 to St a 650 $294,296 29-Jul-11 TK1020.30 

1083 10D B.G.00.34.11.30 Safety Walkway - St a 700 West to St a 650 $922,537 16-Apr-12 TK1030 

1084 10D B.G.00.34.11.24 Sound Barrier - Balllasted St a 700 to St a 716 $299,847 6-Sep-11 TK2020.10 

1085 10D B.G.00.34.11.24 Sound Barrier - Ballasted St a 716 to St a 732 $299,847 12-Oct-11 TK2020.20 

1086 10D B.G.00.34.11.24 Safety Walkway - Ballasted St a 700 to St a 732 $311,962 7-May-12 TK2030 

1087 10D B.G.04.03.43.00 Relocate Erection Truss $151,518 9-Mar-11 TR200 

1088 10E B.G.06.03.43.00 Erect Segments Span 252 W on Falsework $968,036 15-Jun-11 5EG252 

1089 10E B.G.06.03.43.00 Erect BC Segments Pier 253 Span 252 E & 253 W $1,452,054 24-Oct-11 SEG253BC 

1090 10E B.G.06.03.43.00 Closure Pours Pier 253 $35,720 30-Sep-11 SEG253CL 

1091 10E B.G.06.03.43.00 Erect Starter Segments Pier 253 $387,214 26-Sep-11 5EG2535T 

1092 10E B.G.06.03.43.00 Erect BC Segments Pier 254 Span 253 E & 254W $1,742,466 20-Sep-11 SEG254BC 

1093 10E B.G.06.03.43.00 Closure Pours Pier 254 $37,148 24-Aug-11 SEG254CL 

1094 10E B.G.06.03.43.00 Erect Starter Segments Pier 254 $387,214 17-Aug-11 5EG2545T 

1095 10E B.G.06.03.43.00 Erect BC Segments Pier 255 Span 254 E & 255 W $1,742,466 11-Aug-11 SEG255BC 

1096 10E B.G.06.03.43.00 Closure Pours Pier 255 $37,148 18-Jul-11 SEG255CL 

1097 10E B.G.06.03.43.00 Erect Starter Segments Pier 255 $387,214 12-Jul-11 5EG2555T 

1098 10E B.G.06.03.43.00 Erect BC Segments Pier 256 Span 255 E & 256 W $1,548,859 6-Jul-11 SEG256BC 

1099 10E B.G.06.03.43.00 Closure Pours Pier 256 $39,292 13-Jun-11 SEG256CL 

1100 10E B.G.06.03.43.00 Erect Starter Segments Pier 256 $387,214 6-Jun-11 5EG2565T 
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SCHEDULE OF MILESTONES 

G H I J 

1057 NTP 4 

1058 NTP 4 

1059 NTP 4 

1060 NTP 4 

1061 NTP 4 

1062 NTP 4 

1063 NTP 4 

1064 NTP 4 

1065 NTP 4 

1066 NTP 4 

1067 NTP 4 

1068 NTP 4 

1069 NTP 4 

1070 NTP 4 

1071 NTP 4 

1072 NTP 4 

1073 NTP 4 

1074 NIP 4 

1075 NTP 4 

1076 NTP 4 

1077 NTP 4 

1078 NTP 4 

1079 NTP 4 

1080 NTP 4 

1081 NTP 4 

1082 NTP 4 

1083 NTP 4 

1084 NIP 4 

1085 NTP 4 

1086 NTP 4 

1087 NTP 4 

1088 NTP 4 

1089 NTP 4 

1090 NIP 4 

1091 NTP 4 

1092 NTP 4 

1093 NTP 4 

1094 NIP 4 

1095 NTP 4 

1096 NTP 4 

1097 NTP 4 

1098 NTP 4 

1099 NTP 4 

1100 NTP 4 
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1101 10E B.G.06.03.43.00 Erect Segments Span 257 E on Falsework $968,036 11-Mar-11 5EG257 

1102 10E B.G.06.03.43.00 Erect BC Segments Pier 257 Span 256E & 257 W $1,604,172 31-May-11 SEG257BC 

1103 10E B.G.06.03.43.00 Closure Pours Pier 257 $42,864 6-May-11 SEG257CL 

1104 10E B.G.06.03.43.00 Erect Starter Segments Pier 257 $387,214 2-May-11 5EG2575T 

1105 10E B.G.07.03.43.00 Erect Segments on FW Span 258 $484,018 23-Feb-11 5EG258 

1106 10E B.G.07.03.43.00 Erect Segments on FW Span 259 $484,018 15-Feb-11 5EG259 

1107 10E B.G.07.03.43.00 Erect Segments on FW Span 260 $484,018 8-Feb-11 5EG260 

1108 10E B.G.07.03.43.00 Erect Segments on FW Spn 261 Pearl Highlands St a $484,018 1-Feb-11 5EG261 

1109 10E B.G.07.03.43.00 Erect Segments on FW Spn 262 Pearl Highlands St a $484,018 25-Jan-11 5EG262 

1110 10E B.G.07.03.43.00 Erect Segments Span 263 Farrington Hwy. $290,410 18-Jan-11 5EG263 

1111 10E B.G.07.03.43.00 Erect Segments Span 264 Farrington Hwy $387,214 12-Jan-11 5EG264 

1112 10E B.G.07.03.43.00 Erect Segments Span 265 $484,018 6-Jan-11 5EG265 

1113 10E B.G.06.03.43.00 Pier Table Pier 253 Balanced Cant $135,738 22-Aug-11 TBL253 

1114 10E B.G.06.03.43.00 Pier Table Pier 254 Balanced Cant $135,738 22-Jul-11 TBL254 

1115 10E B.G.06.03.43.00 Pier Table Pier 255 Balanced Cant $135,738 23-Jun-11 TBL255 

1116 10E B.G.06.03.43.00 Pier Table Pier 256 Balanced Cant $139,310 24-May-11 TBL256 

1117 10E B.G.06.03.43.00 Pier Table Pier 257 Balanced Cant $141,454 26-Apr-11 TBL257 

1118 10E B.G.00.34.11.30 Sound Barrier - St a 732 to 754+30 $197,893 15-Dec-11 TK3020 

1119 10E B.G.00.34.11.30 Safety Walkway - St a 732 to 754+30 $97,874 29-May-12 TK3030 

1120 10E B.G.07.03.43.00 Set Erection Truss 2 $57,192 29-Dec-10 TR250 

1121 11B B.G.01.33.40.00 Drainage - Hoopili $62,000 25-Aug-10 DR1000 

1122 11C B.G.02.33.40.00 Drainage - W Farrington $23,000 13-Aug-10 DR2000 

1123 11D B.G.03.33.40.00 Drainage - E Farrington $118,000 21-Sep-10 DR3000 

1124 11E B.G.06.33.40.00 Drainage - Pearl $17,000 18-Aug-10 DR5000 

1125 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 1 $2,922,850 24-Jul-12 R2100 

1126 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 2 $1,252,650 8-Feb-12 R2200 

1127 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 3 $417,550 19-Dec-11 R2300 

1128 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 4 $835,100 12-Dec-11 R2400 

1129 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 5 $835,100 28-Nov-11 R2500 

1130 12C B.G.02.32 Road Reconstruction Area 2 MOT Ph 6A $417,550 19-Oct-11 R2600 

1131 12C B.G.03.32 Road Reconstruction Area 3 MOT Ph 6B $835,100 27-Sep-11 R3600 

1132 12C B.G.03.32 Road Reconstruction Area 3 MOT Ph 7 $835,100 13-Sep-11 R3700 

1133 12D B.G.03.32 Road Reconstruction Area 3 MOT Ph 8 $722,555 27-Jul-11 R3800 

1134 12D B.G.03.32 Road Reconstruction Area 3 MOT Ph 9 $722,555 21-Jun-11 R3900 

1135 12D B.G.04.32 Road Reconstruction Area 4 MOT Ph 10 $722,555 18-May-11 R4100 

1136 12D B.G.05.31 MSE Walls Area 5 $2,561,634 1-Apr-11 R5200 

1137 12D B.G.05.32 Alaiki St Roadwork $1,445,294 15-Dec-10 R5300 

1138 12D B.G.05.32 Remaining Roadwork, Parking Area 5 $963,407 13-Apr-11 R5350 

1139 13B B.G.01.32 Site Restoration, Landscape Area 1 $179,000 22-Apr-13 R1000 

1140 13C B.G.02.32 Site Restoration, Landscape Area 2 $1,057,000 8-Apr-13 R2700 

1141 13D B.G.03.32 Site Restoration, Landscape Area 3 $273,500 30-Apr-12 R3950 

1142 13D B.G.05.32 Site Restoration, Landscape Area 5 $273,500 13-Jun-11 R5400 

1143 13E B.G.06.32 Site Restoration, Landscape Area 6 & 7 $12,000 31-Jan-12 R5500 

1144 14B B.G.00.34.11.30 Trackwork - DF St a 528 to 511 - 2 Crews 1 Shift $448,852 24-Feb-12 TK5000.10 
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SCHEDULE OF MILESTONES 

G H I J 

1101 NTP 4 

1102 NTP 4 

1103 NTP 4 

1104 NTP 4 

1105 NTP 4 

1106 NTP 4 

1107 NTP 4 

1108 NTP 4 

1109 NTP 4 

1110 NTP 4 

1111 NTP 4 

1112 NTP 4 

1113 NTP 4 

1114 NTP 4 

1115 NTP 4 

1116 NTP 4 

1117 NTP 4 

1118 NTP 4 

1119 NTP 4 

1120 NTP 4 

1121 NTP 4 

1122 NTP 4 

1123 NTP 4 

1124 NTP 4 

1125 NTP 4 

1126 NTP 4 

1127 NTP 4 

1128 NTP 4 

1129 NTP 4 

1130 NTP 4 

1131 NTP 4 

1132 NTP 4 

1133 NTP 4 

1134 NTP 4 

1135 NTP 4 

1136 NTP 4 

1137 NTP 4 

1138 NTP 4 

1139 NTP 4 

1140 NTP 4 

1141 NTP 4 

1142 NTP 4 

1143 NTP 4 

1144 NTP 4 
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1145 14B B.G.00.34.11.30 Trackwork - DF St a 511 to 494- 2 Crews 1 Shift $448,852 4-Apr-12 TK5000.20 

1146 14B B.G.00.34.11.30 Trackwork - DF St a 494 to 477 - 2 Crews 1 Shift $448,851 11-May-12 TK5000.30 

1147 14B B.G.00.34.11.30 Trackwork - DF St a 477 to 460- 2 Crews 1 Shift $448,851 20-Jun-12 TK5000.40 

1148 14B B.G.00.34.11.30 Trackwork - DF St a 460 to 443 - 2 Crews 1 Shift $448,851 27-Jul-12 TK5000.50 

1149 14B B.G.00.34.11.30 Trackwork - DF St a 443 to 426 - 2 Crews 1 Shift $448,851 5-Sep-12 TK5000.60 

1150 14B B.G.00.34.11.30 Trackwork - DF St a 426 to 409 - 2 Crews 1 Shift $448,851 12-Oct-12 TK5000.70 

1151 14B B.G.00.34.11.30 Trackwork - DF St a 409 to 392 - 2 Crews 1 Shift $448,851 20-Nov-12 TK5000.80 

1152 14B B.G.00.34.11.30 Weld Rail for St a 528 to 392 $348,863 30-Nov-11 TK5005 

1153 14B B.G.00.34.11.30 Third Rail - St a 528 to 392 $781,885 22-Apr-13 TK5010 

1154 14B B.G.00.34.11.30 #10 DF Double X-over St a 410 $259,221 9-Jan-13 TK5040 

1155 14B B.G.00.34.11.30 #10 DF Double X-over St a 497 $259,221 1-Oct-12 TK5050 

1156 14C B.G.00.34.11.30 Trackwork - DF St a 650 to 634- 2 Crews 1 Shift $605,000 7-May-12 TK4000.10 

1157 14C B.G.00.34.11.30 Trackwork - DF St a 634 to 618 - 2 Crews 1 Shift $605,000 13-Jun-12 TK4000.20 

1158 14C B.G.00.34.11.30 Trackwork - DF St a 618 to 603 - 2 Crews 1 Shift $603,607 19-Jul-12 TK4000.30 

1159 14C B.G.00.34.11.30 Trackwork - DF St a 603 to 588 - 2 Crews 1 Shift $603,000 24-Aug-12 TK4000.40 

1160 14C B.G.00.34.11.30 Trackwork - DF St a 588 to 573 - 2 Crews 1 Shift $603,000 1-Oct-12 TK4000.50 

1161 14C B.G.00.34.11.30 Trackwork - DF St a 573 to 558 - 2 Crews 1 Shift $603,000 6-Nov-12 TK4000.60 

1162 14C B.G.00.34.11.30 Trackwork - DF St a 558 to 543 - 2 Crews 1 Shift $603,000 14-Dec-12 TK4000.70 

1163 14C B.G.00.34.11.30 Trackwork - DF St a 543 to 528 - 2 Crews 1 Shift $603,000 23-Jan-13 TK4000.80 

1164 14C B.G.00.34.11.30 Weld Rail for St a 650 to 528 $468,884 14-Nov-11 TK4005 

1165 14C B.G.00.34.11.30 Third Rail St a 650 to St a 528 $1,050,942 6-Feb-13 TK4010 

1166 14C B.G.00.34.11.30 #10 DF Double X-over St a 587 $542,567 26-Jun-12 TK4040 

1167 14D B.G.00.34.11.30 Trackwork - DF St a 700 West to St a 683 - 2 Crews $207,122 12-Jan-12 TK1000.10 

1168 14D B.G.00.34.11.30 Trackwork - DF St a 683 West to St a 666 - 2 Crews $207,121 22-Feb-12 TK1000.20 

1169 14D B.G.00.34.11.30 Trackwork - DF St a 666 West to St a 650- 2 Crews $207,121 30-Mar-12 TK1000.30 

1170 14D B.G.00.34.11.30 Weld Rail Section D $38,636 23-Dec-11 TK1005 

1171 14D B.G.00.34.11.30 Third Rail - St a 700 West to St a 650 $135,222 9-Apr-12 TK1010 

1172 14D B.G.00.34.11.30 #10 DF Single X-over St a 696 $577,184 6-Feb-12 TK1040 

1173 14D B.G.00.34.11.24 Trackwork Ballasted St a 700 to St a 732 - 1 Crew $2,082,411 25-Jan-12 TK2000 

1174 14D B.G.00.34.11.24 Third Rail Ballasted St a 700 to St a 732 $586,575 30-Apr-12 TK2010 

1175 14D B.G.00.34.11.24 #10 Ba I Turnout St a 700 $60,804 1-Feb-12 TK2040 

1176 14D B.G.00.34.11.24 #10 Ba I Turnout St a 723 $60,804 8-Feb-12 TK2050 

1177 14E B.G.00.34.11.30 Trackwork - DF St a 732 to 754+30 - Sec E -2 Crew $906,681 17-Jan-12 TK3000 

1178 14E B.G.00.34.11.30 Weld Rail Section E $88,031 18-Nov-11 TK3005 

1179 14E B.G.00.34.11.30 Third Rail - St a 732 to 754+30 $197,338 29-May-12 TK3010 

1180 14E B.G.00.34.11.30 #10 DF Double X-over St a 733 $564,950 11-May-12 TK3040 
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SCHEDULE OF MILESTONES 

G H I J 

1145 NTP 4 

1146 NTP 4 

1147 NTP 4 

1148 NTP 4 

1149 NTP 4 

1150 NTP 4 

1151 NTP 4 

1152 NTP 4 

1153 NTP 4 

1154 NTP 4 

1155 NTP 4 

1156 NTP 4 

1157 NTP 4 

1158 NTP 4 

1159 NTP 4 

1160 NTP 4 

1161 NTP 4 

1162 NTP 4 

1163 NTP 4 

1164 NIP 4 

1165 NTP 4 

1166 NTP 4 

1167 NTP 4 

1168 NTP 4 

1169 NTP 4 

1170 NTP 4 

1171 NTP 4 

1172 NTP 4 

1173 NTP 4 

1174 NTP 4 

1175 NTP 4 

1176 NTP 4 

1177 NTP 4 

1178 NTP 4 

1179 NTP 4 

1180 NTP 4 
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A _I B C D E 

1 

Item Milestone Title 

Baseline 

Schedule 
Activity ID 

Satisfies Fed Reg 

Requirements for 
"Preliminary Design" 

Satisfies Fed Reg 

Requirements for 
DB Contract Prior 

to Completion of 
KIFIDA 

2 
3 1 Payment and Performance Bonds A1000 Maybe Maybe 
4 2 Insurance A1010 Maybe Maybe 
5 3 Project Management Phase 1 A1030.10 Yes Yes 
6 4 Project Quality Management Plan Draft A1040.10 Yes Yes 
7 5 Project Quality Management Plan Final A1040.20 Yes Yes 
8 6 Project Quality Management A1041 Yes Yes 
9 7 Safety Plan & Administration A1050 Yes Yes 
10 8 Coordination with Local Agencies A1060 Yes Maybe 
11 9 On Site Security, Communications, & Project A1070 Yes Yes 
12 10 Utility Permits D271 Yes Yes 
13 11 Other Permits D272 Yes Yes 
14 12 Mobilization 1-50% @ 5% of Contract A1020.10 Yes Yes 
15 13 Activate Design Office A1020.10A Yes Yes 
16 14 Activate Hub Field Office A1020.10B Yes Yes 
17 15 Activate Design Team A1020.10C Yes Yes 
18 16 Activate Construction Management Team A1020.10D Yes Yes 
19 17 Activate Equipment A1020.10E Yes Yes 
20 18 Activate Sub & Suppliers A1020.10F Maybe Maybe 
21 19 Design Management & Quality D1.1 Yes Yes 
22 20 Archeological-Historical Plan D1.12 Yes No 
23 21 Hazmat Plan D1.13 Yes No 
24 22 Track Alignment & Profile Plans D1.14 Yes Yes 
25 23 Design Workshop D1.2 Yes Yes 
26 24 3D Subsurface Modeling D1.20 Yes Yes 
27 25 Design QA Plan D1.3 Yes Yes 
28 26 Agency Coordination & Permitting D2.7 Yes Maybe 
29 27 Field Investigation Program D211 Yes Yes 
30 28 Design Foundations Area 1 D221-1 Yes Yes 
31 29 Design Foundations Area 4 D221-4 Yes Yes 
32 30 Agency Master Plan D1.17 Yes Maybe 
33 31 NPDES Implementation & Permits A4010 Yes Maybe 
34 32 Environmental Compliance Plan Draft A4020.10 Yes Yes 
35 33 Environmental Compliance Plan Final A4020.20 Yes No 
36 34 Public Information Plan A5000 Yes Yes 
37 35 Public Information Program Implementation A5010 Yes Yes 
38 
39 1 Provide Facilities & Equip. for City A1080 Yes Maybe 
40 2 Emergency Response Plan Submitted A3030.10 Yes Yes 
41 3 Emergency Response Plan Acceptance A3030.20 Yes Yes 
42 4 Sustainability/Aesthetics Plan Submitted A4060.10 Yes Yes 
43 5 Sustainability/Aesthetics Plan Acceptance A4060.20 Yes Yes 
44 6 Design Guideway Sound Barriers - Definitive D1.06.10 Yes Yes 
45 7 Design Guideway Sound Barriers - Interim D1.06.20 Yes Yes 
46 8 Design Drainage - Definitive D1.07.10 Yes Yes 
47 9 Design Drainage - Interim D1.07.20 Yes Yes 
48 10 Design Guideway Structural Details - Definitive D1.08.10 Yes Yes 
49 11 Design Guideway Structural Details - Interim D1.08.20 Yes Yes 

AR00116009 



F _I 

1 

Comments 

2 
3 Full bond required per contract; PMOC is unaware of precedence for NS DB contracts 
4 Full insurance per contract; PMOC is unaware of precedence for NS DB contracts 
5 
6 
7 
8 
9 
10 Cannot be completed until after ROD 
11 
12 
13 
14 Mobilization is for DB design and management team only; does not include construction equipment 
15 
16 
17 
18 
19 
20 Should only address design related sub and suppliers; additional info from City may be required to confirm scope 
21 
22 Prejudices NEPA if submitted and accepted prior to ROD 
23 Prejudices NEPA if submitted and accepted prior to ROD 
24 
25 
26 
27 
28 
29 
30 
31 
32 Cannot be completed until after ROD 
33 Cannot be completed until after ROD 
34 
35 Prejudices NEPA if submitted and accepted prior to ROD 
36 
37 
38 
39 Addressed Field Office for City; additional info from City may be required to confirm scope 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

AR00116010 



L 	A B C D E 
50 12 Context Sensitive Solutions Plan Submitted D1.10.10 Yes Yes 
51 13 Context Sensitive Solutions Plan Acceptance D1.10.20 Yes Yes 
52 14 Systems Interface Plan - Submitted D1.15.10 Yes Yes 
53 15 Systems Interface Plan - Acceptance D1.15.20 Yes Yes 
54 16 Design Guideway Illumination - Definitive D1.16.1 Yes Yes 
55 17 Design Guideway Illumination - Interim D1.16.2 Yes Yes 
56 18 Design Mechanical Systems - Definitive D1.18.10 Yes Yes 
57 19 Design Mechanical Systems - Interim D1.18.20 Yes Yes 
58 20 Design Roadway Illumination - Definitive D1.19.10 Yes Yes 
59 21 Design Roadway Illumination - Interim D1.19.20 Yes Yes 
60 22 Design Temp ITS, Signals - Definitive D1000.10 Yes Yes 
61 23 Design Temp ITS, Signals - Interim D1000.20 Yes Yes 
62 24 Borings (55 ea) - Area la D2.1 - la Yes Yes 
63 25 Borings (54ea) - Area lb D2.1 - lb Yes Yes 
64 26 Borings (40 ea) - Area 2a D2.1 - 2a Yes Yes 
65 27 Borings (39 ea) - Area 2b D2.1 - 2b Yes Yes 
66 28 Borings (48 ea)- Area 3 D2.1 - 3 Yes Yes 
67 29 Borings (10 ea) - Area 4 D2.1 -4 Yes Yes 
68 30 Borings (27 ea) - Area 5 D2.1 - 5 Yes Yes 
69 31 Borings (7 ea) - Area 6 D2.1 - 6 Yes Yes 
70 32 Borings (9 ea) - Area 7 D2.1 - 7 Yes Yes 
71 33 Borings (8 ea) - For Method/Test Shafts D2.1 - MT Yes Yes 
72 34 Geotechnical Data Report - Area la D212 - la Yes Yes 
73 35 Geotechnical Data Report - Area lb D212 - lb Yes Yes 
74 36 Geotechnical Data Report - Area 2a D212 - 2a Yes Yes 
75 37 Geotechnical Data Report - Area 2b D212 - 2b Yes Yes 
76 38 Geotechnical Data Report - Area 3 D212 -3 Yes Yes 
77 39 Geotechnical Data Report - Area 4 D212 -4 Yes Yes 
78 40 Geotechnical Data Report - Area 5 D212 -5 Yes Yes 
79 41 Geotechnical Data Report - Area 6 D212 -6 Yes Yes 
80 42 Geotechnical Data Report - Area 7 D212 - 7 Yes Yes 
81 43 Geotechnical Data Report - Method/Test Shafts D212 - MT Yes Yes 
82 44 Design Foundations Area 1 - Interim D221-1.20 Yes Yes 
83 45 Design Foundations Area 2 - Definitive D221-2.10 Yes Yes 
84 46 Design Foundations Area 2 - Interim D221-2.20 Yes Yes 
85 47 Design Foundations Area 3- Definitive D221-3.10 Yes Yes 
86 48 Design Foundations Area 3- Interim D221-3.20 Yes Yes 
87 49 Design Foundations Area 4- Interim D221-4.20 Yes Yes 
88 50 Design Foundations at Grade Area 5 - Definitive D221-5.10 Yes Yes 
89 51 Design Foundations at Grade Area 5 - Interim D221-5.20 Yes Yes 
90 52 Design Foundations Area 6- Definitive D221-6.10 Yes Yes 
91 53 Design Foundations Area 6- Interim D221-6.20 Yes Yes 
92 54 Design Foundations Area 7- Definitive D221-7.10 Yes Yes 
93 55 Design Foundations Area 7- Interim D221-7.20 Yes Yes 
94 56 Design Station Foundations Area 1 - Definitive D222-1.10 Yes Yes 
95 57 Design Station Foundations Area 1 - Interim D222-1.20 Yes Yes 
96 58 Design Station Foundations Area 2 - Definitive D222-2.10 Yes Yes 
97 59 Design Station Foundations Area 2 - Interim D222-2.20 Yes Yes 
98 60 Design Station Foundations Area 3- Definitive D222-3.10 Yes Yes 
99 61 Design Station Foundations Area 3 - Interim D222-3.20 Yes Yes 
100 62 Design Station Foundations Area 5 - Definitive D222-5.10 Yes Yes 
101 63 Design Station Foundations Area 5 - Interim D222-5.20 Yes Yes 
102 64 Design Station Foundations Area 7- Definitive D222-7.10 Yes Yes 
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F _I 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 
101 
102 
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A B C D E 
10-3-  65 Design Station Foundations Area 7 - Interim D222-7.20 Yes Yes 
104 66 Design Piers Area 1 - Definitive D223-1.10 Yes Yes 
105 67 Design Piers Area 1 - Interim D223-1.20 Yes Yes 
106 68 Design Piers Area 2 - Definitive D223-2.10 Yes Yes 
107 69 Design Piers Area 2 - Interim D223-2.20 Yes Yes 
108 70 Design Piers Area 3- Definitive D223-3.10 Yes Yes 
109 71 Design Piers Area 3 - Interim D223-3.20 Yes Yes 
110 72 Design Piers Area 4- Definitive D223-4.10 Yes Yes 
111 73 Design Piers Area 4 - Interim D223-4.20 Yes Yes 
112 74 Design Piers Area 6- Definitive D223-6.10 Yes Yes 
113 75 Design Piers Area 6 - Interim D223-6.20 Yes Yes 
114 76 Design Piers Area 7- Definitive D223-7.10 Yes Yes 
115 77 Design Piers Area 7 - Interim D223-7.20 Yes Yes 
116 78 Design Station Piers Area 1 - Definitive D224-1.10 Yes Yes 
117 79 Design Station Piers Area 1 - Interim D224-1.20 Yes Yes 
118 80 Design Station Piers Area 2 - Definitive D224-2.10 Yes Yes 
119 81 Design Station Piers Area 2 - Interim D224-2.20 Yes Yes 
120 82 Design Station Piers Area 3- Definitive D224-3.10 Yes Yes 
121 83 Design Station Piers Area 3 - Interim D224-3.20 Yes Yes 
122 84 Design Station Piers Area 7- Definitive D224-7.10 Yes Yes 
123 85 Design Station Piers Area 7 - Interim D224-7.20 Yes Yes 
124 86 Design Superstructure SBS Area 1 - Definitive D225-1.10 Yes Yes 
125 87 Design Superstructure SBS Area 1 - Interim D225-1.20 Yes Yes 
126 88 Design Superstructure SBS Area 2 - Definitive D225-2.10 Yes Yes 
127 89 Design Superstructure SBS Area 2 - Interim D225-2.20 Yes Yes 
128 90 Design Superstructure SBS Area 3- Definitive D225-3.10 Yes Yes 
129 91 Design Superstructure SBS Area 3 - Interim D225-3.20 Yes Yes 
130 92 Design Superstructure SBS Area 4- Definitive D225-4.10 Yes Yes 
131 93 Design Superstructure SBS Area 4 - Interim D225-4.20 Yes Yes 
132 94 Design Superstructure SBS Area 7- Definitive D225-7.10 Yes Yes 
133 95 Design Superstructure SBS Area 7 - Interim D225-7.20 Yes Yes 
134 96 Design Balanced Cantilever Area 6- Definitive D226-6.10 Yes Yes 
135 97 Design Balanced Cantilever Area 6 - Interim D226-6.20 Yes Yes 
136 98 Design TPSS Fnd/Duct Bank Area 1 - Definitive D2310.10 Yes Yes 
137 99 Design TPSS Fnd/Duct Bank Area 1 - Interim D2310.20 Yes Yes 
138 100 Design WHS Portable Buildings - Definitive D2311.10 Yes Yes 
139 101 Design System Sites Area 1 - Definitive D231-1.10 Yes Yes 
140 102 Design WHS Portable Buildings - Interim D2311.20 Yes Yes 
141 103 Design System Sites Area 1 - Interim D231-1.20 Yes Yes 
142 104 Design System Sites Area 2 - Definitive D231-2.10 Yes Yes 
143 105 Design System Sites Area 2 - Interim D231-2.20 Yes Yes 
144 106 Design System Sites Area 3- Definitive D231-3.10 Yes Yes 
145 107 Design System Sites Area 3- Interim D231-3.20 Yes Yes 
146 108 Design System Sites Area 4- Definitive D231-4.10 Yes Yes 
147 109 Design System Sites Area 4- Interim D231-4.20 Yes Yes 
148 110 Design System Sites Area 5 - Definitive D231-5.10 Yes Yes 
149 111 Design System Sites Area 5 - Interim D231-5.20 Yes Yes 
150 112 Design System Sites Area 7- Definitive D231-7.10 Yes Yes 
151 113 Design System Sites Area 7- Interim D231-7.20 Yes Yes 
152 114 Design Retaining Walls - Definitive D232.10 Yes Yes 
153 115 Design Retaining Walls - Interim D232.20 Yes Yes 
154 116 Design LCC Access Structures - Definitive D233.10 Yes Yes 
155 117 Design LCC Access Structures - Interim D233.20 Yes Yes 
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156 118 Design LCC Portable Buildings - Definitive D234.10 Yes Yes 
157 119 Design LCC Portable Buildings - Interim D234.20 Yes Yes 
158 120 Design Alaike Underpass - Definitive D235.10 Yes Yes 
159 121 Design Alaike Underpass - Interim D235.20 Yes Yes 
160 122 Design Cane Haul Rd Underpass - Definitive D236.10 Yes Yes 
161 123 Design Cane Haul Rd Underpass - Interim D236.20 Yes Yes 
162 124 Design Abutment 251 - Definitive D237.10 Yes Yes 
163 125 Design Abutment 251 - Interim D237.20 Yes Yes 
164 126 Design Abutment 252 - Definitive D238.10 Yes Yes 
165 127 Design Abutment 252 - Interim D238.20 Yes Yes 
166 128 Design TPSS Fnd/Duct Bank Area 2 - Definitive D239-2.10 Yes Yes 
167 129 Design TPSS Fnd/Duct Bank Area 2 - Interim D239-2.20 Yes Yes 
168 130 Design TPSS Fnd/Duct Bank Area 3- Definitive D239-3.10 Yes Yes 
169 131 Design TPSS Fnd/Duct Bank Area 3- Interim D239-3.20 Yes Yes 
170 132 Design TPSS Fnd/Duct Bank Area 4- Definitive D239-4.10 Yes Yes 
171 133 Design TPSS Fnd/Duct Bank Area 4- Interim D239-4.20 Yes Yes 
172 134 Design North South Access Road - Definitive D241.10 Yes Yes 
173 135 Design North South Access Road - Interim D241.20 Yes Yes 
174 136 Design Farrington Phase 7- Definitive D2410.10 Yes Yes 
175 137 Design Farrington Phase 7- Interim D2410.20 Yes Yes 
176 138 Design Farrington Phase 8- Definitive D2411.10 Yes Yes 
177 139 Design Farrington Phase 8- Interim D2411.20 Yes Yes 
178 140 Design Farrington Phase 9- Definitive D2412.10 Yes Yes 
179 141 Design Farrington Phase 9- Interim D2412.20 Yes Yes 
180 142 Design Farrington Phase 10- Definitive D2413.10 Yes Yes 
181 143 Design Farrington Phase 10- Interim D2413.20 Yes Yes 
182 144 Design Roadway & Civil At Grade Area 5 - Definitive D2414.10 Yes Yes 
183 145 Design Roadway & Civil At Grade Area 5 - Interim D2414.20 Yes Yes 
184 146 Design Roadway & Civil BC Area 6- Definitive D2415.10 Yes Yes 
185 147 Design Roadway & Civil BC Area 6- Interim D2415.20 Yes Yes 
186 148 Design Roadway & Civil Pearl Highlands Area 7- Definitive D2416.10 Yes Yes 
187 149 Design Roadway & Civil Pearl Highlands Area 7- Interim D2416.20 Yes Yes 
188 150 Design Hoopili Access Rd. - Definitive D242.10 Yes Yes 
189 151 Design Hoopili Access Rd. - Interim D242.20 Yes Yes 
190 152 Design Farrington Roadway Phase 1 - Definitive D243.10 Yes Yes 
191 153 Design Farrington Roadway Phase 1 - Interim D243.20 Yes Yes 
192 154 Design Farrington Roadway Phase 2 - Definitive D244.10 Yes Yes 
193 155 Design Farrington Roadway Phase 2 - Interim D244.20 Yes Yes 
194 156 Design Farrington Roadway Phase 3- Definitive D245.10 Yes Yes 
195 157 Design Farrington Roadway Phase 3- Interim D245.20 Yes Yes 
196 158 Design Farrington Roadway Phase 4- Definitive D246.10 Yes Yes 
197 159 Design Farrington Roadway Phase 4- Interim D246.20 Yes Yes 
198 160 Design Farrington Roadway Phase 5 - Definitive D247.10 Yes Yes 
199 161 Design Farrington Roadway Phase 5 - Interim D247.20 Yes Yes 
200 162 Design Farrington Roadway Phase 6a - Definitive D248.10 Yes Yes 
201 163 Design Farrington Roadway Phase 6a - Interim D248.20 Yes Yes 
202 164 Design Farrington Roadway Phase 6b - Definitive D249.10 Yes Yes 
203 165 Design Farrington Roadway Phase 6b - Interim D249.20 Yes Yes 
204 166 Design Special Trackwork - Definitive D251.10 Yes Yes 
205 167 Design Special Trackwork - Interim D251.20 Yes Yes 
206 168 Design MSF Yard Leads - Definitive D252.10 Yes Yes 
207 169 Design MSF Yard Leads - Interim D252.20 Yes Yes 
208 170 Design Ballast Track - Definitive D253.10 Yes Yes 
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209 171 Design Ballast Track - Interim D253.20 Yes Yes 
210 172 Design Acoustic Attenuation - Definitive D254.10 Yes Yes 
211 173 Design Acoustic Attenuation - Interim D254.20 Yes Yes 
212 174 Design contact Rail - Definitive D255.10 Yes Yes 
213 175 Design contact Rail - Interim D255.20 Yes Yes 
214 176 Design Direct fixation Track - Definitive D256.10 Yes Yes 
215 177 Design Direct fixation Track - Interim D256.20 Yes Yes 
216 178 Design Raceway - Definitive D257.10 Yes Yes 
217 179 Design Raceway - Interim D257.20 Yes Yes 
218 180 Design Guideway Aesthetics - Definitive D261.10 Yes Yes 
219 181 Design Guideway Aesthetics - Interim D261.20 Yes Yes 
220 182 Landscape Design - Definitive D262.10 Yes Yes 
221 183 Landscape Design - Interim D262.20 Yes Yes 
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